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SUMMARY

This Appendix describes the methodologies used to develop construction and non-construction costs for
each alternative within the EIS. Construction costs include items such as earthwork, drainage, paving
materials, culverts, small structures, bridges, pavement markings, signage, karst mitigation,
maintenance of traffic, etc. Alternatives include new terrain alignments along with associated local
improvements to existing state highways. Non-construction costs consist of those associated with right-
of-way, utility relocations and professional services necessary to design and construct each alternative.
Detailed cost estimates for each route and facility type combination are presented In Appendix 1 of this
document. A summary of costs for each alternative and facility type combination is presented below in
Table 1.

Cost Summary

Table 1: Summary of Costs for each Alternative and Facility Type

Super2 Alternatives Total Overall Cost Expressway Alternatives | Total Overall Cost
B3W $ 368,000,000 B2W $ 495,000,000
C3E S 484,000,000 C2E S 689,000,000
c3w S 447,000,000 2w S 581,000,000
M3E $1,023,000000 M2E $1,313,000,000
M3W $ 991,000,000 M2W $ 1,204,000,000
O3E $ 963,000,000 0O2E $ 1,209,000,000
o3wW $ 962,000,000 o2wW $1,176,000,000
P3Ee S 689,000,000 P2Ee $ 937,000,000
P3EwW $ 620,000,000 P2Ew $ 901,000,000
P3We $ 652,000,000 P2We $ 828,000,000

P3Ww $ 583,000,000 P2Ww $ 792,000,000

Table 1a: Summary of Costs for Local Improvements along Alternatives

Local Improvements Local
Alternative associated with Improvements
Alternative Total Overall Cost
LI-1, LI-2, LI-3, LI-4 & LI-5 $70,000,000
LI-1to LI-3 & LI-10 to LI12 $81,000,000

LI-1to LI-7, LI-13 & LI-14 $133,000,000
LI-1 to LI-5 & LI-15 to LI-18 $110,000,000
LI-1 to LI-9 $115,000,000

v (O|IZ|(m|O
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Table 1b: Summary of Costs for Individual Local Improvements

Local Improvement Total Cost Local Improvement Total Cost
1 $ 7,000,000 10 $ 10,000,000
2 $ 32,000,000 11 $ 9,000,000
3 $ 11,000,000 12 $ 12,000,000
4 $ 1,000,000 13 $ 15,000,000
5 $ 19,000,000 14 $ 18,000,000
6 S 18,000,000 15 $ 11,000,000
7 $ 12,000,000 16 $ 8,000,000
8 S 6,000,000 17 $ 10,000,000
9 S 9,000,000 18 $ 12,000,000

CONSTRUCTION COSTS

For each route analyzed as part of this EIS, typical sections, horizontal working alignments and vertical
working alignments were created such that construction quantities could be developed. The working
alignments were developed utilizing aerial photography, GIS resource layers (See Appendix X —
Geographic Information System Technical Documentation) and LiDAR survey data publicly available
from the Indiana Spatial Data Portal.

Typical Sections

A typical section was developed for each facility type included in this EIS. Each typical section generally
consists of the following components:

e Cross Sectional Elements
e Pavement Section
A schematic representation of each typical section is presented in Appendix 2. Items comprising each

typical section component are further described below.

Cross Sectional Elements
Design criteria for each cross sectional element are based on the Indiana Design Manual (IDM), similar
projects previously constructed by INDOT and engineering judgement.

Similar projects referenced include I-69 (Sections 1 thru 4) in Southwestern Indiana and SR 25 Hoosier
Heartland (Segments 2 & 3) in Northern Indiana. A summary of cross sectional elements and utilized
design criteria for each typical section is presented in Table 2 through Table 4.
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Mainline Mid-States Corridor (Mainline)
Table 2: Design Criteria for Mainline Mid-States Corridor Typical Sections

MID-STATES
CORRIDOR

App E - Cost Estimating

Element

Utilized Design Criteria for Mid-States Corridor Typical (Mainline)

Sections

Super 2 Facility Type
Rural Arterial
2-Lane Highway / w Passing Lane

Expressway Facility Type
Rural Arterial
4-Lane Divided Highway

IDM Design Reference Figure 53-2 Figure 53-2
Travel Lane Width 12 ft 12 ft
Auxiliary Lane Width 12 ft 12 ft

Right Shoulder

11 ft Usable / 10 ft Paved

11 ft Usable / 10 ft Paved

Left Shoulder N/A 5 ft Usable / 4 ft Paved

Median Width N/A 50 ft

Outside Foreslope to Clear CZ 6 Horizontal : 1 Vertical 6 Horizontal : 1 Vertical

Outside Foreslope Outside CZ 3 Horizontal : 1 Vertical 3 Horizontal : 1 Vertical

Outside Backslope 3 Horizontal : 1 Vertical 3 Horizontal : 1 Vertical

Median Shoulder Foreslope N/A 6 Horizontal : 1 Vertical
Median Ditch Width N/A 4 ft

Outside Ditch Width 4 ft 4 ft
Underdrains Present Yes Yes — Median and Outside

Interchange Ramps (Ramps)
Table 3: Design Criteria for Interchange Ramp Typical Sections

Utilized Design Criteria for
Interchange Ramp Typical
Sections
Expressway Facility Type
Rural Arterial
4-Lane Divided Highway

IDM Design Reference Chapter 48
Travel Lane Width 16 ft

Right Shoulder 9 ft Usable / 8 ft Paved
Left Shoulder 5 ft Usable / 4 ft Paved
Underdrains Present Yes

Element
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S-Line Intersecting Roadways (S-lines)
S-lines are generally defined as roadways intersecting with the mainline; however, in some instances, S-
lines also serve as frontage roads to maintain local access. For the purposes of this EIS, S-lines are

considered to be low volume, rural local roads.

App E - Cost Estimating

Table 4: Design Criteria for S-Line Typical Sections

Utilized Design Criteria for Intersecting Roadway Typical Sections

Element Super 2 Facility Type Expressway Facility Type
Rural Local Road Rural Local Road
IDM Design Reference Figure 53-5 Figure 53-5
Travel Lane Width 12 ft 12 ft
Auxiliary Lane Width 12 ft 12 ft

Right Shoulder

3 ft Usable / 2 ft Paved

3 ft Usable / 2 ft Paved

Pavement Section
The following assumed hot mix asphalt (HMA) pavement section is utilized for mainline, interchange
ramps and S-line travel lanes for all facility types:

165 lb/syd Surface, 9.5mm on

275 Ib/syd Intermediate, 19mm on
330 lb/syd Base, 19mm on

250 Ib/syd Intermediate, 19mm on
330 lb/syd Base, 19mm on
Chemical Subgrade Stabilization

The following HMA shoulder pavement section is used for mainline, interchange ramps and S-line paved
shoulders for all facility types:

165 Ib/syd Surface, 9.5mm on

495 Ib/syd Intermediate, 19mm on

6.27” Compacted Aggregate, No. 53 Base on
Chemical Subgrade Stabilization

The aggregate portions of shoulders (commonly known as usable shoulder) match the depth of the
adjacent HMA pavement section and daylight along the foreslope. Chemical subgrade stabilization
extends two feet beyond the paved shoulder in accordance with standard IDM pavement sections
detailed in Chapter 602. Paved shoulder HMA pavement is replaced with mainline HMA pavement as
required to accommodate underdrains and narrow paved shoulders per IDM requirements.

Typical Section Application

Typical sections are applied to mainline, interchange ramps and intersecting roadways to develop
guantities for cost estimating purposes. Assumptions made in applying typical sections to account for
anticipated conditions are as follows:

April 8, 2022 Page 6 of 16



I{} 2" EP.;SRT‘BTCFS App E - Cost Estimating

Mainline Mid-States Corridor (Mainline)

Typical sections for each Mid-States Corridor facility type are associated with a horizontal working
alignment (or route) in order to create an alternative. Base typical sections for mainline Mid-States
Corridor are not changed (i.e. Super-2 to an Expressway) along a route once associated. Depending
upon access control, auxiliary lanes are added to the mainline typical section as further described below.
The Super-2 facility type is assumed to have three lanes (two travel and one passing) evenly distributed
on both sides of the horizontal working alignment. Local Improvements generally utilize a similar typical
section as Super-2 alternatives and applied the typical section to existing highway alignments and
profiles.

Interchange Ramps (Ramps)

Existing interchanges along I-69 (Sections 1 thru 4) in Southwestern Indiana and SR 25 Hoosier Heartland
(Segments 2 & 3) were analyzed to determine a representative ramp length for a standard diamond
interchange. Each Mid-States Corridor interchange is assumed to have a total of four ramps (2 off-
ramps and 2 on-ramps), each 1,200 ft in length.

Intersecting Roadways (S-lines)
Depending on the access control used, improvements to the local road system and/or turn lanes on
mainline Mid-States Corridor were specified as follows.

For intersections at-grade, the following assumptions are incorporated into the quantity computations:

e S-Line Travel Lanes — The length of each S-line is based upon a horizontal working alignment.
Horizontal working alignments were developed to achieve an allowable skew angle with
mainline Mid-States Corridor and to maintain local access to adjacent properties.

e Mainline Auxiliary Lanes — Left & right turn lanes, 970 ft in length, are included on mainline Mid-
States Corridor for each S-line approach.

e S-Line Auxiliary Lanes — Left turn lanes, 200 ft in length, are included for each S-line approach to
mainline Mid-States Corridor.

Grade separations and interchanges are used for the Expressway Facility type at intersections with
higher volume S-lines. For grade separations and interchanges, the following assumptions are
incorporated into the quantity computations:

e Mainline Travel Lanes — In all cases, mainline Mid-States Corridor is assumed to pass over the
intersecting S-Line. There are no additional items, beyond those accounted for in the base
typical section for each facility type, required to account for grade separations or interchanges
on mainline Mid-States Corridor.

e S-Line Travel Lanes — Because mainline Mid-States Corridor is assumed to pass over the
intersecting S-Line, no changes are necessary to the S-line. There are no S-line quantities
associated with grade separations and interchanges.
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Interchange and Grade Separation Bridges

The previously described typical sections do not account for bridges associated with interchanges,
roadway grade separations or railroad grade separations. In order to develop quantities for these
bridges, vertical working alignments were developed for mainline Mid-States Corridor. The vertical
working alignments at grade separations are based on the following vertical clearances:

e Mainline Mid-States Corridor over S-Line Intersecting Roadway — 16’-6” plus 5’ Bridge Thickness
e Mainline Mid-States Corridor over Railroad —23’-0” plus 5’ Bridge Thickness

To determine the length of each bridge, it is assumed that each bridge will have a concrete slope wall at
a 2 horizontal to 1 vertical slope. The slope wall begins outside adjacent drainage ways and extends up
to the vertical working alignment. The length of the bridge is the distance between the intersections of
the slope walls with the vertical working alignment.

Bridge widths are based upon cross sectional elements for each mainline Mid-States Corridor typical
section (See Table 2 through Table 4) and the appropriate guardrail offset and offset gain per the
Indiana Design Manual. Assumed bridge widths are as follows:

e Super-2 Facility Type — 62.66 ft
e Expressway Facility Type —44.66 ft

For all Super-2 overpasses, a single structure is assumed. For Expressway overpasses, twin structures
are assumed. The only deviation to this assumption are the alternatives that cross the East Fork of the
White River (White River) near Haysville. In the case of both facility types, it is assumed that the existing
White River bridge will be re-used. For the Expressway facility type, a new bridge carrying southbound
traffic will be constructed immediately downstream of the existing bridge for southbound traffic.

Waterway Crossings

Waterway crossings have a variety of treatments, including bridges, 3-sided structures, 4-sided box
structures and traditional round culverts. The choice of treatment depends on the magnitude of the
waterway being crossed. The waterway treatment decision matrix is as follows:

e 4-Sided Box Culverts — All waterway locations where mainline Mid-States Corridor crosses a GIS
resource stream layer and the nearest upstream existing crossing is not listed in the county
bridge inventory are assumed to be 4-sided box culverts.

e 3-Sided Box Culverts - All locations where mainline Mid-States Corridor crosses a GIS resource
stream layer, the nearest upstream stream crossing is listed in the county bridge inventory and
the span of that crossing is equal to or between 20 ft and 30 ft are assumed to be 3-sided box
culverts.

e Bridges - All locations where mainline Mid-States Corridor crosses a GIS resource stream layer,
the nearest upstream stream crossing is listed in the County bridge inventory and the span of
that crossing is greater 30 ft are assumed to be bridges. The length of each bridge is determined
in the same manner as that of an interchange or grade separation, except the slope wall begins
just beyond the top of bank of the stream being crossed.

e Pipe Culverts — All locations where existing LiDAR or aerial photography indicate a waterway,
but the crossing is not a GIS stream layer are assumed to be a circular pipe culvert.

April 8, 2022 Page 8 of 16



I{} 2" EP.;SRT‘BTCFS App E - Cost Estimating

The lengths of culverts are based upon the construction limits further described below. All culverts also
include quantities for riprap and geotextiles. The amount of riprap and geotextiles utilized is based
upon INDOT Standard Drawings, the IDM and engineering judgement.

Earthwork

Horizontal and vertical working alignments, along with the applicable typical sections, are used to
develop cross sections every 100’ along the length of each mainline route. Earthwork cut and fill
quantities are calculated using the average area end method. Average area end method quantities are
cross checked using a (proposed) surface to (existing) surface calculation to ensure no anomalies exist.
Once each route is cross checked a final earthwork balance is created using the earthwork cut and fill
quantities computed by average area end method. Additional assumptions are as follows:

e Shrinkage Factor — 15% per IDM Figure 17-2C

e Rock Swell Factor —30% per IDM Figure 17-2C

e Rock Excavation — Assumed to be 20% of cut quantity

e Unsuitable Material — Assumed to be 10% of cut quantity

e Final excavation quantities are reported as “unclassified excavation” in accordance with INDOT
Standard Specifications.

Vertical working alighnments are not prepared for ramps or S-lines; therefore, earthwork quantities for
those items are not computed. Given that the cumulative length of ramps and S-lines are significantly
less than the length of the mainline, earthwork generated by ramps and S-lines was considered
negligible at the Tier 1 Level study. Further refinement of earthwork quantities will be completed during
future studies.

Quantified Construction Costs

Items that can be quantified through a length, area or volume calculation using working alignments,
typical sections and reasonable assumptions (engineering judgement) are included in cost estimates as a
quantified construction cost. Quantified construction costs include previously described HMA,
Waterway and Earthwork items as well as those that are commonly encountered on embankment (new
terrain) type projects. Additional items that are included as quantified construction costs that were not
previously discussed in this Appendix are as follows:

e Embankment Foundation Soils Treatment — Construction limits are generated from working
alignments and typical sections. The quantity of embankment foundation soils treatment is
assumed to be equal to the area of the construction limits.

e Settlement Plates and Lateral Stakes - It is assumed that settlement plates and lateral stakes will
be installed every 500 ft on average.

e Median Drainage — It is assumed that a median inlet is required every 500 ft on average. A
representative quantity for 15” pipe, structure backfill, end sections, revetment riprap and
geotextiles is also computed for each median inlet.

e Permanent Surface Stabilization — Seeding, mulching and fertilizer are calculated using the
previously described construction limits (less paved area) and the appropriate conversion
factors per IDM 17-4.10
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e Pavement Markings — Pavement marking lengths are computed based on the applicable typical
section and lengths of mainline, ramps and S-lines. Adjustments are made to account for
auxiliary lanes when necessary.

e Underdrains - Underdrains are assumed for all typical sections. Associated quantities include
pipe, aggregate for underdrains, geotextile fabric and outlet protectors. Quantity computations
are based on a 6” pipe and 2’ deep under per IDM Figure 602-SL. Aggregate for underdrain is
computed using conversion factors in IDM Figure 17-4a. Outlets are located every 400 ft per
IDM Chapter 605-2.04(03).

e R/W Fence — R/W fence is included on both sides of each mainline route.

Lump Sum Construction Costs

Items that could not be reasonably quantified at the current level of analysis, but are commonly
encountered on embankment (new terrain) type projects are included in the cost estimate as lump sum
pay items. These items include:

e clearing right-of-way

e signing, lighting

e karst mitigation

e miscellaneous non-median drainage
e construction engineering

e mobilization and demobilization

e maintenance of traffic

e stormwater management budget

Price Determination for Quantified Construction Costs

Unit prices for quantified items are determined by analyzing previous bid tabulations (from similar
projects) and utilizing INDOT’s Cost Estimating Software (BidTabs Professional - PLUS). Engineering
judgement is applied to all data in order to determine a final unit price for each line item.

Previous Contract Data

At the time of this analysis, the most relevant previous contracts (to the Mid-States Corridor) are those
associated with 1-69 (Sections 1 thru 4) in Southwestern Indiana and SR 25 Hoosier Heartland (Segments
2 & 3) in Northern Indiana. Because these projects were let circa 2012, they appear to have been
removed from INDOT'’s Cost Estimating Software due to age. In order to effectively utilize previous
contract data, bid tabulations for similar contracts were downloaded from INDOT’s Bid Letting Portal.
Unit price data is summarized into a table by contract number, quantity, low bid unit price and high bid
unit price as shown in Table 5.
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Previous Contract Data Table
Table 5: Previous Contract high and Low Unit prices

Compacted Aggregate No. 53, Base
Contract Quantity Low Bid Unit Price | High Bid Unit Price
(tons)
IR-30845-A 11,697 12.00 15.34
IR-30846-A 17,123 10.00 17.35
IR-30849-A 16,251 13.00 14.6
IR-30850-A 23,823 12.00 16.06
IR-33040-A 34,363 19.62 25.00
IR-33042-A 20,727 20.00 24.37
IR-33045-A 78,331 14.96 22.00
IR-33291-A 23,253 12.00 155
IR-33633-A 6,935 16.00 25.00
IR-33737-A S0002 15,089 11.00 20.00
IR-33737-A S0003 2,781 15.75 20.00
IR-33737-A S0004 1,679 14.94 20.00
IR-33737-A S0005 320 16.00 24.00
IR-33741-A 4,705 9.78 25.00
IR-33742-A 11,930 9.50 22.00

This quantity and unit price data is plotted on an X-Y scatter plot and a best fit regression developed to
assist in identifying the upper and lower bounds of applicable unit prices. Engineering judgement is
utilized to select a unit price that best corresponds to a quantity that could be reasonable expected for
an individual Mid-States Corridor contract.
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Figure 1: Previous Contract high and Low Unit prices

Previous Contract Data Cost Regression Analysis

With the previous contract data being from 2011 and 2012, a base year of 2012 is utilized for all unit
prices. The unit prices are escalated to 2019 prices using an average inflation rate of 3.0%. The average
inflation rate is based upon the Federal Highway Administration’s National Highway Construction Cost
Index from March 2011 to March 2019.1 The escalated unit costs are rounded upwards to the nearest
$0.50.

INDOT Cost Estimating Software

INDOT's cost estimating software, BidTabs Professional — PLUS, is used to identify potential anomalies
with previous contract data and to supplement previous contract data when no comparable pay items
existed.

Other Sources

The Federal Highway Administration (FHWA) publishes annual bridge replacement unit costs for
structurally deficient National Highway System Bridges2. The unit costs for the three most recent years
of published data (2017, 2018 & 2019) and the three states proximate to the EIS study area (Indiana,
Kentucky and lllinois) are averaged to establish a reasonable unit cost for bridges.

1 See https://www.fhwa.dot.gov/policy/otps/nhcci/ptl.cfm. The indices for March 2011 and March 2019 are
1.4568 and 1.8477, respectively.

2 See https://www.fhwa.dot.gov/bridge/nbi/sd2019.cfm. The lowest unit cost and highest unit cost comprising the
average unit cost are $117 / sft and $368 / sft, respectively.
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Price Determination for Lump Sum Construction Costs

The costs for lump sum items are reported as a percentage of the sum of the unit price extensions for
quantified construction costs. The percentages used to calculate the costs are based upon previous
contract data and engineering judgement. Lump sum costs will be further refined as part of future
analysis.

Contingencies and Total Roadway Cost

A contingency of 20% is included in the total roadway construction. The contingency is a percentage of
the sum of the quantified construction costs and the lump sum construction costs. The total roadway
cost is equal to the sum of the quantified construction costs, lump sum construction costs and
contingency.

NON-CONSTRUCTION COSTS

Non-construction costs include professional services necessary to design and construct the proposed
roadway, as well as utility relocation and environmental mitigation costs. These costs are reported as a
percentage of the total roadway construction costs as defined above. Items included are as follows:

e Right-of-Way — Right-of-way includes the cost of land and the professional services necessary
to acquire the land. Right-of-way costs are assumed to be 5% of the total roadway
construction costs. This assumed percentage of total roadway construction costs is based
upon previously completed research and engineering judgment.

e  Utility Relocations — Utility relocations include the cost for utilities to relocate facilities that are
in conflict with the proposed roadway. Utility relocation costs are assumed to be 5% of the
total roadway construction costs. The assumed percentage of roadway construction costs is
based upon guidance provided in the IDM prior to the March 2021 revision.

e Engineering —Engineering includes the professional services necessary to prepare plans for
bidding. Engineering costs are assumed to be 15% of the total roadway construction costs.
The assumed percentage of roadway construction costs is based upon previously completed
research and engineering judgment.

e Environmental —Environmental includes the professional services and other associated costs
necessary to address environmental commitments (i.e. mitigation, post-construction
monitoring, etc.) resulting from the NEPA and permitting processes. Environmental costs are
assumed to be 15% of the total roadway construction costs. The assumed percentage of
roadway construction costs is based upon previously completed research and engineering
judgment.

e Construction Inspection — Construction inspection includes the professional services necessary
to ensure compliance with bid documents, review shop drawings, track pay items, etc.
Construction inspection costs are assumed to be 12% of the total roadway construction costs.
The assumed percentage of roadway construction costs is based upon percentages commonly
accepted by INDOT and engineering judgement.

e Contingencies — No contingencies are added to non-construction costs.
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ADDITIONAL REFERENCE
MATERIALS

The following additional reference materials are enclosed:

o Appendix 1 - Detailed cost estimates for each alternative

e Appendix 2 - Schematic typical sections
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APPENDIX 1
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PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 1 OF 26
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE B3W
QUANTIFIED CONSTRUCTION COST [TEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 12 16 QTy. UNITS 1 cosT CosT cosT
1 COMMON EXCAVATION 1,155,115 1,900,046 3,055,160 | CYS $7.00 $21,386,122 11.7%
2 ROCK EXCAVATION 288,779 475,011 763,790 | CYS $7.00 $5,346,530 2.9%
3 BORROW 1,441,158 129,854 1571,012| CYS $6.00 $9,426,073 5.1%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT | 1,835,760 2,780,917 4,616,676 | SYS $1.00 $4,616,676 2.5%
5 SETTLEMENT PLATE 165 253 419 EA | $1,100.00 |  $460,742 0.3%
6 STAKE, LATERAL 165 253 419 EA $375.00 $157,071 0.1%
7 STAKE, SETTLEMENT 165 253 419 EA $150.00 $62,828 0.0%
8 SUBGRADE TREATMENT, TYPE IB 590,192 897,269 1487,461| SYS $6.00 $8,924,768 4.9%
9 QC/QA, SURFACE, 9.5mm 43,046 65,342 108,388 | TON $80.00 $8,671,027 4.7%
10 QC/QA, INTERMEDIATE, 19.0mm 136,014 206,478 342,493 | TON $62.00 | $21,234,547 11.6%
11 QC/QA, BASE, 25.0mm 151,290 229,952 381,242 | SYS $59.00 | $22,493,267 12.3%
12 JOINT ADHESIVE, SURFACE 470,962 705,086 1,176,048 | LFT $0.50 $588,024 0.3%
13 JOINT ADHESIVE, INTERMEDIATE 645,516 962,768 1,608,284 | LFT $0.50 $804,142 0.4%
14 ASPHALT FOR TACK COAT 130 198 328 TON | $1,000.00|  $328,448 0.2%
15 COMPACTED AGGREGATE, NO. 53 104,385 158,389 262,774 | TON $22.00 $5,781,029 3.2%
16 INLET, TYPE P 142 211 353 EA | $3,000.00 | $1,059,168 0.6%
17 PIPE, TYPE 2, 15" 8,452 12,496 20,948 LFT $45.00 $942,660 0.5%
18 END SECTION, 15" 142 211 353 EA $500.00 $176,528 0.1%
19 REVETMENT RIPRAP 6,479 8,007 15,387 TON $30.00 $461,598 0.3%
20 GEOTEXTILES FOR RIPRAP 8,557 11,891 20,448 sYs $4.00 $81,792 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 33,809 49,983 83,792 CYS $30.00 $2,513,759 1.4%
22 SEEDING, TYPE R 64,796 98,033 162,829 | LBS $3.00 $488,486 0.3%
23 MULCHING 632 956 1,589 TON | $450.00 $714,857 0.4%
24 FERTILIZER 126 191 318 TON | $850.00 $270,057 0.1%
25 UNDERDRAIN, 4" 307,908 473,604 781,512 LFT $3.00 $2,344,536 1.3%
26 AGGREGATE FOR UNDERDRAIN 27,712 42,624 70,336 CYS $43.00 $3,024,451 1.7%
27 GEOTEXTILES FOR UNDERDRAIN 142,322 218,910 361,232 | SYS $1.50 $541,848 0.3%
28 OUTLET PROTECTOR 770 1184 1,054 EA $900.00 |  $1,758,402 1.0%
29 PAVEMENT MARKINGS 398,622 611,335 1,009,956 | LFT $1.00 $1,009,956 0.6%
30 FENCE, RIGHT-OF-WAY 165,454 253,402 418,856 LFT $6.00 $2,513,136 1.4%
31 CULVERT, CIRCULAR 4,365 12,745 17,110 LFT | $200.00 | $3,422,000 1.9%
32 CULVERT, 4-SIDED BOX 4,280 5,975 10,255 LFT | $750.00 | $7,691,250 4.2%
33 CULVERT, 3-SIDED BOX 0 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 11,383 12,351 23,734 SYs | $1,850.00 | $43,908,299 24.0%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $80,450,898 | $102,753,179 $0 $0 $0 $0 Cross Check OK $183,204,078
SEGMENT LENGTH (LFT) 71,227 105,301 0 0 0 0 e 33.43 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 2 OF 26
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SECMENT NUMBER TOTAL UNIT TOTAL %
(o]
4 DESCRIPTION 12 16 aTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $5,496,122 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $916,020 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $1,832,041 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $3,114,469 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $9,709,816 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $2,748,061 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $1,832,041 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $11,263,125.78 | $14,385,445.09 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $25,648,571
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $91,714,024.20 | $117,138,624.30 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $208,852,649
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $110,056,829.05 | $140,566,349.16 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $250,623,178
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $8,158,423.88 | $7,048,274.22 #DIV/O! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $7,496,206.73
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 12 16 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $12,531,159 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $12,531,159 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $37,593,477 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $25,062,318 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $30,074,781 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $51,726,709.65 | $66,066,184.10 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $117,792,894
TOTAL OVERALL COST OF PROJECT $161,783,538.70 | $206,632,533.26 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $368,416,072
TOTAL OVERAL COST OF PROJECT PER MILE $11,992,883.10 | $10,360,963.10 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $11,019,423.89




PROJECT: MID-STATES CORRIDOR
INDOT DES. NO.: N/A

J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021

CHECKED BY: NJ DATE: 2/26/2021

SHEETNO. 3 OF 26

MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE C3E (Section 2 Eastern Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS

ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 1 2 3 15 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 4,280,852 1,029,169 310,665 3,092,792 8,713,478 | CYS $7.00 $60,994,349 25.3%
2 ROCK EXCAVATION 1,070,213 257,292 77,666 773,198 2,178,370 | CVYS $7.00 $15,248,587 6.3%
3 BORROW 309,619 0 207,209 0 516,828 CYS $6.00 $3,100,966 1.3%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 2,420,680 553,345 229,647 2,378,486 5,582,158 SYS $1.00 $5,582,158 2.3%
5 SETTLEMENT PLATE 230 61 18 197 505 EA $1,100.00 $555,982 0.2%
6 STAKE, LATERAL 230 61 18 197 505 EA $375.00 $189,539 0.1%
7 STAKE, SETTLEMENT 230 61 18 197 505 EA $150.00 $75,816 0.0%
8 SUBGRADE TREATMENT, TYPE IB 840,181 212,857 63,947 705,746 1,822,731 SYS $6.00 $10,936,384 4.5%
9 QC/QA, SURFACE, 9.5mm 61,536 15,601 4,675 51,476 133,288 TON $80.00 $10,663,022 4.4%
10 QC/QA, INTERMEDIATE, 19.0mm 194,502 49,330 14,777 162,644 421,253 TON $62.00 $26,117,711 10.9%
11 QC/QA, BASE, 25.0mm 217,671 55,604 16,543 180,765 470,582 SYS $59.00 $27,764,332 11.5%
12 JOINT ADHESIVE, SURFACE 664,823 163,298 50,080 565,358 1,443,559 LFT $0.50 $721,780 0.3%
13 JOINT ADHESIVE, INTERMEDIATE 923,359 226,784 69,070 775,274 1,994,487 LFT $0.50 $997,244 0.4%
14 ASPHALT FOR TACK COAT 186 47 14 156 404 TON | $1,000.00 $403,902 0.2%
15 COMPACTED AGGREGATE, NO. 53 143,337 35,515 11,002 125,046 314,900 TON $22.00 $6,927,799 2.9%
16 INLET, TYPE P 0 0 0 171 171 EA $3,000.00 $514,309 0.2%
17 PIPE, TYPE 2, 15" 1 1 0 10,455 10,458 LFT $45.00 $470,588 0.2%
18 END SECTION, 15" 0 0 0 171 171 EA $500.00 $85,718 0.0%
19 REVETMENT RIPRAP 6,788 2,350 178 5,781 15,097 TON $30.00 $452,914 0.2%
20 GEOTEXTILES FOR RIPRAP 8,398 2,873 231 7,812 19,314 SYS $4.00 $77,257 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 0 5 2 41,821 41,828 CYS $30.00 $1,254,834 0.5%
22 SEEDING, TYPE R 84,507 20,007 8,581 81,602 194,697 LBS $3.00 $584,091 0.2%
23 MULCHING 824 195 84 796 1,899 TON $450.00 $854,768 0.4%
24 FERTILIZER 165 39 17 159 380 TON $850.00 $322,912 0.1%
25 UNDERDRAIN, 4" 424,302 106,892 32,760 368,092 932,046 LFT $3.00 $2,796,138 1.2%
26 AGGREGATE FOR UNDERDRAIN 38,187 9,620 2,948 33,128 83,884 CYS $43.00 $3,607,018 1.5%
27 GEOTEXTILES FOR UNDERDRAIN 196,122 49,408 15,142 170,140 430,812 SYS $1.50 $646,219 0.3%
28 OUTLET PROTECTOR 1,061 267 82 920 2,330 EA $900.00 $2,097,104 0.9%
29 PAVEMENT MARKINGS 609,296 149,764 44,058 474,761 1,277,878 LFT $1.00 $1,277,878 0.5%
30 FENCE, RIGHT-OF-WAY 230,166 60,526 18,050 196,696 505,438 LFT $6.00 $3,032,628 1.3%
31 CULVERT, CIRCULAR 7,407 1,635 600 4,995 14,637 LFT $200.00 $2,927,400 1.2%
32 CULVERT, 4-SIDED BOX 5,215 1,739 0 3,090 10,044 LFT $750.00 $7,533,000 3.1%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 10,339 487 5,848 5,953 22,627 SYS | $1,850.00 | $41,860,361 17.4%

SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $112,785,264 $23,902,987 $18,683,335 $85,303,120 $0 $0 $0 Cross Check OK $240,674,706

SEGMENT LENGTH (LFT) 97,068 23,183 7,355 85,698 0 0 0 e 40.40 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 4 OF 26
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SECMENT NUMBER TOTAL UNIT TOTAL %
(o]
4 DESCRIPTION 1 2 3 15 aTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $7,220,241 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $1,203,374 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $2,406,747 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $4,091,470 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $12,755,759 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $3,610,121 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $2,406,747 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $15,789,936.98 | $3,346,418.13 | $2,615,666.95 | $11,942,436.83 $0.00 $0.00 $0.00 Cross Check OK $33,694,459
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $128,575,201.15| $27,249,404.81 | $21,299,002.30 | $97,245,557.07 $0.00 $0.00 $0.00 Cross Check OK $274,369,165
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $154,290,241.38 | $32,699,285.77 | $25,558,802.76 | $116,694,668.48 $0.00 $0.00 $0.00 Cross Check $329,242,998
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $8,392,595.65 | $7,447,363.54 | $18,348,127.61 | $7,189,757.63 #DIV/0! #DIV/0! #DIV/0! $8,149,884.82
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 1 2 3 15 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $16,462,150 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $16,462,150 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $49,386,450 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $32,924,300 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $39,509,160 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $72,516,413.45 | $15,368,664.31 | $12,012,637.30 | $54,846,494.18 $0.00 $0.00 $0.00 Cross Check OK $154,744,209
TOTAL OVERALL COST OF PROJECT $226,806,654.82  $48,067,950.08 | $37,571,440.05 | $171,541,162.66 $0.00 $0.00 $0.00 Cross Check OK $483,987,208
TOTAL OVERAL COST OF PROJECT PER MILE $12,337,115.60 | $10,947,624.40 | $26,971,747.58 | $10,568,943.72 #DIV/0! #DIV/0! #DIV/0! $11,980,330.68




PROJECT: MID-STATES CORRIDOR
INDOT DES. NO.: N/A
CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021

SHEETNO. 5 OF 26
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE C3W (Section 2 Western Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM DESCRIPTION 12 13 14 SEGMEN-;: R, 15 Tg'x\.l_ UNITS CL)J(’)\lg'rl' -E)OOTéA\'II'- CgOST
1 COMMON EXCAVATION 1,155,115 202,573 560,103 310,665 3,092,792 5321247 | CVYS $7.00 $37,248,731 16.8%
2 ROCK EXCAVATION 288,779 50,643 140,026 77,666 773,198 1,330,312 CYS $7.00 $9,312,183 4.2%
3 BORROW 1,441,158 0 0 207,209 0 1,648,367 | CYS $6.00 $9,890,203 4.4%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT | 1,835,760 557,702 656,924 229,647 2,378,486 5,658,520 | SYS $1.00 $5,658,520 2.5%
5 SETTLEMENT PLATE 165 54 61 18 197 495 EA | $1,10000|  $544,601 0.2%
6 STAKE, LATERAL 165 54 61 18 197 495 EA $375.00 $185,660 0.1%
7 STAKE, SETTLEMENT 165 54 61 18 197 495 EA $150.00 $74,264 0.0%
8 SUBGRADE TREATMENT, TYPE IB 590,192 199,070 222,492 63,047 705,746 1,781,447 | SYS $6.00 $10,688,683 4.8%
9 QC/QA, SURFACE, 9.5mm 43,046 14,694 16,297 4,675 51,476 130,187 | TON $80.00 $10,414,973 4.7%
10 QC/QA, INTERMEDIATE, 19.0mm 136,014 46,483 51,512 14,777 162,644 411430 | TON $62.00 $25,508,652 11.5%
11 QC/QA, BASE, 25.0mm 151,290 52,821 57,686 16,543 180,765 459,104 | SYS $59.00 $27,087,157 12.2%
12 JOINT ADHESIVE, SURFACE 470,962 151,913 175,548 50,080 565,358 1,413,861 | LFT $0.50 $706,931 0.3%
13 JOINT ADHESIVE, INTERMEDIATE 645,516 216,059 243,804 69,070 775,274 1,049,723 |  LFT $0.50 $974,862 0.4%
14 ASPHALT FOR TACK COAT 130 45 49 14 156 395 TON | $1,000.00 |  $394,507 0.2%
15 COMPACTED AGGREGATE, NO. 53 104,385 31,267 37,882 11,002 125,046 309,582 | TON $22.00 $6,810,803 3.1%
16 INLET, TYPE P 142 41 51 0 171 406 EA | $3,00000| $1,216,798 0.5%
17 PIPE, TYPE 2, 15" 8,452 2477 3,034 0 10,455 24.419 LFT $45.00 $1,098,853 0.5%
18 END SECTION, 15" 142 41 51 0 171 406 EA $500.00 $202,800 0.1%
19 REVETMENT RIPRAP 6,479 943 1,393 178 5,781 14,775 TON $30.00 $443,240 0.2%
20 GEOTEXTILES FOR RIPRAP 8,557 1,327 1,889 231 7,812 19,816 SYs $4.00 $79,264 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 33,809 9,008 12,136 2 41,821 97,676 cYs $30.00 $2,930,275 1.3%
22 SEEDING, TYPE R 64,796 20,505 23,553 8,581 81,602 199,037 LBS $3.00 $597,110 0.3%
23 MULCHING 632 200 230 84 796 1,042 TON | $450.00 $873,820 0.4%
24 FERTILIZER 126 40 46 17 159 388 TON | $850.00 $330,110 0.1%
25 UNDERDRAIN, 4" 307,908 94,322 112,312 32,760 368,092 915,394 LFT $3.00 $2,746,182 1.2%
26 AGGREGATE FOR UNDERDRAIN 27,712 8,489 10,108 2,948 33,128 82,385 cYs $43.00 $3,542,575 1.6%
27 GEOTEXTILES FOR UNDERDRAIN 142,322 43,598 51,913 15,142 170,140 423115 | SYS $1.50 $634,673 0.3%
28 OUTLET PROTECTOR 770 236 281 82 920 2,288 EA $900.00 |  $2,059,637 0.9%
29 PAVEMENT MARKINGS 398,622 141,124 152,256 44,058 474,761 1,210,820 | LFT $1.00 $1,210,820 0.5%
30 FENCE, RIGHT-OF-WAY 165,454 53,716 61,176 18,050 196,696 495,002 LFT $6.00 $2,970,552 1.3%
31 CULVERT, CIRCULAR 4,365 770 400 600 4,995 11,130 LFT $200.00 |  $2,226,000 1.0%
32 CULVERT, 4-SIDED BOX 4,280 580 1,180 0 3,090 9,130 LFT $750.00 |  $6,847,500 3.1%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 11,383 0 2,089 5,848 5,953 25273 SYs | $1,850.00| $46,754,803 21.0%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $80,450,898 | $14,450,185 | $23,378199 | $18,683,335 | $85,303,120 Cross Check OK $222,265,738
SEGMENT LENGTH (LFT) 71,227 20,303 25,568 7,355 85,698 e 39.80 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 6 OF 26
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SEOMENT NUMBER TOTAL UNIT TOTAL %
(o]
4 DESCRIPTION 12 13 14 3 15 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $6,667,972 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $1,111,329 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $2,222,657 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $3,778,518 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $11,780,084 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $3,333,986 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $2,222,657 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $11,263,125.78 | $2,023,025.90 $3,272,947.92 $2,615,666.95 | $11,942,436.83 $0.00 $0.00 Cross Check OK $31,117,203
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $91,714,024.20 | $16,473,210.88 | $26,651,147.31 | $21,299,002.30 | $97,245,557.07 $0.00 $0.00 Cross Check OK $253,382,942
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $110,056,829.05( $19,767,853.06 | $31,981,376.77 | $25,558,802.76 | $116,694,668.48 $0.00 $0.00 Cross Check $304,059,530
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $8,158,423.88 | $5,140,829.64 | $6,604,414.48 | $18,348,127.61 | $7,189,757.63 #DIV/O! #DIV/O! $7,639,432.21
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 12 13 14 3 15 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $15,202,977 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $15,202,977 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $45,608,930 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $30,405,953 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $36,487,144 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $51,726,710 $9,290,891 $15,031,247 $12,012,637 $54,846,494 $0 $0 Cross Check OK $142,907,979
TOTAL OVERALL COST OF PROJECT $161,783,539 $29,058,744 $47,012,624 $37,571,440 $171,541,163 $0 $0 Cross Check OK $446,967,509
TOTAL OVERAL COST OF PROJECT PER MILE $11,992,883 $7,557,020 $9,708,489 $26,971,748 $10,568,944 #DIV/0! #DIV/0! $11,229,965.35




PROJECT: MID-STATES CORRIDOR
INDOT DES. NO.: N/A

J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 7 OF 26
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE M3E (Section 2 Eastern Bypass)
QUANTIFIED CONSTRUCTION COST [TEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 1 2 3 4 7 1 QTy. UNITS 1 cosT CosT CoSsT
1 COMMON EXCAVATION 4,280,852 1,029,169 310,665 928,698 3,167,805 17,757,842 27.475032| CYS $7.00 | $192,325225 | 38.7%
2 ROCK EXCAVATION 1,070,213 257,292 77,666 163,888 559,024 3,133,737 5261,821| CVYS $7.00 $36,832,746 7.4%
3 BORROW 309,619 0 207,209 0 1,583,269 0 2,100,007 | cCvs $6.00 $12,600,581 2.5%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT | 2,420,680 553,345 229,647 431,037 964,843 7,937,400 12,536,960|  SYS $1.00 $12,536,960 2.5%
5 SETTLEMENT PLATE 230 61 18 44 86 360 799 EA | $1,100.00 |  $878,469 0.2%
6 STAKE, LATERAL 230 61 18 44 86 360 799 EA $375.00 $299,478 0.1%
7 STAKE, SETTLEMENT 230 61 18 44 86 360 799 EA $150.00 $119,791 0.0%
8 SUBGRADE TREATMENT, TYPE IB 840,181 212,857 63,947 142,219 314,590 1,282,288 2,856,082 | SYS $6.00 $17,136,491 3.4%
9 QC/QA, SURFACE, 9.5mm 61,536 15,601 4,675 10,384 22,974 93,382 208,553 | TON $80.00 | $16,684,216 3.4%
10 QC/QA, INTERMEDIATE, 19.0mm 194,502 49,330 14,777 32,841 72,592 295,003 659,136 | TON $62.00 | $40,866,415 8.2%
11 QC/QA, BASE, 25.0mm 217,671 55,604 16,543 37,149 80,720 328,821 736,508 | SYS $59.00 | $43,453,951 8.7%
12 JOINT ADHESIVE, SURFACE 664,823 163,298 50,080 105,177 252,928 1,004,233 2,240,539 | LFT $0.50 $1,120,270 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 923,359 226,784 69,070 143,651 348,394 1,372,479 3,083,737 | LFT $0.50 $1,541,869 0.3%
14 ASPHALT FOR TACK COAT 186 47 14 31 70 283 632 TON | $1,000.00 |  $631,978 0.1%
15 COMPACTED AGGREGATE, NO. 53 143,337 35,515 11,002 23,978 55,333 225,444 494,609 | TON $2200 | $10,881,399 2.2%
16 INLET, TYPE P 0 0 0 0 0 0 0 EA | $3,000.00 $726 0.0%
17 PIPE, TYPE 2, 15" 1 1 0 1 2 15 21 LFT $45.00 $923 0.0%
18 END SECTION, 15" 0 0 0 0 0 0 0 EA $500.00 $121 0.0%
19 REVETMENT RIPRAP 6,788 2,350 178 1,405 2,087 6,091 18,899 TON $30.00 $566,968 0.1%
20 GEOTEXTILES FOR RIPRAP 8,398 2,873 231 1,725 2,653 7,473 23,353 sYs $4.00 $93,414 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 0 5 2 4 9 60 80 CYS $30.00 $2,395 0.0%
22 SEEDING, TYPE R 84,507 20,007 8,581 16,484 32,506 314,384 476,468 | LBS $3.00 $1,429,405 0.3%
23 MULCHING 824 195 84 161 317 3,067 4,648 TON | $450.00 | $2,091,812 0.4%
24 FERTILIZER 165 39 17 32 63 613 930 TON | $850.00 $790,240 0.2%
25 UNDERDRAIN, 4" 424,302 106,892 32,760 73,578 162,512 676,722 1,476,766 | LFT $3.00 $4,430,298 0.9%
26 AGGREGATE FOR UNDERDRAIN 38,187 9,620 2,948 6,622 14,626 60,905 132,909 | CYS $43.00 $5,715,084 1.2%
27 GEOTEXTILES FOR UNDERDRAIN 196,122 49,408 15,142 34,009 75,117 312,796 682,594 | SYS $1.50 $1,023,891 0.2%
28 OUTLET PROTECTOR 1,061 267 82 184 406 1,692 3,692 EA $900.00 | $3,322,724 0.7%
29 PAVEMENT MARKINGS 609,296 149,764 44,058 103,367 210,924 874,419 1,001,826 | LFT $1.00 $1,991,826 0.4%
30 FENCE, RIGHT-OF-WAY 230,166 60,526 18,050 43,664 86,306 350,896 798,608 LFT $6.00 $4,791,648 1.0%
31 CULVERT, CIRCULAR 7,407 1,635 600 1,825 3,565 5,990 21,022 LFT | $200.00 | $4,204,400 0.8%
32 CULVERT, 4-SIDED BOX 5,215 1,739 0 0 1130 9,486 17,570 LFT | $750.00 | $13,177,500 2.7%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 150 150 LFT | $2,500.00 |  $375,000 0.1%
34 BRIDGE 10,339 487 5,848 453 1,044 16,883 35,055 SYs | $1,850.00| $64,851,359 13.1%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $112,785264 | $23,902,987 | $18,683,335 | $17,233464 | $57,452,735 | $266,711,786 Cross Check OK $496,769,572 q
SEGMENT LENGTH (LFT) 97,068 23,183 7,355 14,957 38,103 148,813 e 62.40 MILES




PROJECT: MID-STATES CORRIDOR
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CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 8 OF 26
LUMP SUM CONSTRUCTION COST ITEMS
ITEM S-OMENT RUNBER TOTAL UNIT TOTAL Y%
(o]
" DESCRIPTION 1 2 3 4 7 11 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $14,903,087 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $2,483,848 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 1 5.0% 0 0.0% N/A LS N/A $13,335,589 2.7%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $4,967,696 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $8,445,083 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $26,328,787 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $7,451,544 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $4,967,696 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $15,789,937 $3,346,418 $2,615,667 $2,412,685 $8,043,383 $50,675,239 $0 Cross Check OK $82,883,329
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $128,575,201 $27,249,405 $21,299,002 $19,646,149 $65,496,118 $317,387,026 $0 Cross Check OK $579,652,901
CONSTRUCTION CONTINGENCY 20% 20% 20% 20% 20% 20% 20% 20%
TOTAL ROADWAY CONSTRUCTION COST $154,290,241 $32,699,286 $25,558,803 $23,575,379 $78,595,341 $380,864,431 $0 Cross Check $695,583,482
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE $8,392,596 $7,447,364 $18,348,128 $8,322,391 $10,891,095 $13,513,364 #DIV/0! $11,146,934
SOFT COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 1 2 3 4 7 11 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $34,779,174 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $34,779,174 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $104,337,522 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $69,558,348 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $83,470,018 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $72,516,413.45 | $15,368,664.31 | $12,012,637.30 | $11,080,428.27 | $36,939,810.37 |$179,006,282.63 $0.00 Cross Check OK $326,924,236
TOTAL OVERALL COST OF PROJECT $226,806,654.82( $48,067,950.08 | $37,571,440.05 | $34,655,807.58 [$115,535,151.57|$559,870,713.75 $0.00 Cross Check OK $1,022,507,718
TOTAL OVERAL COST OF PROJECT PER MILE $12,337,115.60 | $10,947,624.40 | $26,971,747.58 | $12,233,914.82 | $16,009,909.99 | $19,864,644.68 #DIV/0! $16,385,993.49




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 9 OF 26
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE M3W (Section 2 Western Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 12 13 14 3 4 7 11 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 1,155,115 202,573 560,103 310,665 928,698 3,167,805 17,757,842 |24.082,801| CVYS $7.00 | $168,579,607 | 35.2%
2 ROCK EXCAVATION 288,779 50,643 140,026 77,666 163,888 559,024 3,133,737 | 4413,763| CYS $7.00 $30,896,342 6.5%
3 BORROW 1,441,158 0 0 207,209 0 1,583,269 0 3,231,636 | CVYS $6.00 $19,389,818 4.1%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT | 1,835,760 557,702 656,924 229,647 431,037 964,843 7,937,400 |12,613,322| SYS $1.00 $12,613,322 2.6%
5 SETTLEMENT PLATE 165 54 61 18 44 86 360 788 EA | $1,100.00 |  $867,088 0.2%
6 STAKE, LATERAL 165 54 61 18 44 86 360 788 EA $375.00 $295,598 0.1%
7 STAKE, SETTLEMENT 165 54 61 18 44 86 360 788 EA $150.00 $118,239 0.0%
8 SUBGRADE TREATMENT, TYPE IB 590,192 199,070 222,492 63,947 142,219 314,590 1,282,288 | 2814798 | SvYS $6.00 $16,888,789 3.5%
9 QC/QA, SURFACE, 9.5mm 43,046 14,694 16,297 4,675 10,384 22,974 93,382 205452 | TON $80.00 | $16,436,168 3.4%
10 QC/QA, INTERMEDIATE, 19.0mm 136,014 46,483 51,512 14,777 32,841 72,592 295,003 649,312 | TON $62.00 | $40,257,357 8.4%
11 QC/QA, BASE, 25.0mm 151,290 52,821 57,686 16,543 37,149 80,720 328,821 725030 | SYS $59.00 | $42,776,776 8.9%
12 JOINT ADHESIVE, SURFACE 470,962 151,913 175,548 50,080 105,177 252,928 1,004,233 | 2210841 | LFT $0.50 $1,105,421 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 645,516 216,059 243,804 69,070 143,651 348,394 1372479 | 3.038973| LFT $0.50 $1,519,487 0.3%
14 ASPHALT FOR TACK COAT 130 45 49 14 31 70 283 623 TON | $1,000.00 |  $622,582 0.1%
15 COMPACTED AGGREGATE, NO. 53 104,385 31,267 37,882 11,002 23,978 55,333 225,444 489291 | TON $22.00 | $10,764,402 2.3%
16 INLET, TYPE P 142 41 51 0 0 0 0 234 EA | $3,000.00 |  $703,216 0.1%
17 PIPE, TYPE 2, 15" 8,452 2477 3,034 0 1 2 15 13,082 LFT $45.00 $629,189 0.1%
18 END SECTION, 15" 142 41 51 0 0 0 0 234 EA $500.00 $117,203 0.0%
19 REVETMENT RIPRAP 6,479 943 1,393 178 1,405 2,087 6,091 18,576 TON $30.00 $557,294 0.1%
20 GEOTEXTILES FOR RIPRAP 8,557 1,327 1,889 231 1,725 2,653 7,473 23,855 sYs $4.00 $95,421 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 33,809 9,008 12,136 2 4 9 60 55,928 cYs $30.00 $1,677,836 0.4%
22 SEEDING, TYPE R 64,796 20,505 23,553 8,581 16,484 32,506 314,384 480,808 | LBS $3.00 $1,442,424 0.3%
23 MULCHING 632 200 230 84 161 317 3,067 4,691 TON | $450.00 | $2,110,864 0.4%
24 FERTILIZER 126 40 46 17 32 63 613 938 TON | $850.00 $797,438 0.2%
25 UNDERDRAIN, 4" 307,908 94,322 112,312 32,760 73,578 162,512 676,722 | 1,460,114 | LFT $3.00 $4,380,342 0.9%
26 AGGREGATE FOR UNDERDRAIN 27,712 8,489 10,108 2,948 6,622 14,626 60,905 131,410 | CYS $43.00 $5,650,641 1.2%
27 GEOTEXTILES FOR UNDERDRAIN 142,322 43,598 51,913 15,142 34,009 75,117 312,796 674807 | SYS $1.50 $1,012,346 0.2%
28 OUTLET PROTECTOR 770 236 281 82 184 406 1,692 3,650 EA $900.00 | $3,285.257 0.7%
29 PAVEMENT MARKINGS 398,622 141,124 152,256 44,058 103,367 210,924 874,419 | 1,924,767 | LFT $1.00 $1,924,767 0.4%
30 FENCE, RIGHT-OF-WAY 165,454 53,716 61,176 18,050 43,664 86,306 359,896 788,262 LFT $6.00 $4,729,572 1.0%
31 CULVERT, CIRCULAR 4,365 770 400 600 1,825 3,565 5,990 17,515 LFT | $20000 | $3,503,000 0.7%
32 CULVERT, 4-SIDED BOX 4,280 580 1,180 0 0 1,130 9,486 16,656 LFT | $750.00 | $12,492,000 2.6%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 150 150 LFT | $2,500.00 |  $375,000 0.1%
34 BRIDGE 11,383 0 2,089 5,848 453 1,044 16,883 37,700 SYS | $1,850.00| $69,745,802 14.6%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $80,450,898 | $14,450,185 | $23,378,199 | $18,683,335 | $17,233,464 | $57,452,735 | $266,711,786 Cross Check OK $478,360,604 q
SEGMENT LENGTH (LFT) 71,227 20,303 25,568 7,355 14,957 38,103 118813 |G 61.80 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEET NO. 10 OF 26
LUMP SUM CONSTRUCTION COST ITEMS
ITEM S-OMENT RUNBER TOTAL UNIT TOTAL Y%
4 DESCRIPTION 12 13 14 3 4 7 11 QTy. UNITS COST COST COOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $14,350,818 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $2,391,803 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 1 5.0% 1 5.0% N/A LS N/A $16,208,226 3.4%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% | 1 1.0% | 1 1.0% | 1 1.0% | 1 1.0% | 1 1.0% | 1 1.0% N/A LS N/A $4,783,606 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $8,132,130 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $25,353,112 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $7,175,409 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $4,783,606 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS |  $11,263,126 $2,023,026 $3,272,948 $2,615,667 $2,412,685 $10,916,020 | $50,675,239 Cross Check oK $83,178,711
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY $91,714,024 $16,473,211 $26,651,147 $21,299,002 $19,646,149 $68,368,754 $317,387,026 Cross Check OK $561,539,314
CONSTRUCTION CONTINGENCY 20% 20% 20% 20% 20% 20% 20% 20%
TOTAL ROADWAY CONSTRUCTION COST $110,056,829 | $19,767,853 | $31,981,377 | $25558,803 | $23,575,379 | $82,042,505 | $380,864,431 Cross Check $673,847,177
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE $8,158,424 $5,140,830 $6,604,414 $18,348,128 $8,322,391 $11,368,775 $13,513,364 $10,902,941
SOFT COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
" DESCRIPTION 12 13 14 3 4 7 11 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $33,692,359 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $33,692,359 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $101,077,077 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $67,384,718 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $80,861,661 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $51,726,710 $9,290,891 $15,031,247 $12,012,637 $11,080,428 $38,559,977 $179,006,283 Cross Check OK $316,708,173
TOTAL OVERALL COST OF PROJECT $161,783,539 $29,058,744 $47,012,624 $37,571,440 $34,655,808 $120,602,483 $559,870,714 Cross Check OK $990,555,351
TOTAL OVERAL COST OF PROJECT PER MILE $11,992,883 $7,557,020 $9,708,489 $26,971,748 $12,233,915 $16,712,099 $19,864,645 $16,027,323.14




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 11 OF 26
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE O3E (Section 2 Eastern Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 1 9 10 QTy. UNITS 1 cosT cosT cosT
1 COMMON EXCAVATION 4,280,852 504,015 26,558,848 31,343716] CYS $7.00 | $219,406,009 | 47.3%
2 ROCK EXCAVATION 1,070,213 88,044 4,686,856 5846,012| CYS $7.00 $40,922,087 8.8%
3 BORROW 309,619 0 0 309,619 | CYS $6.00 $1,857,713 0.4%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT | 2,420,680 856,704 856,704 4,134,088 | SYS $1.00 $4,134,088 0.9%
5 SETTLEMENT PLATE 230 25 443 698 EA | $1,100.00|  $767,996 0.2%
6 STAKE, LATERAL 230 25 443 698 EA $375.00 $261,817 0.1%
7 STAKE, SETTLEMENT 230 25 443 698 EA $150.00 $104,727 0.0%
8 SUBGRADE TREATMENT, TYPE IB 840,181 91,749 1,608,409 2,540,340 | SYS $6.00 $15,242,037 3.3%
9 QC/QA, SURFACE, 9.5mm 61,536 6,829 118,108 186,473 | TON $80.00 $14,917,851 3.2%
10 QC/QA, INTERMEDIATE, 19.0mm 194,502 21,627 373,447 589,576 | TON $62.00 $36,553,735 7.9%
11 QC/QA, BASE, 25.0mm 217,671 25,072 420,710 663,453 | SYS $59.00 $39,143,725 8.4%
12 JOINT ADHESIVE, SURFACE 664,823 65,771 1,248,615 1,079,209 [ LFT $0.50 $989,605 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 923,359 96,053 1,746,785 2,766,197 | LFT $0.50 $1,383,099 0.3%
14 ASPHALT FOR TACK COAT 186 21 358 565 TON | $1,00000|  $565,070 0.1%
15 COMPACTED AGGREGATE, NO. 53 143,337 12,897 266,105 422,339 | TON $22.00 $9,291,463 2.0%
16 INLET, TYPE P 0 15 353 368 EA | $3,000.00 | $1,103,885 0.2%
17 PIPE, TYPE 2, 15" 1 2,872 9,757 12,629 LFT $45.00 $568,300 0.1%
18 END SECTION, 15" 0 15 353 368 EA $500.00 $183,981 0.0%
19 REVETMENT RIPRAP 6,788 1,467 10,972 19,226 TON $30.00 $576,793 0.1%
20 GEOTEXTILES FOR RIPRAP 8,398 1,879 14,789 25,066 SYs $4.00 $100,265 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 0 61 1,411 1,472 cYs $30.00 $44,154 0.0%
22 SEEDING, TYPE R 84,507 35,888 8,234 128,629 LBS $3.00 $385,886 0.1%
23 MULCHING 824 350 80 1,255 TON | $450.00 $564,711 0.1%
24 FERTILIZER 165 70 16 251 TON | $850.00 $213,335 0.0%
25 UNDERDRAIN, 4" 424,302 40,374 795,590 1,260,266 | LFT $3.00 $3,780,798 0.8%
26 AGGREGATE FOR UNDERDRAIN 38,187 3,634 71,603 113,424 | CYS $43.00 $4,877,229 1.1%
27 GEOTEXTILES FOR UNDERDRAIN 196,122 18,662 367,739 582,523 | SYS $1.50 $873,784 0.2%
28 OUTLET PROTECTOR 1,061 101 1,989 3,151 EA $900.00 |  $2,835,599 0.6%
29 PAVEMENT MARKINGS 609,296 68,950 1,119,563 1,797,808 | LFT $1.00 $1,797,808 0.4%
30 FENCE, RIGHT-OF-WAY 230,166 25,072 442,940 698,178 LFT $6.00 $4,189,068 0.9%
31 CULVERT, CIRCULAR 7,407 1,075 8,495 16,977 LFT $200.00 |  $3,395,400 0.7%
32 CULVERT, 4-SIDED BOX 5,215 740 12,725 18,680 LFT $750.00 | $14,010,000 3.0%
33 CULVERT, 3-SIDED BOX 0 0 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 10,339 0 10,548 20,887 sys | $1,850.00| $38,640,333 8.3%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $112,785264 | $11,296,926 | $339,600,160 Cross Check OK $463,682,350
SEGMENT LENGTH (LFT) 97,068 7,651 176,325 0 0 e 53.23 MILES




PROJECT: MID-STATES CORRIDOR
INDOT DES. NO.: N/A

J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 12 OF 26
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SFOMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 1 9 10 QTy. UNITS COST COST COOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $13,910,471 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $2,318,412 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $17,544,854 3.8%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $4,636,824 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $7,882,600 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $24,575,165 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $6,955,235 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $4,636,824 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $15,789,936.98 | $2,146,415.94 | $64,524,030.43 $0.00 $0.00 $0.00 $0.00 Cross Check OK $82,460,383
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $128,575,201.15| $13,443,341.92 | $404,124,190.58 $0.00 $0.00 $0.00 $0.00 Cross Check OK $546,142,734
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $154,290,241.38( $16,132,010.30 | $484,949,028.69 $0.00 $0.00 $0.00 $0.00 Cross Check $655,371,280
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $8,392,595.65 | $11,132,794.98 | $14,521,655.30 #DIV/0! #DIV/0! #DIV/0! #DIV/0! $12,312,521.74
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 1 9 10 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $32,768,564 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $32,768,564 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $98,305,692 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $65,537,128 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $78,644,554 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $72,516,413.45 | $7,582,044.84 | $227,926,043.49 $0.00 $0.00 $0.00 $0.00 Cross Check OK $308,024,502
TOTAL OVERALL COST OF PROJECT $226,806,654.82| $23,714,055.14 | $712,875,072.18 $0.00 $0.00 $0.00 $0.00 Cross Check OK $963,395,782
TOTAL OVERAL COST OF PROJECT PER MILE $12,337,115.60 | $16,365,208.62 | $21,346,833.30 #DIV/0! #DIV/0! #DIV/0! #DIV/0! $18,099,406.96




PROJECT: MID-STATES CORRIDOR
INDOT DES. NO.: N/A

CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 13 OF 26

MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE O3W (Section 2 Western Byapss)

QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 12 13 17 10 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 1,155,115 202,573 1,414,004 26,558,848 29,330,539| cCvYs $7.00 | $205313,772 | 44.3%
2 ROCK EXCAVATION 288,779 50,643 353,501 4,686,856 5379,778| CYS $7.00 $37,658,448 8.1%
3 BORROW 1,441,158 0 0 0 1441158 | CYS $6.00 $8,646,950 1.9%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT | 1,835,760 557,702 797,390 856,704 4,047,555 | SYS $1.00 $4,047,555 0.9%
5 SETTLEMENT PLATE 165 54 57 443 719 EA | $1,100.00|  $791,399 0.2%
6 STAKE, LATERAL 165 54 57 443 719 EA $375.00 $269,795 0.1%
7 STAKE, SETTLEMENT 165 54 57 443 719 EA $150.00 $107,918 0.0%
8 SUBGRADE TREATMENT, TYPE IB 590,192 199,070 207,989 1,608,409 2,605,660 | SYS $6.00 $15,633,963 3.4%
9 QC/QA, SURFACE, 9.5mm 43,046 14,694 15,250 118,108 191,097 | TON $80.00 | $15,287,797 3.3%
10 QC/QA, INTERMEDIATE, 19.0mm 136,014 46,483 48,209 373,447 604,154 | TON $62.00 | $37,457,543 8.1%
11 QC/QA, BASE, 25.0mm 151,290 52,821 54,133 420,710 678,954 | SYS $59.00 | $40,058,262 8.6%
12 JOINT ADHESIVE, SURFACE 470,962 151,913 162,817 1,248,615 2,034,307 | LFT $0.50 $1,017,154 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 645,516 216,059 226,747 1,746,785 2,835,107 | LFT $0.50 $1,417,554 0.3%
14 ASPHALT FOR TACK COAT 130 45 46 358 579 TON | $1,00000|  $579,083 0.1%
15 COMPACTED AGGREGATE, NO. 53 104,385 31,267 34,987 266,105 436,745 | TON $22.00 $9,608,384 2.1%
16 INLET, TYPE P 142 41 47 353 583 EA | $3,000.00 | $1,747,560 0.4%
17 PIPE, TYPE 2, 15" 8,452 2,477 3,324 9,757 24,009 LFT $45.00 $1,080,423 0.2%
18 END SECTION, 15" 142 41 47 353 583 EA $500.00 $291,260 0.1%
19 REVETMENT RIPRAP 6,479 943 2,940 10,972 21,334 TON $30.00 $640,018 0.1%
20 GEOTEXTILES FOR RIPRAP 8,557 1,327 3,803 14,789 28,476 SYs $4.00 $113,903 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 33,809 9,008 13,294 1,411 58,422 cYs $30.00 $1,752,648 0.4%
22 SEEDING, TYPE R 64,796 20,505 29,492 8,234 123,027 | LBS $3.00 $369,080 0.1%
23 MULCHING 632 200 288 80 1,200 TON | $450.00 $540,117 0.1%
24 FERTILIZER 126 40 58 16 240 TON | $850.00 $204,044 0.0%
25 UNDERDRAIN, 4" 307,908 94,322 104,154 795,590 1,301,974 | LFT $3.00 $3,905,922 0.8%
26 AGGREGATE FOR UNDERDRAIN 27,712 8,489 9,374 71,603 117,178 | CYS $43.00 $5,038,639 1.1%
27 GEOTEXTILES FOR UNDERDRAIN 142,322 43,598 48,142 367,739 601,801 SYs $1.50 $902,702 0.2%
28 OUTLET PROTECTOR 770 236 260 1,989 3,255 EA $900.00 |  $2,929,442 0.6%
29 PAVEMENT MARKINGS 398,622 141,124 143,511 1,119,563 1,802,818 | LFT $1.00 $1,802,818 0.4%
30 FENCE, RIGHT-OF-WAY 165,454 53,716 57,344 442,940 719,454 LFT $6.00 $4,316,724 0.9%
31 CULVERT, CIRCULAR 4,365 770 2,801 8,495 16,431 LFT | $200.00 | $3,286,200 0.7%
32 CULVERT, 4-SIDED BOX 4,280 580 2,759 12,725 20,344 LFT | $750.00 | $15,258,000 3.3%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 11,383 0 487 10,548 22,418 SYs | $1,850.00| $41,473,958 8.9%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $80,450,898 | $14,450,185 | $29,047,790 | $339,600,160 Cross Check OK $463,549,033 q
SEGMENT LENGTH (LFT) 71,227 20,303 23,405 176,325 e 55.16 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEET NO. 14 OF 26
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SEOMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 12 13 17 10 QTy. UNITS COST COST COOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $13,906,471 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $2,317,745 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $16,980,008 3.7%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $4,635,490 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $7,880,334 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $24,568,099 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $6,953,235 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $4,635,490 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $11,263,126 $2,023,026 $4,066,691 $64,524,030 $0 $0 $0 Cross Check OK $81,876,873
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY $91,714,024 $16,473,211 $33,114,480 $404,124,191 $0 $0 $0 Cross Check OK $545,425,906
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $110,056,829 $19,767,853 $39,737,376 $484,949,029 $0 $0 $0 Cross Check $654,511,087
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE $8,158,424 $5,140,830 $8,964,467 $14,521,655 #DIV/0! #DIV/0! #DIV/0! $11,865,064.00
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 12 13 17 10 QTy. UNITS COST COST CcOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $32,725,554 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $32,725,554 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $98,176,663 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $65,451,109 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $78,541,330 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $51,726,710 $9,290,891 $18,676,567 $227,926,043 $0 $0 $0 Cross Check OK $307,620,211
TOTAL OVERALL COST OF PROJECT $161,783,539 $29,058,744 $58,413,943 $712,875,072 $0 $0 $0 Cross Check OK $962,131,298
TOTAL OVERAL COST OF PROJECT PER MILE $11,992,883 $7,557,020 $13,177,766 $21,346,833 #DIV/0! #DIV/0! #DIV/0! $17,441,644.07




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A

J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021

SHEETNO. 15 OF 26

MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE P3Ee (Section 2 Eastern Bypass - Section 3 Eastn Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 1 2 3 4 7 8 6 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 4,280,852 1,029,169 310,665 928,698 3,167,805 2,125,701 3,277,321  |15,120,212| CYS $7.00 $105,841,483 30.9%
2 ROCK EXCAVATION 1,070,213 257,292 77,666 163,888 559,024 375,124 578,351 3,081,558 | CYS $7.00 $21,570,909 6.3%
3 BORROW 309,619 0 207,209 0 1,583,269 137,192 834,246 3,071,536 | CYS $6.00 $18,429,214 5.4%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 2,420,680 553,345 229,647 431,037 964,843 751,499 1,762,732 7,113,782 SYS $1.00 $7,113,782 2.1%
5 SETTLEMENT PLATE 230 61 18 44 86 80 169 688 EA $1,100.00 $756,774 0.2%
6 STAKE, LATERAL 230 61 18 44 86 80 169 688 EA $375.00 $257,991 0.1%
7 STAKE, SETTLEMENT 230 61 18 44 86 80 169 688 EA $150.00 $103,196 0.0%
8 SUBGRADE TREATMENT, TYPE IB 840,181 212,857 63,947 142,219 314,590 293,483 611,607 2,478,884 SYS $6.00 $14,873,301 4.3%
9 QC/QA, SURFACE, 9.5mm 61,536 15,601 4,675 10,384 22,974 21,598 44,709 181,478 TON $80.00 $14,518,217 4.2%
10 QC/QA, INTERMEDIATE, 19.0mm 194,502 49,330 14,777 32,841 72,592 68,305 141,293 573,641 TON $62.00 $35,565,740 10.4%
11 QC/QA, BASE, 25.0mm 217,671 55,604 16,543 37,149 80,720 77,265 157,621 642,572 SYS $59.00 $37,911,776 11.1%
12 JOINT ADHESIVE, SURFACE 664,823 163,298 50,080 105,177 252,928 225,711 486,751 1,948,768 LFT $0.50 $974,384 0.3%
13 JOINT ADHESIVE, INTERMEDIATE 923,359 226,784 69,070 143,651 348,394 317,893 672,073 2,701,224 LFT $0.50 $1,350,612 0.4%
14 ASPHALT FOR TACK COAT 186 47 14 31 70 65 135 550 TON | $1,000.00 $549,932 0.2%
15 COMPACTED AGGREGATE, NO. 53 143,337 35,515 11,002 23,978 55,333 47,468 106,200 422,834 TON $22.00 $9,302,343 2.7%
16 INLET, TYPE P 0 0 0 0 0 0 0 0 EA $3,000.00 $590 0.0%
17 PIPE, TYPE 2, 15" 1 1 0 1 2 2 4 11 LFT $45.00 $508 0.0%
18 END SECTION, 15" 0 0 0 0 0 0 0 0 EA $500.00 $98 0.0%
19 REVETMENT RIPRAP 6,788 2,350 178 1,405 2,087 2,692 5,871 21,370 TON $30.00 $641,095 0.2%
20 GEOTEXTILES FOR RIPRAP 8,398 2,873 231 1,725 2,653 3,337 7,247 26,464 SYS $4.00 $105,856 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 0 5 2 4 9 7 16 43 CYS $30.00 $1,287 0.0%
22 SEEDING, TYPE R 84,507 20,007 8,581 16,484 32,506 26,712 59,133 247,929 LBS $3.00 $743,788 0.2%
23 MULCHING 824 195 84 161 317 261 577 2,419 TON $450.00 $1,088,470 0.3%
24 FERTILIZER 165 39 17 32 63 52 115 484 TON $850.00 $411,200 0.1%
25 UNDERDRAIN, 4" 424,302 106,892 32,760 73,578 162,512 142,614 313,534 1,256,192 LFT $3.00 $3,768,576 1.1%
26 AGGREGATE FOR UNDERDRAIN 38,187 9,620 2,948 6,622 14,626 12,835 28,218 113,057 CYs $43.00 $4,861,463 1.4%
27 GEOTEXTILES FOR UNDERDRAIN 196,122 49,408 15,142 34,009 75,117 65,919 144,922 580,640 SYs $1.50 $870,960 0.3%
28 OUTLET PROTECTOR 1,061 267 82 184 406 357 784 3,140 EA $900.00 $2,826,432 0.8%
29 PAVEMENT MARKINGS 609,296 149,764 44,058 103,367 210,924 206,300 414,570 1,738,276 LFT $1.00 $1,738,276 0.5%
30 FENCE, RIGHT-OF-WAY 230,166 60,526 18,050 43,664 86,306 80,392 168,872 687,976 LFT $6.00 $4,127,856 1.2%
31 CULVERT, CIRCULAR 7,407 1,635 600 1,825 3,565 2,450 4,830 22,312 LFT $200.00 $4,462,400 1.3%
32 CULVERT, 4-SIDED BOX 5,215 1,739 0 0 1,130 1,955 4,475 14,514 LFT $750.00 $10,885,500 3.2%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 10,339 487 5,848 453 1,044 557 1,218 19,947 SYS | $1,850.00 | $36,901,518 10.8%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $112,785,264 | $23,902,987 $18,683,335 $17,233,464 $57,452,735 $38,285,932 $74,211,809 Cross Check OK $342,555,526

SEGMENT LENGTH (LFT) 97,068 23,183 7.355 14,957 38,103 31111 =l 99 | 53.81 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEET NO. 16 OF 26
LUMP SUM CONSTRUCTION COST ITEMS
ITEM S-CMENT RUNBER TOTAL UNIT TOTAL Y%
4 DESCRIPTION 1 2 3 4 7 8 6 QTy. UNITS COST COST COOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $10,276,666 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $1,712,778 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 0.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $3,425,555 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $5,823,444 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $18,155,443 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $5,138,333 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $3,425,555 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $15,789,937 $3,346,418 $2,615,667 $2,412,685 $8,043,383 $5,360,031 $10,389,653 Cross Check OK $47,957,774
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $128,575,201 $27,249,405 $21,299,002 $19,646,149 $65,496,118 $43,645,963 $84,601,462 Cross Check OK $390,513,300
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $154,290,241 $32,699,286 $25,558,803 $23,575,379 $78,595,341 $52,375,156 $101,521,754 Cross Check $468,615,960
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE $8,392,596 $7,447,364 $18,348,128 $8,322,391 $10,891,095 $8,888,844 $7,410,859 $8,708,984.86
SOFT COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 1 2 3 4 7 8 6 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $23,430,798 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $23,430,798 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $70,292,394 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $46,861,596 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $56,233,915 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $72,516,413 $15,368,664 $12,012,637 $11,080,428 $36,939,810 $24,616,323 $47,715,224 Cross Check OK $220,249,501
TOTAL OVERALL COST OF PROJECT $226,806,655 $48,067,950 $37,571,440 $34,655,808 $115,535,152 $76,991,479 $149,236,979 Cross Check OK $688,865,461
TOTAL OVERAL COST OF PROJECT PER MILE $12,337,116 $10,947,624 $26,971,748 $12,233,915 $16,009,910 $13,066,600 $10,893,963 $12,802,207.74




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 17 OF 26
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE P3Ew (Section 2 Eastern Bypass - Section 3 Western Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 1 2 3 4 5 6 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 4,280,852 1,029,169 310,665 928,698 2,597,794 3,277,321 12,424,499| CYS $7.00 $86,971,496 28.2%
2 ROCK EXCAVATION 1,070,213 257,292 77,666 163,888 458,434 578,351 2,605,844 | CYS $7.00 $18,240,911 5.9%
3 BORROW 309,619 0 207,209 0 0 834,246 1,351,074 | CYS $6.00 $8,106,444 2.6%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 2,420,680 553,345 229,647 431,037 1,612,543 1,762,732 7,009,984 SYs $1.00 $7,009,984 2.3%
5 SETTLEMENT PLATE 230 61 18 44 168 169 689 EA $1,100.00 $757,801 0.2%
6 STAKE, LATERAL 230 61 18 44 168 169 689 EA $375.00 $258,341 0.1%
7 STAKE, SETTLEMENT 230 61 18 44 168 169 689 EA $150.00 $103,337 0.0%
8 SUBGRADE TREATMENT, TYPE IB 840,181 212,857 63,947 142,219 619,892 611,607 2,490,702 SYs $6.00 $14,944,213 4.8%
9 QC/QA, SURFACE, 9.5mm 61,536 15,601 4,675 10,384 45,484 44,709 182,390 TON $80.00 $14,591,177 4.7%
10 QC/QA, INTERMEDIATE, 19.0mm 194,502 49,330 14,777 32,841 143,782 141,293 576,526 TON $62.00 $35,744,619 11.6%
11 QC/QA, BASE, 25.0mm 217,671 55,604 16,543 37,149 161,266 157,621 645,853 SYs $59.00 $38,105,343 12.4%
12 JOINT ADHESIVE, SURFACE 664,823 163,298 50,080 105,177 489,646 486,751 1,959,775 LFT $0.50 $979,888 0.3%
13 JOINT ADHESIVE, INTERMEDIATE 923,359 226,784 69,070 143,651 684,078 672,073 2,719,015 LFT $0.50 $1,359,508 0.4%
14 ASPHALT FOR TACK COAT 186 47 14 31 138 135 553 TON $1,000.00 $552,696 0.2%
15 COMPACTED AGGREGATE, NO. 53 143,337 35,515 11,002 23,978 104,181 106,200 424,213 TON $22.00 $9,332,688 3.0%
16 INLET, TYPE P 0 0 0 0 0 0 0 EA $3,000.00 $594 0.0%
17 PIPE, TYPE 2, 15" 1 1 0 1 4 4 11 LFT $45.00 $503 0.0%
18 END SECTION, 15" 0 0 0 0 0 0 0 EA $500.00 $99 0.0%
19 REVETMENT RIPRAP 6,788 2,350 178 1,405 4,189 5,871 20,780 TON $30.00 $623,388 0.2%
20 GEOTEXTILES FOR RIPRAP 8,398 2,873 231 1,725 5,304 7,247 25,778 SYs $4.00 $103,112 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 0 5 2 4 15 16 42 CYS $30.00 $1,273 0.0%
22 SEEDING, TYPE R 84,507 20,007 8,581 16,484 54,805 59,133 243,516 LBS $3.00 $730,547 0.2%
23 MULCHING 824 195 84 161 535 577 2,376 TON $450.00 $1,069,093 0.3%
24 FERTILIZER 165 39 17 32 107 115 475 TON $850.00 $403,880 0.1%
25 UNDERDRAIN, 4" 424,302 106,892 32,760 73,578 308,564 313,534 1,259,630 LFT $3.00 $3,778,890 1.2%
26 AGGREGATE FOR UNDERDRAIN 38,187 9,620 2,948 6,622 27,771 28,218 113,367 CvYs $43.00 $4,874,768 1.6%
27 GEOTEXTILES FOR UNDERDRAIN 196,122 49,408 15,142 34,009 142,625 144,922 582,229 SYs $1.50 $873,343 0.3%
28 OUTLET PROTECTOR 1,061 267 82 184 771 784 3,149 EA $900.00 $2,834,168 0.9%
29 PAVEMENT MARKINGS 609,296 149,764 44,058 103,367 423,997 414,570 1,745,050 LFT $1.00 $1,745,050 0.6%
30 FENCE, RIGHT-OF-WAY 230,166 60,526 18,050 43,664 167,632 168,872 688,910 LFT $6.00 $4,133,460 1.3%
31 CULVERT, CIRCULAR 7,407 1,635 600 1,825 6,534 4,830 22,831 LFT $200.00 $4,566,200 1.5%
32 CULVERT, 4-SIDED BOX 5,215 1,739 0 0 1,745 4,475 13,174 LFT $750.00 $9,880,500 3.2%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 10,339 487 5,848 453 975 1,218 19,320 SYS $1,850.00 | $35,742,308 11.6%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $112,785,264 $23,902,987 $18,683,335 $17,233,464 $61,602,763 $74,211,809 $0 Cross Check oK $308,419,622
SEGMENT LENGTH (LFT) 97,068 23,183 7.355 14,957 70,466 72,331 0 e 54.05 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 18 OF 26
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SEGMENT NUVBER TOTAL UNIT TOTAL %
" DESCRIPTION 1 2 3 4 5 6 e UNITS cOST CoST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $9,252,589 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $1,542,098 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $3,084,196 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $5,243,134 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $16,346,240 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $4,626,294 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $3,084,196 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $15,789,936.98 | $3,346,418.13 | $2,615,666.95 | $2,412,685.02 | $8,624,386.81 | $10,389,653.20 $0.00 Cross Check OK $43,178,747
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY [ $128,575,201.15| $27,249,404.81 | $21,299,002.30 | $19,646,149.42 | $70,227,149.76 | $84,601,461.74 $0.00 Cross Check OK $351,598,369
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $154,290,241.38 | $32,699,285.77 | $25,558,802.76 | $23,575,379.31 | $84,272,579.71 | $101,521,754.09 $0.00 $421,918,043
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $8,392,595.65 | $7,447,363.54 | $18,348,127.61 | $8,322,391.04 | $6,314,523.61 | $7,410,859.27 #DIV/0! $7,806,725.77
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 1 2 3 4 5 6 e UNITS COST CoST -
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $21,095,902 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $21,095,902 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% | 1 15.0% | 1 15.0% | 1 15.0% | 1 15.0% | 1 15.0% | 1 15.0% N/A LS N/A $63,287,706 15.0%
47 ENVIRONMENTAL 1 100% | 1 10.0% | 1 10.0% | 1 10.0% | 1 10.0% | 1 10.0% | 1 10.0% N/A LS N/A $42,191,804 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% | 1 12.0% | 1 12.0% | 1 12.0% | 1 12.0% | 1 12.0% | 1 12.0% N/A LS N/A $50,630,165 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $72,516,413.45 | $15,368,664.31 | $12,012,637.30 | $11,080,428.27 | $39,608,112.46 | $47,715,224.42 $0.00 Cross Check OK $198,301,480
TOTAL OVERALL COST OF PROJECT $226,806,654.82| $48,067,950.08 | $37,571,440.05 | $34,655,807.58 | $123,880,692.18 | $149,236,978.52 $0.00 Cross Check OK $620,219,523
TOTAL OVERAL COST OF PROJECT PER MILE $12,337,115.60 | $10,947,624.40 | $26,971,747.58 | $12,233,914.82 | $9,282,349.71 | $10,893,963.12 #DIV/0! $11,475,886.89




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R | D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 19 OF 26
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE P3We (Section 2 Western Byapss - Section 3 Eastern Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
lTEM DESCRIPTION 12 13 14 iEGMENT NUMBER 7 8 6 TQO';'F\?L UNITS g(’)\lg'—l' -EJOOTéA\'II'- C(;A)ST
1 COMMON EXCAVATION 1,155,115 202,573 560,103 310,665 928,698 3,167,805 2,125,701 3,277,321 11,727,981 CYs $7.00 $82,095,865 |25.3%
2 ROCK EXCAVATION 288,779 50,643 140,026 77,666 163,888 559,024 375,124 578,351 2,233,501 CYsS $7.00 $15,634,505 4.8%
3 BORROW 1,441,158 0 0 207,209 0 1,583,269 137,192 834,246 4,203,075 CYsS $6.00 $25,218,451 7.8%
4 MBANKMENT FOUNDATION SOILS TREATMEN 1,835,760 557,702 656,924 229,647 431,037 964,843 751,499 1,762,732 7,190,144 SYS $1.00 $7,190,144 2.2%
5 SETTLEMENT PLATE 165 54 61 18 44 86 80 169 678 EA $1,100.00 $745,393 0.2%
6 STAKE, LATERAL 165 54 61 18 44 86 80 169 678 EA $375.00 $254,111 0.1%
7 STAKE, SETTLEMENT 165 54 61 18 44 86 80 169 678 EA $150.00 $101,645 0.0%
8 SUBGRADE TREATMENT, TYPE IB 590,192 199,070 222,492 63,947 142,219 314,590 293,483 611,607 2,437,600 SYS $6.00 $14,625,600 4.5%
9 QC/QA, SURFACE, 9.5mm 43,046 14,694 16,297 4,675 10,384 22,974 21,598 44,709 178,377 TON $80.00 $14,270,168 4.4%
10 QC/QA, INTERMEDIATE, 19.0mm 136,014 46,483 51,512 14,777 32,841 72,592 68,305 141,293 563,817 TON $62.00 $34,956,681 10.8%
11 QC/QA, BASE, 25.0mm 151,290 52,821 57,686 16,543 37,149 80,720 77,265 157,621 631,095 SYS $59.00 $37,234,601 11.5%
12 JOINT ADHESIVE, SURFACE 470,962 151,913 175,548 50,080 105,177 252,928 225,711 486,751 1,919,070 LFT $0.50 $959,535 0.3%
13 JOINT ADHESIVE, INTERMEDIATE 645,516 216,059 243,804 69,070 143,651 348,394 317,893 672,073 2,656,460 LFT $0.50 $1,328,230 0.4%
14 ASPHALT FOR TACK COAT 130 45 49 14 31 70 65 135 541 TON $1,000.00 $540,537 0.2%
15 COMPACTED AGGREGATE, NO. 53 104,385 31,267 37,882 11,002 23,978 55,333 47,468 106,200 417,516 TON $22.00 $9,185,346 2.8%
16 INLET, TYPE P 142 41 51 0 0 0 0 0 234 EA $3,000.00 $703,080 0.2%
17 PIPE, TYPE 2, 15" 8,452 2,477 3,034 0 1 2 2 4 13,973 LFT $45.00 $628,773 0.2%
18 END SECTION, 15" 142 41 51 0 0 0 0 0 234 EA $500.00 $117,180 0.0%
19 REVETMENT RIPRAP 6,479 943 1,393 178 1,405 2,087 2,692 5,871 21,047 TON $30.00 $631,421 0.2%
20 GEOTEXTILES FOR RIPRAP 8,557 1,327 1,889 231 1,725 2,653 3,337 7,247 26,966 SYS $4.00 $107,863 0.0%
21 STRUCTURAL BACKEFILL, TYPE 1 33,809 9,908 12,136 2 4 9 7 16 55,891 CYs $30.00 $1,676,728 0.5%
22 SEEDING, TYPER 64,796 20,505 23,553 8,581 16,484 32,506 26,712 59,133 252,269 LBS $3.00 $756,807 0.2%
23 MULCHING 632 200 230 84 161 317 261 577 2,461 TON $450.00 $1,107,522 0.3%
24 FERTILIZER 126 40 46 17 32 63 52 115 492 TON $850.00 $418,397 0.1%
25 UNDERDRAIN, 4" 307,908 94,322 112,312 32,760 73,578 162,512 142,614 313,534 1,239,540 LFT $3.00 $3,718,620 1.1%
26 AGGREGATE FOR UNDERDRAIN 27,712 8,489 10,108 2,948 6,622 14,626 12,835 28,218 111,559 CYS $43.00 $4,797,020 1.5%
27 GEOTEXTILES FOR UNDERDRAIN 142,322 43,598 51,913 15,142 34,009 75,117 65,919 144,922 572,943 SYS $1.50 $859,414 0.3%
28 OUTLET PROTECTOR 770 236 281 82 184 406 357 784 3,099 EA $900.00 $2,788,965 0.9%
29 PAVEMENT MARKINGS 398,622 141,124 152,256 44,058 103,367 210,924 206,300 414,570 1,671,218 LFT $1.00 $1,671,218 0.5%
30 FENCE, RIGHT-OF-WAY 165,454 53,716 61,176 18,050 43,664 86,306 80,392 168,872 677,630 LFT $6.00 $4,065,780 1.3%
31 CULVERT, CIRCULAR 4,365 770 400 600 1,825 3,565 2,450 4,830 18,805 LFT $200.00 $3,761,000 1.2%
32 CULVERT, 4-SIDED BOX 4,280 580 1,180 0 0 1,130 1,955 4,475 13,600 LFT $750.00 $10,200,000 3.1%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 0 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 11,383 0 2,089 5,848 453 1,044 557 1,218 22,592 SYS $1,850.00 $41,795,961 12.9%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS | $80,450,898 $14,450,185 $23,378,199 $18,683,335 $17,233,464 $57,452,735 $38,285,932 $74,211,809 Cross Check OK $324,146,558
SEGMENT LENGTH (LFT) 71,227 20,303 25,568 7,355 14,957 38,103 31,111 72,331 53.21 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEET NO. 20 OF 26
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SEOMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 12 13 14 3 4 7 8 6 QTy. UNITS COST COST COOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $9,724,397 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $1,620,733 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 | MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $3,241,466 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $5,510,491 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $17,179,768 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $4,862,198 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $3,241,466 1.0%
B-TOTAL OF LUMP SUM CONSTRUCTION COST ITE] $11,263,126 $2,023,026 $3,272,948 $2,615,667 $2,412,685 $8,043,383 $5,360,031 $10,389,653 Cross Check OK $45,380,518
TAL CONSTRUCTION COST WITHOUT CONTINGEN( $91,714,024 $16,473,211 $26,651,147 $21,299,002 $19,646,149 $65,496,118 $43,645,963 $84,601,462 Cross Check OK $369,527,077
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $110,056,829 $19,767,853 $31,981,377 $25,558,803 $23,575,379 $78,595,341 $52,375,156 $101,521,754 Cross Check OK $443,432,492
TAL ROADWAY CONST. COST PER MILE OF MAINLIl  $8,158,424 $5,140,830 $6,604,414 $18,348,128 $8,322,391 $10,891,095 $8,888,844 $7,410,859 $8,333,446.84
ITEM DESCRIPTION 12 13 14 iEGMENT NUMBER 7 8 6 TOTAL UNITS UNIT TOTAL %
# QTY. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $22,171,625 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $22,171,625 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $66,514,874 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $44,343,249 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $53,211,899 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $51,726,710 $9,290,891 $15,031,247 $12,012,637 $11,080,428 $36,939,810 $24,616,323 $47,715,224 Cross Check OK $208,413,271
TOTAL OVERALL COST OF PROJECT $161,783,539 $29,058,744 $47,012,624 $37,571,440 $34,655,808 $115,535,152 $76,991,479 $149,236,979 Cross Check OK $651,845,763
TOTAL OVERAL COST OF PROJECT PER MILE $11,992,883 $7,557,020 $9,708,489 $26,971,748 $12,233,915 $16,009,910 $13,066,600 $10,893,963 $12,250,166.85




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 21 OF 26
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE P3Ww (Section 2 Western Bypass - Section 3 Western Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
lTEM DESCRIPTION 12 13 14 SEGMEN-I:; S 4 5 6 TS‘IT\?L UNITS CU(’)\lgl' TCO(;Z\'II'_ C(;/OST
1 COMMON EXCAVATION 1,155,115 202,573 560,103 310,665 928,698 2,597,794 3,277,321 | 9032268| CYS $7.00 $63,225,878 21.8%
2 ROCK EXCAVATION 288,779 50,643 140,026 77,666 163,888 458,434 578,351 1,757,787 | CYS $7.00 $12,304,507 4.2%
3 BORROW 1,441,158 0 0 207,209 0 0 834,246 2482613 | CYS $6.00 $14,895,681 5.1%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT | 1,835,760 557,702 656,924 229,647 431,037 1,612,543 1,762,732 | 7,086.345| SYS $1.00 $7,086,345 2.4%
5 SETTLEMENT PLATE 165 54 61 18 44 168 169 679 EA | $1,100.00 $746,420 0.3%
6 STAKE, LATERAL 165 54 61 18 44 168 169 679 EA $375.00 $254,462 0.1%
7 STAKE, SETTLEMENT 165 54 61 18 44 168 169 679 EA $150.00 $101,785 0.0%
8 SUBGRADE TREATMENT, TYPE IB 590,192 199,070 222,492 63,947 142,219 619,892 611,607 2449419 | sYS $6.00 $14,696,512 5.1%
9 QC/QA, SURFACE, 9.5mm 43,046 14,694 16,297 4,675 10,384 45,484 44,709 179,289 | TON $80.00 $14,343,129 4.9%
10 QC/QA, INTERMEDIATE, 19.0mm 136,014 46,483 51512 14,777 32,841 143,782 141,293 566,703 | TON $62.00 $35,135,561 12.1%
11 QC/QA, BASE, 25.0mm 151,290 52,821 57.686 16,543 37,149 161,266 157,621 634376 | SYS $59.00 $37,428,167 12.9%
12 JOINT ADHESIVE, SURFACE 470,962 151,013 175,548 50,080 105,177 489,646 486,751 1,930,077 | LFT $0.50 $965,039 0.3%
13 JOINT ADHESIVE, INTERMEDIATE 645,516 216,059 243,804 69,070 143,651 684,078 672,073 2674251 | LFT $0.50 $1,337,126 0.5%
14 ASPHALT FOR TACK COAT 130 45 49 14 31 138 135 543 TON | $1,000.00 $543,300 0.2%
15 COMPACTED AGGREGATE, NO. 53 104,385 31267 37,882 11,002 23,978 104,181 106,200 418,895 | TON $22.00 $9,215,692 3.2%
16 INLET, TYPE P 142 41 51 0 0 0 0 234 EA | $3,000.00 $703,083 0.2%
17 PIPE, TYPE 2, 15" 8,452 2477 3,034 0 1 4 4 13,973 LFT $45.00 $628,768 0.2%
18 END SECTION, 15" 142 41 51 0 0 0 0 234 EA $500.00 $117,181 0.0%
19 REVETMENT RIPRAP 6,479 943 1,393 178 1,405 4,189 5,871 20,457 TON $30.00 $613,714 0.2%
20 GEOTEXTILES FOR RIPRAP 8,557 1,327 1,889 231 1,725 5,304 7,247 26,280 sYs $4.00 $105,118 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 33,809 9,908 12,136 2 4 15 16 55,890 cYs $30.00 $1,676,714 0.6%
22 SEEDING, TYPE R 64,796 20,505 23,553 8,581 16,484 54,805 59,133 247,855 LBS $3.00 $743,566 0.3%
23 MULCHING 632 200 230 84 161 535 577 2418 TON | $450.00 $1,088,146 0.4%
24 FERTILIZER 126 40 46 17 32 107 115 484 TON | $850.00 $411,077 0.1%
25 UNDERDRAIN, 4" 307,908 94,322 112,312 32,760 73,578 308,564 313,534 1,242,978 | LFT $3.00 $3,728,934 1.3%
26 AGGREGATE FOR UNDERDRAIN 27,712 8,489 10,108 2,948 6,622 27,771 28,218 111,868 | CYS $43.00 $4,810,325 1.7%
27 GEOTEXTILES FOR UNDERDRAIN 142,322 43,598 51,913 15,142 34,009 142,625 144,922 574532 | SYS $1.50 $861,798 0.3%
28 OUTLET PROTECTOR 770 236 281 82 184 771 784 3,107 EA $900.00 $2,796,701 1.0%
29 PAVEMENT MARKINGS 398,622 141,124 152,256 44,058 103,367 423,997 414,570 1,677,992 | LFT $1.00 $1,677,992 0.6%
30 FENCE, RIGHT-OF-WAY 165,454 53,716 61,176 18,050 43,664 167,632 168,872 678,564 LFT $6.00 $4,071,384 1.4%
31 CULVERT, CIRCULAR 4,365 770 400 600 1,825 6,534 4,830 19,324 LFT $200.00 $3,864,800 1.3%
32 CULVERT, 4-SIDED BOX 4,280 580 1,180 0 0 1,745 4,475 12,260 LFT $750.00 $9,195,000 3.2%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 11,383 0 2,089 5,848 453 975 1,218 21,966 SYs | $1,850.00| $40,636,751 14.0%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $80,450,898 | $14,450,185 | $23,378199 | $18,683335 | $17,233.464 | $61,602,763 | $74,211,809 Cross Check oK $290,010,654
SEGMENT LENGTH (LFT) 71,227 20,303 25568 7,355 14,957 70,466 2331 | 53.45 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEET NO. 22 OF 26
LUMP SUM CONSTRUCTION COST ITEMS
SEGMENT NUMBER
ITEM DESCRIPTION 12 13 14 3 4 5 6 Tg{_l’\/{-\.L UNITS CU(')\IQ'-I' -I;:OOTéA_I_L C(?)/OST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $8,700,320 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $1,450,053 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $2,900,107 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $4,930,181 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $15,370,565 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $4,350,160 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $2,900,107 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $11,263,125.78 | $2,023,025.90 | $3,272,947.92 | $2,615,666.95 | $2,412,685.02 | $8,624,386.81 | $10,389,653.20 Cross Check OK $40,601,492
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $91,714,024.20 | $16,473,210.88 | $26,651,147.31 | $21,299,002.30 | $19,646,149.42 | $70,227,149.76 | $84,601,461.74 Cross Check OK $330,612,146
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $110,056,829.05( $19,767,853.06 | $31,981,376.77 | $25,558,802.76 | $23,575,379.31 | $84,272,579.71 | $101,521,754.09 $396,734,575
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $8,158,423.88 | $5,140,829.64 | $6,604,414.48 | $18,348,127.61 | $8,322,391.04 | $6,314,523.61 $7,410,859.27 $7,422,773.19
ITEM DESCRIPTION 12 13 14 SEGMEN-I:; T 4 5 6 TOTAL UNITS UNIT TOTAL %
# QTY. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $19,836,729 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $19,836,729 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $59,510,186 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $39,673,457 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $47,608,149 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $51,726,709.65 | $9,290,890.94 | $15,031,247.08 | $12,012,637.30 | $11,080,428.27 | $39,608,112.46 | $47,715,224.42 Cross Check OK $186,465,250
TOTAL OVERALL COST OF PROJECT $161,783,538.70 | $29,058,743.99 | $47,012,623.85 | $37,571,440.05 | $34,655,807.58 | $123,880,692.18 | $149,236,978.52 Cross Check OK $583,199,825
TOTAL OVERAL COST OF PROJECT PER MILE $11,992,883.10 | $7,557,019.57 | $9,708,489.28 | $26,971,747.58 | $12,233,914.82 | $9,282,349.71 | $10,893,963.12 $10,911,476.59




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 23 OF 26
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE P231Ew (Section 2 Eastern Bypass - Section 3 Western Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 1 2 231 1 231 2 231 3 231 4 QTy. UNITS COST COST COST
1 COMMON EXCAVATION 4,280,852 1,029,169 269,456 265,954 565,803 348,668 6,759,901 CYs $7.00 $47,319,310 25.0%
2 ROCK EXCAVATION 1,070,213 257,292 67,364 66,488 141,451 87,167 1,689,975 CYs $7.00 $11,829,828 6.2%
3 BORROW 309,619 0 0 0 0 0 309,619 CYS $6.00 $1,857,713 1.0%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 2,420,680 553,345 358,170 190,173 445,887 294,540 4,262,795 SYS $1.00 $4,262,795 2.2%
5 SETTLEMENT PLATE 230 61 33 68 24 41 458 EA $1,100.00 $503,292 0.3%
6 STAKE, LATERAL 230 61 33 68 24 41 458 EA $375.00 $171,577 0.1%
7 STAKE, SETTLEMENT 230 61 33 68 24 41 458 EA $150.00 $68,631 0.0%
8 SUBGRADE TREATMENT, TYPE IB 840,181 212,857 122,978 244,204 100,290 175,793 1,696,303 SYS $6.00 $10,177,819 5.4%
9 QC/QA, SURFACE, 9.5mm 61,536 15,601 9,533 18,898 7,833 13,747 127,148 TON $80.00 $10,171,809 5.4%
10 QC/QA, INTERMEDIATE, 19.0mm 194,502 49,330 30,051 59,614 24,703 43,394 401,595 TON $62.00 $24,898,888 13.1%
11 QC/QA, BASE, 25.0mm 217,671 55,604 31,970 64,234 26,482 47,386 443,347 SYs $59.00 $26,157,478 13.8%
12 JOINT ADHESIVE, SURFACE 664,823 163,298 59,700 117,788 51,511 91,707 1,148,827 LFT $0.50 $574,414 0.3%
13 JOINT ADHESIVE, INTERMEDIATE 923,359 226,784 74,680 149,888 57,931 110,967 1,543,609 LFT $0.50 $771,805 0.4%
14 ASPHALT FOR TACK COAT 186 47 29 57 24 42 385 TON $1,000.00 $385,296 0.2%
15 COMPACTED AGGREGATE, NO. 53 143,337 35,515 16,390 31,710 12,376 20,221 259,550 TON $22.00 $5,710,096 3.0%
16 INLET, TYPE P 0 0 0 0 0 0 0 EA $3,000.00 $100 0.0%
17 PIPE, TYPE 2, 15" 1 1 0 0 0 0 2 LFT $45.00 $85 0.0%
18 END SECTION, 15" 0 0 0 0 0 0 0 EA $500.00 $17 0.0%
19 REVETMENT RIPRAP 6,788 2,350 1,006 1,554 533 1,479 13,710 TON $30.00 $411,310 0.2%
20 GEOTEXTILES FOR RIPRAP 8,398 2,873 1,268 1,959 693 1,842 17,033 SYs $4.00 $68,133 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 0 5 0 0 0 0 5 CYS $30.00 $156 0.0%
22 SEEDING, TYPE R 84,507 20,007 12,887 4,172 15,892 8,421 145,887 LBS $3.00 $437,662 0.2%
23 MULCHING 824 195 126 41 155 82 1,423 TON $450.00 $640,480 0.3%
24 FERTILIZER 165 39 25 8 31 16 285 TON $850.00 $241,959 0.1%
25 UNDERDRAIN, 4" 424,302 106,892 33,440 68,112 24,038 41,256 698,040 LFT $3.00 $2,094,120 1.1%
26 AGGREGATE FOR UNDERDRAIN 38,187 9,620 3,010 6,130 2,163 3,713 62,824 CYS $43.00 $2,701,415 1.4%
27 GEOTEXTILES FOR UNDERDRAIN 196,122 49,408 15,457 31,483 11,111 19,069 322,650 SYs $1.50 $483,974 0.3%
28 OUTLET PROTECTOR 1,061 267 84 170 60 103 1,745 EA $900.00 $1,570,590 0.8%
29 PAVEMENT MARKINGS 609,296 149,764 113,360 226,410 82,056 144,955 1,325,840 LFT $1.00 $1,325,840 0.7%
30 FENCE, RIGHT-OF-WAY 230,166 60,526 33,440 68,112 24,038 41,256 457,538 LFT $6.00 $2,745,228 1.4%
31 CULVERT, CIRCULAR 7,407 1,635 1,115 1,865 910 1,480 14,412 LFT $200.00 $2,882,400 1.5%
32 CULVERT, 4-SIDED BOX 5,215 1,739 335 650 0 620 8,559 LFT $750.00 $6,419,250 3.4%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 10,339 487 0 0 0 1,462 12,288 SYs $1,850.00 | $22,733,396 12.0%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $112,785,264 $23,902,987 $9,745,066 $16,235,810 $10,915,680 $16,032,055 $0 Cross Check OK $189,616,862
SEGMENT LENGTH (LFT) 97,068 23.183 14,000 25816 11,024 17,273 0 e 35.68 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEET NO. 24 OF 26
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SFOMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 1 2 231 1 231 2 231 3 231 4 QTy. UNITS COST COST COOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $5,688,506 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $948,084 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $1,896,169 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $3,223,487 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $10,049,694 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $2,844,253 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $1,896,169 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $15,789,936.98 | $3,346,418.13 $1,364,309.25 $2,273,013.44 $1,528,195.25 $2,244,487.69 $0.00 Cross Check OK $26,546,361
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $128,575,201.15| $27,249,404.81 | $11,109,375.34 | $18,508,823.70 | $12,443,875.58 | $18,276,542.60 $0.00 Cross Check OK $216,163,223
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $154,290,241.38 | $32,699,285.77 | $13,331,250.40 | $22,210,588.44 | $14,932,650.69 | $21,931,851.12 $0.00 $259,395,868
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $8,392,595.65 $7,447,363.54 $5,027,785.87 $4,542,605.63 $7,152,067.82 $6,704,114.74 #DIV/0! $7,271,082.49
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 1 2 231_1 231 2 231 3 231 4 QTy. UNITS CcOST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $12,969,793 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $12,969,793 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $38,909,380 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $25,939,587 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $31,127,504 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $72,516,413.45 | $15,368,664.31 | $6,265,687.69 | $10,438,976.57 | $7,018,345.82 | $10,307,970.03 $0.00 Cross Check OK $121,916,058
TOTAL OVERALL COST OF PROJECT $226,806,654.82 | $48,067,950.08 | $19,596,938.09 | $32,649,565.00 | $21,950,996.52 | $32,239,821.15 $0.00 Cross Check OK $381,311,926
TOTAL OVERAL COST OF PROJECT PER MILE $12,337,115.60 | $10,947,624.40 | $7,390,845.22 $6,677,630.28 | $10,513,539.70 | $9,855,048.67 #DIV/0! $10,688,491.26
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MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE P231Ew (Section 2 Western Bypass - Section 3 Western Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS

ITEM DESCRIPTION SEGMENT NUMBER TOTAL UNITS UNIT TOTAL %
# 12 13 14 231_1 231 2 231 3 231 4 QTy. COST COST COST
1 COMMON EXCAVATION 1,155,115 202,573 560,103 269,456 265,954 565,803 348,668 3,367,670 CYs $7.00 $23,573,693 13.8%
2 ROCK EXCAVATION 288,779 50,643 140,026 67,364 66,488 141,451 87,167 841,918 CYs $7.00 $5,893,423 3.4%
3 BORROW 1,441,158 0 0 0 0 0 0 1,441,158 CYs $6.00 $8,646,950 5.1%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 1,835,760 557,702 656,924 358,170 190,173 445,887 294,540 4,339,157 SYs $1.00 $4,339,157 2.5%
5 SETTLEMENT PLATE 165 54 61 33 68 24 41 447 EA $1,100.00 $491,911 0.3%
6 STAKE, LATERAL 165 54 61 33 68 24 41 447 EA $375.00 $167,697 0.1%
7 STAKE, SETTLEMENT 165 54 61 33 68 24 41 447 EA $150.00 $67,079 0.0%
8 SUBGRADE TREATMENT, TYPE IB 590,192 199,070 222,492 122,978 244,204 100,290 175,793 1,655,020 SYs $6.00 $9,930,117 5.8%
9 QC/QA, SURFACE, 9.5mm 43,046 14,694 16,297 9,533 18,898 7,833 13,747 124,047 TON $80.00 $9,923,760 5.8%
10 QC/QA, INTERMEDIATE, 19.0mm 136,014 46,483 51,512 30,051 59,614 24,703 43,394 391,771 TON $62.00 $24,289,829 14.2%
11 QC/QA, BASE, 25.0mm 151,290 52,821 57,686 31,970 64,234 26,482 47,386 431,870 SYS $59.00 $25,480,302 14.9%
12 JOINT ADHESIVE, SURFACE 470,962 151,913 175,548 59,700 117,788 51,511 91,707 1,119,129 LFT $0.50 $559,565 0.3%
13 JOINT ADHESIVE, INTERMEDIATE 645,516 216,059 243,804 74,680 149,888 57,931 110,967 1,498,845 LFT $0.50 $749,423 0.4%
14 ASPHALT FOR TACK COAT 130 45 49 29 57 24 42 376 TON $1,000.00 $375,900 0.2%
15 COMPACTED AGGREGATE, NO. 53 104,385 31,267 37,882 16,390 31,710 12,376 20,221 254,232 TON $22.00 $5,593,100 3.3%
16 INLET, TYPE P 142 41 51 0 0 0 0 234 EA $3,000.00 $702,590 0.4%
17 PIPE, TYPE 2, 15" 8,452 2,477 3,034 0 0 0 0 13,963 LFT $45.00 $628,350 0.4%
18 END SECTION, 15" 142 41 51 0 0 0 0 234 EA $500.00 $117,098 0.1%
19 REVETMENT RIPRAP 6,479 943 1,393 1,006 1,554 533 1,479 13,388 TON $30.00 $401,636 0.2%
20 GEOTEXTILES FOR RIPRAP 8,557 1,327 1,889 1,268 1,959 693 1,842 17,535 SYs $4.00 $70,139 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 33,809 9,908 12,136 0 0 0 0 55,853 CcvYs $30.00 $1,675,597 1.0%
22 SEEDING, TYPE R 64,796 20,505 23,553 12,887 4,172 15,892 8,421 150,227 LBS $3.00 $450,681 0.3%
23 MULCHING 632 200 230 126 41 155 82 1,466 TON $450.00 $659,533 0.4%
24 FERTILIZER 126 40 46 25 8 31 16 293 TON $850.00 $249,157 0.1%
25 UNDERDRAIN, 4" 307,908 94,322 112,312 33,440 68,112 24,038 41,256 681,388 LFT $3.00 $2,044,164 1.2%
26 AGGREGATE FOR UNDERDRAIN 27,712 8,489 10,108 3,010 6,130 2,163 3,713 61,325 CYs $43.00 $2,636,972 1.5%
27 GEOTEXTILES FOR UNDERDRAIN 142,322 43,598 51,913 15,457 31,483 11,111 19,069 314,953 SYS $1.50 $472,429 0.3%
28 OUTLET PROTECTOR 770 236 281 84 170 60 103 1,703 EA $900.00 $1,533,123 0.9%
29 PAVEMENT MARKINGS 398,622 141,124 152,256 113,360 226,410 82,056 144,955 1,258,782 LFT $1.00 $1,258,782 0.7%
30 FENCE, RIGHT-OF-WAY 165,454 53,716 61,176 33,440 68,112 24,038 41,256 447,192 LFT $6.00 $2,683,152 1.6%
31 CULVERT, CIRCULAR 4,365 770 400 1,115 1,865 910 1,480 10,905 LFT $200.00 $2,181,000 1.3%
32 CULVERT, 4-SIDED BOX 4,280 580 1,180 335 650 0 620 7,645 LFT $750.00 $5,733,750 3.3%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 11,383 0 2,089 0 0 0 1,462 14,934 SYs $1,850.00 | $27,627,838 16.1%

SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $80,450,898 $14,450,185 $23,378,199 $9,745,066 $16,235,810 $10,915,680 $16,032,055 Cross Check oK $171,207,894
SEGMENT LENGTH (LFT) 71,227 20,303 25,568 14,000 25,816 11,024 17273 | 35.08 MILES \
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LUMP SUM CONSTRUCTION COST ITEMS
ITEM SEOMENT NUNBER TOTAL UNIT TOTAL %
4 DESCRIPTION 12 13 14 231 1 231 2 231_3 231 4 QTy. UNITS COST COST COOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $5,136,237 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $856,039 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $1,712,079 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $2,910,534 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $9,074,018 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $2,568,118 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $1,712,079 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $11,263,125.78 | $2,023,025.90 $3,272,947.92 $1,364,309.25 $2,273,013.44 $1,528,195.25 $2,244,487.69 Cross Check OK $23,969,105
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $91,714,024.20 | $16,473,210.88 | $26,651,147.31 | $11,109,375.34 | $18,508,823.70 | $12,443,875.58 | $18,276,542.60 Cross Check OK $195,177,000
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $110,056,829.05| $19,767,853.06 | $31,981,376.77 | $13,331,250.40 | $22,210,588.44 | $14,932,650.69 | $21,931,851.12 Cross Check $234,212,400
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $8,158,423.88 $5,140,829.64 $6,604,414.48 $5,027,785.87 $4,542,605.63 $7,152,067.82 $6,704,114.74 $6,676,933.17
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 12 13 14 231_1 231 2 231 3 231 4 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $11,710,620 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $11,710,620 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $35,131,860 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $23,421,240 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $28,105,488 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $51,726,709.65 | $9,290,890.94 | $15,031,247.08 | $6,265,687.69 | $10,438,976.57 | $7,018,345.82 | $10,307,970.03 Cross Check OK $110,079,828
TOTAL OVERALL COST OF PROJECT $161,783,538.70| $29,058,743.99 | $47,012,623.85 | $19,596,938.09 | $32,649,565.00 | $21,950,996.52 | $32,239,821.15 Cross Check OK $344,292,227
TOTAL OVERAL COST OF PROJECT PER MILE $11,992,883.10 | $7,557,019.57 $9,708,489.28 $7,390,845.22 $6,677,630.28 | $10,513,539.70 | $9,855,048.67 $9,815,091.76




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEET NO. OF 22
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE B2W (Section 2 Western Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 12 16 QTy. UNITS 1 cosT cosT cosT
1 COMMON EXCAVATION 2,003,720 3,006,784 5,010,504 | CYS $7.00 $35,073,531 14.2%
2 ROCK EXCAVATION 500,930 751,696 1,252,626 | CYS $7.00 $8,768,383 3.6%
3 BORROW 1,361,977 137,811 1,499,789 | CYS $6.00 $8,998,732 3.7%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT | 1,835,760 2,780,917 4,616,676 | SYS $1.00 $4,616,676 1.9%
5 SETTLEMENT PLATE 164 250 414 EA | $1,10000|  $455,143 0.2%
6 STAKE, LATERAL 164 250 414 EA $375.00 $155,162 0.1%
7 STAKE, SETTLEMENT 164 250 414 EA $150.00 $62,065 0.0%
8 SUBGRADE TREATMENT, TYPE IB 759,425 1,135,405 1,894,830 | SYS $6.00 $11,368,981 4.6%
9 QC/QA, SURFACE, 9.5mm 56,682 84,703 141,385 | TON $80.00 | $11,310,807 4.6%
10 QC/QA, INTERMEDIATE, 19.0mm 178,404 266,630 445034 | TON $62.00 | $27,592,123 11.2%
11 QC/QA, BASE, 25.0mm 183,885 275,452 459,337 | SYS $59.00 | $27,100,899 11.0%
12 JOINT ADHESIVE, SURFACE 475,567 706,436 1,182,003 | LFT $0.50 $591,002 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 645,841 957,698 1,603,539 | LFT $0.50 $801,770 0.3%
14 ASPHALT FOR TACK COAT 172 257 428 TON | $1,000.00 |  $428,440 0.2%
15 COMPACTED AGGREGATE, NO. 53 140,985 210,191 351,176 | TON $22.00 $7,725,874 3.1%
16 INLET, TYPE P 142 211 353 EA | $3,00000| $1,059,168 0.4%
17 PIPE, TYPE 2, 15" 11,871 17,550 29,421 LFT $45.00 $1,323,960 0.5%
18 END SECTION, 15" 142 211 353 EA $500.00 $176,528 0.1%
19 REVETMENT RIPRAP 6,479 8,907 15,387 TON $30.00 $461,598 0.2%
20 GEOTEXTILES FOR RIPRAP 8,557 11,891 20,448 SYs $4.00 $81,792 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 47,485 70,201 117,685 | CYS $30.00 $3,530,560 1.4%
22 SEEDING, TYPE R 58,767 88,109 146,876 LBS $3.00 $440,628 0.2%
23 MULCHING 573 860 1,433 TON | $450.00 $644,821 0.3%
24 FERTILIZER 115 172 287 TON | $850.00 $243,599 0.1%
25 UNDERDRAIN, 4" 325,678 489,144 814,822 LFT $3.00 $2,444,466 1.0%
26 AGGREGATE FOR UNDERDRAIN 29,311 44,023 73,334 cYs $43.00 $3,153,361 1.3%
27 GEOTEXTILES FOR UNDERDRAIN 150,536 226,093 376,629 | SYS $1.50 $564,943 0.2%
28 OUTLET PROTECTOR 814 1,223 2,037 EA $900.00 | $1,833,350 0.7%
29 PAVEMENT MARKINGS 401,082 607,195 1,008276 | LFT $1.00 $1,008,276 0.4%
30 FENCE, RIGHT-OF-WAY 164,024 249,742 413,766 LFT $6.00 $2,482,596 1.0%
31 CULVERT, CIRCULAR 6,495 12,745 19,240 LFT $200.00 |  $3,848,000 1.6%
32 CULVERT, 4-SIDED BOX 5,550 5,975 11,525 LFT $750.00 | $8,643,750 3.5%
33 CULVERT, 3-SIDED BOX 0 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 15,631 21,883 37,514 SYs | $1,850.00| $69,401,640 28.2%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $104,819,966 | $141,572,656 $0 $0 $0 $0 $0 Cross Check oK $246,392,621
SEGMENT LENGTH (LFT) 71,227 105,301 0 0 0 0 0 e 33.43 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 2 OF 22
LUMP SUM CONSTRUCTION COST ITEMS
ITEM S-OMENT NUVBER TOTAL UNIT TOTAL Y%
(o]
4 DESCRIPTION 12 16 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $7,391,779 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $1,231,963 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $2,463,926 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $4,188,675 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $13,058,809 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $3,695,889 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $2,463,926 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $14,674,795 $19,820,172 $0 $0 $0 $0 $0 Cross Check OK $34,494,967
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $119,494,761 $161,392,828 $0 $0 $0 $0 $0 Cross Check OK $280,887,588
CONSTRUCTION CONTINGENCY 20% 20% 20% 20% 20% 20% 20% 20%
TOTAL ROADWAY CONSTRUCTION COST $143,393,713 $193,671,393 $0 $0 $0 $0 $0 Cross Check $337,065,106
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE $10,629,660 $9,711,066 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $10,081,708
SOFT COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 12 16 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $16,853,255 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $16,853,255 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $50,559,766 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $33,706,511 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $40,447,813 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $67,395,045.09 | $91,025,554.71 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $158,420,600
TOTAL OVERALL COST OF PROJECT $210,788,758.04($284,696,947.72 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $495,485,706
TOTAL OVERAL COST OF PROJECT PER MILE $15,625,600.44 | $14,275,266.94 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $14,820,110.84




PROJECT: MID-STATES CORRIDOR
INDOT DES. NO.: N/A

J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
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SHEETNO. 3 OF 22
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE C2E (Section 2 Eastern Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 1 2 3 15 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 5,960,947 1,819,022 473,258 4,333,938 12,587,165 CYS $7.00 $88,110,156 25.7%
2 ROCK EXCAVATION 1,490,237 454,756 118,315 1,083,484 3,146,791 CYS $7.00 $22,027,539 6.4%
3 BORROW 241,410 0 243,619 0 485,029 CYS $6.00 $2,910,174 0.8%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 3,359,113 767,094 342,457 2,378,486 6,847,150 SYS $1.00 $6,847,150 2.0%
5 SETTLEMENT PLATE 234 55 19 197 505 EA $1,100.00 $555,353 0.2%
6 STAKE, LATERAL 234 55 19 197 505 EA $375.00 $189,325 0.1%
7 STAKE, SETTLEMENT 234 55 19 197 505 EA $150.00 $75,730 0.0%
8 SUBGRADE TREATMENT, TYPE IB 1,091,582 262,348 76,007 896,186 2,326,123 SYS $6.00 $13,956,736 41%
9 QC/QA, SURFACE, 9.5mm 81,497 19,433 5,655 67,187 173,772 TON $80.00 $13,901,768 4.1%
10 QC/QA, INTERMEDIATE, 19.0mm 256,623 61,167 17,798 211,491 547,079 TON $62.00 $33,918,905 9.9%
11 QC/QA, BASE, 25.0mm 266,928 63,076 18,306 218,472 566,782 SYS $59.00 $33,440,140 9.8%
12 JOINT ADHESIVE, SURFACE 678,537 161,578 46,200 565,358 1,451,673 LFT $0.50 $725,837 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 929,513 216,504 60,910 775,274 1,982,201 LFT $0.50 $991,101 0.3%
14 ASPHALT FOR TACK COAT 247 59 17 204 527 TON | $1,000.00 $526,582 0.2%
15 COMPACTED AGGREGATE, NO. 53 197,217 49,009 14,579 164,576 425,382 TON $22.00 $9,358,409 2.7%
16 INLET, TYPE P 194 46 15 171 427 EA $3,000.00 |  $1,279,824 0.4%
17 PIPE, TYPE 2, 15" 18,766 4,327 1,667 14,569 39,330 LFT $45.00 $1,769,840 0.5%
18 END SECTION, 15" 194 46 15 171 427 EA $500.00 $213,304 0.1%
19 REVETMENT RIPRAP 7,300 2,020 251 5,781 15,353 TON $30.00 $460,578 0.1%
20 GEOTEXTILES FOR RIPRAP 9,764 2,647 378 7,812 20,600 SYS $4.00 $82,401 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 75,066 17,310 6,669 58,275 157,319 CYS $30.00 $4,719,572 1.4%
22 SEEDING, TYPE R 119,417 27,007 12,451 72,730 231,604 LBS $3.00 $694,811 0.2%
23 MULCHING 1,165 263 121 710 2,260 TON $450.00 $1,016,797 0.3%
24 FERTILIZER 233 53 24 142 452 TON $850.00 $384,123 0.1%
25 UNDERDRAIN, 4" 466,850 120,572 33,560 368,092 989,074 LFT $3.00 $2,967,222 0.9%
26 AGGREGATE FOR UNDERDRAIN 42,017 10,851 3,020 33,128 89,017 CYS $43.00 $3,827,716 1.1%
27 GEOTEXTILES FOR UNDERDRAIN 215,788 55,731 15,512 170,140 457,172 SYsS $1.50 $685,758 0.2%
28 OUTLET PROTECTOR 1,167 301 84 920 2,473 EA $900.00 $2,225,417 0.6%
29 PAVEMENT MARKINGS 633,380 139,764 41,378 474,761 1,289,282 LFT $1.00 $1,289,282 0.4%
30 FENCE, RIGHT-OF-WAY 234,314 55,006 18,850 196,696 504,866 LFT $6.00 $3,029,196 0.9%
31 CULVERT, CIRCULAR 9,622 1,685 915 6,740 18,962 LFT $200.00 $3,792,400 1.1%
32 CULVERT, 4-SIDED BOX 6,825 2,085 0 4,290 13,200 LFT $750.00 $9,900,000 2.9%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 24,613 4,367 4,168 8,436 41,583 SYS | $1,850.00 | $76,929,331 22.4%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $171,776,664 | $41,565,792 $18,285,623 | $111,174,396 $0 $0 $0 Cross Check OK $342,802,475
SEGMENT LENGTH (LFT) 97,068 23,183 7,355 85,698 0 0 0 e 40.40 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 4 OF 22
LUMP SUM CONSTRUCTION COST ITEMS
ITEM S-CMENT RUNBER TOTAL UNIT TOTAL Y%
(0]
" DESCRIPTION 1 2 3 15 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $10,284,074 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $1,714,012 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $3,428,025 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $5,827,642 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $18,168,531 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $5,142,037 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $3,428,025 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $24,048,733 $5,819,211 $2,559,987 $15,564,415 $0 $0 $0 Cross Check OK $47,992,347
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $195,825,397 $47,385,003 $20,845,611 $126,738,811 $0 $0 $0 Cross Check OK $390,794,822
CONSTRUCTION CONTINGENCY 20% 20% 20% 20% 20% 20% 20% 20%
TOTAL ROADWAY CONSTRUCTION COST $234,990,476 $56,862,004 $25,014,733 $152,086,573 $0 $0 $0 Cross Check $468,953,786
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE $12,782,273 $12,950,497 $17,957,551 $9,370,313 #DIV/0! #DIV/0! #DIV/0! $11,608,202
SOFT COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
" DESCRIPTION 1 2 3 15 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $23,447,689 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $23,447,689 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $70,343,068 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $46,895,379 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $56,274,454 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $110,445,523.86| $26,725,141.69 | $11,756,924.45 | $71,480,689.50 $0.00 $0.00 $0.00 Cross Check OK $220,408,279
TOTAL OVERALL COST OF PROJECT $345,436,000.14( $83,587,145.28 | $36,771,657.32 | $223,567,262.91 $0.00 $0.00 $0.00 Cross Check OK $689,362,066
TOTAL OVERAL COST OF PROJECT PER MILE $18,789,941.90 | $19,037,231.03 | $26,397,600.36 | $13,774,360.52 #DIV/0! #DIV/0! #DIV/0! $17,064,057.43




PROJECT: MID-STATES CORRIDOR

N MID-STATES INDOT DES. NO.: N/A
J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 5 OF 22
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE C2W (Section 2 Western Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
lTEM DESCRIPTION 12 13 14 SEGMEN-;: A 15 TQO':'—\?L UNITS gggl’ EOJQII'_ C(;A)ST
1 COMMON EXCAVATION 2,003,720 299,230 791,842 473,258 4,333,938 7,001,988 | CYS $7.00 $55,313,916 19.1%
2 ROCK EXCAVATION 500,930 74,807 197,961 118,315 1,083,484 1,075,497 | CYS $7.00 $13,828,479 4.8%
3 BORROW 1,361,977 0 0 243,619 0 1,605,596 | CYS $6.00 $9,633,578 3.3%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT | 1,835,760 557,702 656,924 342,457 2,378,486 5771,329| SYS $1.00 $5,771,329 2.0%
5 SETTLEMENT PLATE 164 53 61 19 197 494 EA | $1,10000|  $543,017 0.2%
6 STAKE, LATERAL 164 53 61 19 197 494 EA $375.00 $185,120 0.1%
7 STAKE, SETTLEMENT 164 53 61 19 197 494 EA $150.00 $74,048 0.0%
8 SUBGRADE TREATMENT, TYPE IB 759,425 256,241 279,310 76,007 896,186 2,267,169 | SYS $6.00 $13,603,016 4.7%
9 QC/QA, SURFACE, 9.5mm 56,682 19,074 20,984 5,655 67,187 169,582 | TON $80.00 | $13,566,532 4.7%
10 QC/QA, INTERMEDIATE, 19.0mm 178,404 60,099 66,086 17,798 211,491 533,878 | TON $62.00 | $33,100,432 11.5%
11 QC/QA, BASE, 25.0mm 183,885 63,327 68,936 18,306 218,472 552,926 | SYS $59.00 | $32,622,634 11.3%
12 JOINT ADHESIVE, SURFACE 475,567 156,828 175,548 46,200 565,358 1419501 | LFT $0.50 $709,751 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 645,841 216,694 243,804 60,910 775,274 1,042,523 | LFT $0.50 $971,262 0.3%
14 ASPHALT FOR TACK COAT 172 58 64 17 204 514 TON | $1,000.00 |  $513,884 0.2%
15 COMPACTED AGGREGATE, NO. 53 140,985 44,519 49,676 14,579 164,576 414,336 | TON $22.00 $9,115,385 3.2%
16 INLET, TYPE P 142 41 51 15 171 420 EA | $3,000.00| $1,260,906 0.4%
17 PIPE, TYPE 2, 15" 11,871 3,452 4,261 1,667 14,569 35,820 LFT $45.00 $1,611,891 0.6%
18 END SECTION, 15" 142 41 51 15 171 420 EA $500.00 $210,151 0.1%
19 REVETMENT RIPRAP 6,479 943 1,393 251 5,781 14,848 TON $30.00 $445,445 0.2%
20 GEOTEXTILES FOR RIPRAP 8,557 1,327 1,889 378 7,812 19,963 SYs $4.00 $79,852 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 47,485 13,806 17,045 6,669 58,275 143279 | CYS $30.00 $4,298,376 1.5%
22 SEEDING, TYPE R 58,767 19,851 20,906 12,451 72,730 184,704 | LBS $3.00 $554,112 0.2%
23 MULCHING 573 194 204 121 710 1,802 TON | $450.00 $810,895 0.3%
24 FERTILIZER 115 39 41 24 142 360 TON | $850.00 $306,338 0.1%
25 UNDERDRAIN, 4" 325,678 112,712 112,312 33,560 368,092 952,354 LFT $3.00 $2,857,062 1.0%
26 AGGREGATE FOR UNDERDRAIN 29,311 10,144 10,108 3,020 33,128 85,712 CcYs $43.00 $3,685,610 1.3%
27 GEOTEXTILES FOR UNDERDRAIN 150,536 52,098 51,913 15,512 170,140 440199 | SYS $1.50 $660,299 0.2%
28 OUTLET PROTECTOR 814 282 281 84 920 2,381 EA $900.00 | $2,142,797 0.7%
29 PAVEMENT MARKINGS 401,082 144,824 152,256 41,378 474,761 1214300 | LFT $1.00 $1,214,300 0.4%
30 FENCE, RIGHT-OF-WAY 164,024 52,906 61,176 18,850 196,696 493,652 LFT $6.00 $2,961,912 1.0%
31 CULVERT, CIRCULAR 6,495 1,200 575 915 6,740 15,925 LFT $200.00 |  $3,185,000 1.1%
32 CULVERT, 4-SIDED BOX 5,550 595 1,570 0 4,290 12,005 LFT $750.00 |  $9,003,750 3.1%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 15,631 4,019 2,382 4,168 8,436 34,636 SYs | $1,850.00| $64,077,176 | 22.2%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $104,819,966 | $25626,988 | $29,011,280 | $18,285623 | $111,174,396 $0 $0 Cross Check OK $288,918,253
SEGMENT LENGTH (LFT) 71,227 20,303 25,568 7,355 85,698 0 0 e 39.80 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 6 OF 22
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SEOMENT TUNBER TOTAL UNIT TOTAL %
" DESCRIPTION 12 13 14 3 15 QTyY. UNITS COST COST COOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $8,667,548 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $1,444,591 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $2,889,183 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $4,911,610 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $15,312,667 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $4,333,774 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $2,889,183 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $14,674,795 $3,587,778 $4,061,579 $2,559,987 $15,564,415 $0 $0 Cross Check OK $40,448,555
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $119,494,761 | $29,214,766 | $33,072,859 | $20,845,611 | $126,738,811 $0 $0 Cross Check OK $329,366,808
CONSTRUCTION CONTINGENCY 20% 20% 20% 20% 20% 20% 20% 20%
TOTAL ROADWAY CONSTRUCTION COST $143,393,713 $35,057,719 $39,687,431 $25,014,733 $152,086,573 $0 $0 Cross Check $395,240,169
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE $10,629,660 $9,117,114 $8,195,777 $17,957,551 $9,370,313 #DIV/0! #DIV/0! $9,930,327
SOFT COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 12 13 14 3 15 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $19,762,008 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $19,762,008 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $59,286,025 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $39,524,017 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $47,428,820 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $67,395,045.09 | $16,477,127.92 | $18,653,092.69 | $11,756,924.45 | $71,480,689.50 $0.00 $0.00 Cross Check OK $185,762,880
TOTAL OVERALL COST OF PROJECT $210,788,758.04| $51,534,846.90 | $58,340,523.93 | $36,771,657.32 [$223,567,262.91 $0.00 $0.00 Cross Check OK $581,003,049
TOTAL OVERAL COST OF PROJECT PER MILE $15,625,600.44 | $13,402,156.90 | $12,047,792.80 | $26,397,600.36 | $13,774,360.52 #DIV/0! #DIV/0! $14,597,580.31




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 7 OF 22
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE M2E (Section 2 Eastern Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION y > 3 4 7 11 QTy. UNITS 1 cosT cosT cosT
1 COMMON EXCAVATION 5,960,947 1819022 473258 896054 1,090,687 20,038,320 31178289 CYS $7.00 | $218,248,024 | 34.2%
2 ROCK EXCAVATION 1,490,237 454756 118315 224014 497,672 5,009,580 7794572 CYS $7.00 $54,562,006 8.5%
3 BORROW 241,410 0 243619 366413 1,273,910 0 2,125351| CYS $6.00 $12,752,109 2.0%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT | 3,359,113 767094 342457 544816 1,209,219 9,053,657 15,276,355|  SYS $1.00 $15,276,355 2.4%
5 SETTLEMENT PLATE 234 55 19 43 84 350 785 EA | $1,10000|  $864,035 0.1%
6 STAKE, LATERAL 234 55 19 43 84 350 785 EA $375.00 $294,557 0.0%
7 STAKE, SETTLEMENT 234 55 19 43 84 350 785 EA $150.00 $117,823 0.0%
8 SUBGRADE TREATMENT, TYPE IB 1,091,582 262348 76007 171270 386,721 1,581,721 3,569,649 | SYS $6.00 $21,417,896 3.4%
9 QC/QA, SURFACE, 9.5mm 81,497 19433 5655 12795 28,966 118,261 266,607 | TON $80.00 | $21,328,528 3.3%
10 QC/QA, INTERMEDIATE, 19.0mm 256,623 61167 17798 40311 91,149 372,268 839,316 | TON $62.00 | $52,037,568 8.2%
11 QC/QA, BASE, 25.0mm 266,928 63076 18306 42404 93,511 384,683 868,908 | SYS $59.00 | $51,265,574 8.0%
12 JOINT ADHESIVE, SURFACE 678,537 161578 46200 102662 245,388 988,753 2223118 | LFT $0.50 $1,111,559 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 929,513 216504 60910 138996 334,434 1,346,299 3,026,656 | LFT $0.50 $1,513,328 0.2%
14 ASPHALT FOR TACK COAT 247 59 17 39 88 358 808 TON | $1,000.00 |  $807,899 0.1%
15 COMPACTED AGGREGATE, NO. 53 197,217 49009 14579 30704 72,392 291,883 655785 | TON $22.00 | $14,427,269 2.3%
16 INLET, TYPE P 194 46 15 30 76 298 659 EA | $3,00000| $1,976,874 0.3%
17 PIPE, TYPE 2, 15" 18,766 4327 1667 2942 6,986 40,180 74,868 LFT $45.00 $3,369,047 0.5%
18 END SECTION, 15" 194 46 15 30 76 298 659 EA $500.00 $329,479 0.1%
19 REVETMENT RIPRAP 7.300 2020 251 1273 3,446 8,201 22,491 TON $30.00 $674,737 0.1%
20 GEOTEXTILES FOR RIPRAP 9.764 2647 378 1679 4,686 11,257 30,410 SYs $4.00 $121,640 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 75,066 17310 6669 11766 27,942 160,718 299,471 cYs $30.00 $8,984,125 1.4%
22 SEEDING, TYPE R 119,417 27007 12451 19739 38,952 339,422 556,986 LBS $3.00 $1,670,958 0.3%
23 MULCHING 1,165 263 121 193 380 3,311 5,434 TON | $450.00 | $2,445305 0.4%
24 FERTILIZER 233 53 24 39 76 662 1,087 TON | $850.00 $923,782 0.1%
25 UNDERDRAIN, 4" 466,850 120572 33560 72828 160,272 667,162 1521244 | LFT $3.00 $4,563,732 0.7%
26 AGGREGATE FOR UNDERDRAIN 42,017 10851 3020 6555 14,424 60,045 136,912 | CYS $43.00 $5,887,214 0.9%
27 GEOTEXTILES FOR UNDERDRAIN 215788 55731 15512 33663 74,081 308,377 703153 | SYS $1.50 $1,054,729 0.2%
28 OUTLET PROTECTOR 1,167 301 84 182 401 1,668 3,803 EA $900.00 | $3,422,799 0.5%
29 PAVEMENT MARKINGS 633,380 139764 41378 99727 200,024 844,599 1,058,870 | LFT $1.00 $1,958,870 0.3%
30 FENCE, RIGHT-OF-WAY 234,314 55006 18850 42914 84,066 350,336 785,486 LFT $6.00 $4,712,916 0.7%
31 CULVERT, CIRCULAR 9,622 1685 915 1986 8,752 11,212 34172 LFT $200.00 |  $6,834,400 1.1%
32 CULVERT, 4-SIDED BOX 6,825 2085 0 0 1,265 11,029 21,204 LFT $750.00 | $15,903,000 2.5%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 24.613 4367 4168 992 1,489 22,429 58,058 SYS | $1,850.00| $107,407,300 | 16.8%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $171,776,664 | $41,565,792 | $18,285623 | $22,659,576 | $53,808,449 | $330,169,331 $0 Cross Check OK $638,265,436
SEGMENT LENGTH (LFT) 97,068 23,183 7,355 14,957 38,103 148,813 0 e 62.40 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 8 OF 22
LUMP SUM CONSTRUCTION COST ITEMS
ITEM S=OMENT NUNBER TOTAL UNIT TOTAL %
(o]
4 DESCRIPTION 1 2 3 4 7 11 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $19,147,963 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $3,191,327 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 1 5.0% 0 0.0% N/A LS N/A $16,508,467 2.6%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $6,382,654 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $10,850,512 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $33,828,068 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $9,573,982 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $6,382,654 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $24,048,733 $5,819,211 $2,559,987 $3,172,341 $7,533,183 $62,732,173 $0 Cross Check OK $105,865,628
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $195,825,397 $47,385,003 $20,845,611 $25,831,917 $61,341,632 $392,901,504 $0 Cross Check OK $744,131,064
CONSTRUCTION CONTINGENCY 20% 20% 20% 20% 20% 20% 20% 20%
TOTAL ROADWAY CONSTRUCTION COST $234,990,476 $56,862,004 $25,014,733 $30,998,300 $73,609,958 $471,481,805 $0 Cross Check $892,957,277
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE $12,782,273 $12,950,497 $17,957,551 $10,942,771 $10,200,262 $16,728,538 #DIV/0! $14,309,909
SOFT COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
" DESCRIPTION 1 2 3 4 7 11 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $44,647,864 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $44,647,864 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $133,943,592 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $89,295,728 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $107,154,873 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $110,445,524 $26,725,142 $11,756,924 $14,569,201 $34,596,680 $221,596,448 $0 Cross Check OK $419,689,920
TOTAL OVERALL COST OF PROJECT $345,436,000 $83,587,145 $36,771,657 $45,567,501 $108,206,639 $693,078,254 $0 Cross Check OK $1,312,647,197
TOTAL OVERAL COST OF PROJECT PER MILE $18,789,942 $19,037,231 $26,397,600 $16,085,873 $14,994,385 $24,590,951 #DIV/0! $21,035,566




PROJECT: MID-STATES CORRIDOR
INDOT DES. NO.: N/A

J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 9 OF 22
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE M2W (Section 2 Western Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 12 13 14 3 4 7 11 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 2,003,720 299,230 791,842 473,258 896,054 1,990,687 20,038,320 |26,493,112| CYS $7.00 $185,451,784 31.7%
2 ROCK EXCAVATION 500,930 74,807 197,961 118,315 224,014 497,672 5,009,580 | 6,623,278 | CYS $7.00 $46,362,946 7.9%
3 BORROW 1,361,977 0 0 243,619 366,413 1,273,910 0 3,245919| CYS $6.00 $19,475,513 3.3%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 1,835,760 557,702 656,924 342,457 544,816 1,209,219 9,053,657 |14,200,534| SYS $1.00 $14,200,534 2.4%
5 SETTLEMENT PLATE 164 53 61 19 43 84 350 774 EA $1,100.00 $851,699 0.1%
6 STAKE, LATERAL 164 53 61 19 43 84 350 774 EA $375.00 $290,352 0.0%
7 STAKE, SETTLEMENT 164 53 61 19 43 84 350 774 EA $150.00 $116,141 0.0%
8 SUBGRADE TREATMENT, TYPE IB 759,425 256,241 279,310 76,007 171,270 386,721 1,581,721 3,510,696 SYs $6.00 $21,064,176 3.6%
9 QC/QA, SURFACE, 9.5mm 56,682 19,074 20,984 5,655 12,795 28,966 118,261 262,416 TON $80.00 $20,993,292 3.6%
10 QC/QA, INTERMEDIATE, 19.0mm 178,404 60,099 66,086 17,798 40,311 91,149 372,268 826,114 TON $62.00 $51,219,095 8.8%
11 QC/QA, BASE, 25.0mm 183,885 63,327 68,936 18,306 42,404 93,511 384,683 855,052 SYS $59.00 $50,448,068 8.6%
12 JOINT ADHESIVE, SURFACE 475,567 156,828 175,548 46,200 102,662 245,388 988,753 2,190,946 LFT $0.50 $1,095,473 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 645,841 216,694 243,804 60,910 138,996 334,434 1,346,299 | 2,986,978 LFT $0.50 $1,493,489 0.3%
14 ASPHALT FOR TACK COAT 172 58 64 17 39 88 358 795 TON | $1,000.00 $795,200 0.1%
15 COMPACTED AGGREGATE, NO. 53 140,985 44,519 49,676 14,579 30,704 72,392 291,883 644,738 TON $22.00 $14,184,246 2.4%
16 INLET, TYPE P 142 41 51 15 30 76 298 653 EA $3,000.00 |  $1,957,956 0.3%
17 PIPE, TYPE 2, 15" 11,871 3,452 4,261 1,667 2,942 6,986 40,180 71,358 LFT $45.00 $3,211,099 0.5%
18 END SECTION, 15" 142 41 51 15 30 76 298 653 EA $500.00 $326,326 0.1%
19 REVETMENT RIPRAP 6,479 943 1,393 251 1,273 3,446 8,201 21,987 TON $30.00 $659,604 0.1%
20 GEOTEXTILES FOR RIPRAP 8,557 1,327 1,889 378 1,679 4,686 11,257 29,773 SYs $4.00 $119,091 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 47,485 13,806 17,045 6,669 11,766 27,942 160,718 285,431 CYS $30.00 $8,562,930 1.5%
22 SEEDING, TYPE R 58,767 19,851 20,906 12,451 19,739 38,952 339,422 510,086 LBS $3.00 $1,530,259 0.3%
23 MULCHING 573 194 204 121 193 380 3,311 4,976 TON $450.00 $2,239,403 0.4%
24 FERTILIZER 115 39 41 24 39 76 662 995 TON $850.00 $845,997 0.1%
25 UNDERDRAIN, 4" 325,678 112,712 112,312 33,560 72,828 160,272 667,162 1,484,524 LFT $3.00 $4,453,572 0.8%
26 AGGREGATE FOR UNDERDRAIN 29,311 10,144 10,108 3,020 6,555 14,424 60,045 133,607 CYS $43.00 $5,745,108 1.0%
27 GEOTEXTILES FOR UNDERDRAIN 150,536 52,098 51,913 15,512 33,663 74,081 308,377 686,180 SYs $1.50 $1,029,270 0.2%
28 OUTLET PROTECTOR 814 282 281 84 182 401 1,668 3,711 EA $900.00 $3,340,179 0.6%
29 PAVEMENT MARKINGS 401,082 144,824 152,256 41,378 99,727 200,024 844,599 1,883,887 LFT $1.00 $1,883,887 0.3%
30 FENCE, RIGHT-OF-WAY 164,024 52,906 61,176 18,850 42,914 84,066 350,336 774,272 LFT $6.00 $4,645,632 0.8%
31 CULVERT, CIRCULAR 6,495 1,200 575 915 1,986 8,752 11,212 31,135 LFT $200.00 $6,227,000 1.1%
32 CULVERT, 4-SIDED BOX 5,550 595 1,570 0 0 1,265 11,029 20,009 LFT $750.00 $15,006,750 2.6%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 15,631 4,019 2,382 4,168 992 1,489 22,429 51,111 SYS | $1,850.00 | $94,555,144 16.2%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $104,819,966 | $25,626,988 $29,011,280 $18,285,623 $22,659,576 $53,808,449 | $330,169,331 Cross Check oK $584,381,214
SEGMENT LENGTH (LFT) 71,227 20,303 25,568 7,355 14,957 38,103 118813 [ 61.80 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEET NO. 10 OF 22
LUMP SUM CONSTRUCTION COST ITEMS
ITEM S-CMENT NUNBER TOTAL UNIT TOTAL %
" DESCRIPTION 12 13 14 3 4 7 11 QTy. UNITS COST COST COOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $17,531,436 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $2,921,906 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 1 5.0% N/A LS N/A $16,508,467 2.8%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $5,843,812 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $9,934,481 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $30,972,204 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $8,765,718 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $5,843,812 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $14,674,795 $3,587,778 $4,061,579 $2,559,987 $3,172,341 $7,533,183 $62,732,173 Cross Check OK $98,321,836
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $119,494,761 $29,214,766 $33,072,859 $20,845,611 $25,831,917 $61,341,632 $392,901,504 Cross Check OK $682,703,050
CONSTRUCTION CONTINGENCY 20% 20% 20% 20% 20% 20% 20% 20%
TOTAL ROADWAY CONSTRUCTION COST $143,393,713 $35,057,719 $39,687,431 $25,014,733 $30,998,300 $73,609,958 $471,481,805 Cross Check $819,243,660
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE $10,629,660 $9,117,114 $8,195,777 $17,957,551 $10,942,771 $10,200,262 $16,728,538 $13,255,476
SOFT COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 12 13 14 3 4 7 11 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $40,962,183 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $40,962,183 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $122,886,549 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $81,924,366 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $98,309,239 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $67,395,045 $16,477,128 $18,653,093 $11,756,924 $14,569,201 $34,596,680 $221,596,448 Cross Check OK $385,044,520
TOTAL OVERALL COST OF PROJECT $210,788,758 $51,534,847 $58,340,524 $36,771,657 $45,567,501 $108,206,639 $693,078,254 Cross Check OK $1,204,288,180
TOTAL OVERAL COST OF PROJECT PER MILE $15,625,600 $13,402,157 $12,047,793 $26,397,600 $16,085,873 $14,994,385 $24,590,951 $19,485,550




PROJECT: MID-STATES CORRIDOR
INDOT DES. NO.: N/A

J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 11 OF 22
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE O2E (Section 2 Eastern Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 1 9 10 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 5,960,947 625,096 23,645,468 30,231,511 CYS $7.00 $211,620,576 36.3%
2 ROCK EXCAVATION 1,490,237 156,274 5,911,367 7,557,878 | CYS $7.00 $52,905,144 9.1%
3 BORROW 241,410 0 359,541 600,951 CYS $6.00 $3,605,709 0.6%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 3,359,113 275,457 8,514,851 12,149,422| SYS $1.00 $12,149,422 2.1%
5 SETTLEMENT PLATE 234 25 433 692 EA $1,100.00 $760,778 0.1%
6 STAKE, LATERAL 234 25 433 692 EA $375.00 $259,356 0.0%
7 STAKE, SETTLEMENT 234 25 433 692 EA $150.00 $103,742 0.0%
8 SUBGRADE TREATMENT, TYPE IB 1,091,582 99,534 1,956,713 3,147,829 | SYS $6.00 $18,886,976 3.2%
9 QC/QA, SURFACE, 9.5mm 81,497 7,478 145,977 234,951 TON $80.00 $18,796,108 3.2%
10 QC/QA, INTERMEDIATE, 19.0mm 256,623 23,590 459,625 739,838 TON $62.00 $45,869,954 7.9%
11 QC/QA, BASE, 25.0mm 266,928 25,424 477,294 769,646 SYS $59.00 $45,409,128 7.8%
12 JOINT ADHESIVE, SURFACE 678,537 59,166 1,210,185 1,947,888 LFT $0.50 $973,944 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 929,513 83,028 1,646,295 2,658,836 LFT $0.50 $1,329,418 0.2%
14 ASPHALT FOR TACK COAT 247 23 442 712 TON | $1,000.00 $711,974 0.1%
15 COMPACTED AGGREGATE, NO. 53 197,217 16,341 357,276 570,834 TON $22.00 $12,558,354 2.2%
16 INLET, TYPE P 194 15 353 562 EA $3,000.00 | $1,686,264 0.3%
17 PIPE, TYPE 2, 15" 18,766 1,505 41,143 61,414 LFT $45.00 $2,763,615 0.5%
18 END SECTION, 15" 194 15 353 562 EA $500.00 $281,044 0.0%
19 REVETMENT RIPRAP 7,300 1,097 10,887 19,283 TON $30.00 $578,500 0.1%
20 GEOTEXTILES FOR RIPRAP 9,764 1,419 14,799 25,982 SYS $4.00 $103,927 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 75,066 6,019 164,570 245,655 CYS $30.00 $7,369,641 1.3%
22 SEEDING, TYPE R 119,417 10,550 316,645 446,612 LBS $3.00 $1,339,835 0.2%
23 MULCHING 1,165 103 3,089 4,357 TON $450.00 $1,960,735 0.3%
24 FERTILIZER 233 21 618 871 TON $850.00 $740,722 0.1%
25 UNDERDRAIN, 4" 466,850 40,004 842,850 1,349,704 LFT $3.00 $4,049,112 0.7%
26 AGGREGATE FOR UNDERDRAIN 42,017 3,600 75,857 121,473 CYS $43.00 $5,223,354 0.9%
27 GEOTEXTILES FOR UNDERDRAIN 215,788 18,491 389,584 623,863 SYS $1.50 $935,795 0.2%
28 OUTLET PROTECTOR 1,167 100 2,107 3,374 EA $900.00 $3,036,834 0.5%
29 PAVEMENT MARKINGS 633,380 61,790 1,065,623 1,760,792 LFT $1.00 $1,760,792 0.3%
30 FENCE, RIGHT-OF-WAY 234,314 24,702 432,600 691,616 LFT $6.00 $4,149,696 0.7%
31 CULVERT, CIRCULAR 9,622 1,415 15,894 26,931 LFT $200.00 $5,386,200 0.9%
32 CULVERT, 4-SIDED BOX 6,825 935 13,522 21,282 LFT $750.00 $15,961,500 2.7%
33 CULVERT, 3-SIDED BOX 0 0 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 24,613 0 29,327 53,939 SYS | $1,850.00 | $99,787,808 17.1%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $171,776,664 | $12,419,191 | $398,860,101 $0 $0 $0 $0 Cross Check OK $583,055,956
SEGMENT LENGTH (LFT) 97,068 7,651 176,325 0 0 0 0 e 53.23 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEET NO. 12 OF 22
LUMP SUM CONSTRUCTION COST ITEMS
ITEM S-CMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 1 9 10 QTy. UNITS COST COST COOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $17,491,679 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $2,915,280 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $20,563,965 3.5%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $5,830,560 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $9,911,951 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $30,901,966 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $8,745,839 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $5,830,560 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $24,048,733 $2,359,646 $75,783,419 $0 $0 $0 $0 Cross Check OK $102,191,798
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $195,825,397 $14,778,837 $474,643,521 $0 $0 $0 $0 Cross Check OK $685,247,754
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $234,990,476 $17,734,604 $569,572,225 $0 $0 $0 $0 Cross Check $822,297,305
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $12,782,273 $12,238,755 $17,055,672 #DIV/0! #DIV/0! #DIV/0! #DIV/0! $15,448,577
SOFT COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 1 9 10 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $41,114,865 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $41,114,865 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $123,344,596 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $82,229,731 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $98,675,677 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $110,445,524 $8,335,264 $267,698,946 $0 $0 $0 $0 Cross Check OK $386,479,734
TOTAL OVERALL COST OF PROJECT $345,436,000 $26,069,869 $837,271,170 $0 $0 $0 $0 Cross Check OK $1,208,777,039
TOTAL OVERAL COST OF PROJECT PER MILE $18,789,942 $17,990,969 $25,071,838 #DIV/0! #DIV/0! #DIV/0! #DIV/0! $22,709,408
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MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE O2W (Section 2 Western Bypass)
QUANTIFIED CONSTRUCTION COST [TEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 12 13 17 10 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 2,003,720 299,230 1,870,921 23,645,468 27,819.338| cCvs $7.00 | $194,735369 | 34.3%
2 ROCK EXCAVATION 500,930 74,807 467,730 5,911,367 6,954,835 CYS $7.00 $48,683,842 8.6%
3 BORROW 1,361,977 0 0 359,541 1,721,519 CYS $6.00 $10,329,113 1.8%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT | 1,835,760 557,702 797,390 8,514,851 11,705,703|  SYS $1.00 $11,705,703 21%
5 SETTLEMENT PLATE 164 53 57 433 706 EA | $1,100.00|  $776,791 0.1%
6 STAKE, LATERAL 164 53 57 433 706 EA $375.00 $264,815 0.0%
7 STAKE, SETTLEMENT 164 53 57 433 706 EA $150.00 $105,926 0.0%
8 SUBGRADE TREATMENT, TYPE IB 759,425 256,241 272,249 1,056,713 3,244629| SYS $6.00 $19,467,776 3.4%
9 QC/QA, SURFACE, 9.5mm 56,682 19,074 20,212 145,977 241,944 | TON $80.00 | $19,355,509 3.4%
10 QC/QA, INTERMEDIATE, 19.0mm 178,404 60,099 63,639 459,625 761,766 | TON $62.00 | $47,229,520 8.3%
11 QC/QA, BASE, 25.0mm 183,885 63,327 66,061 477,294 790,567 | SYS $59.00 | $46,643,448 8.2%
12 JOINT ADHESIVE, SURFACE 475,567 156,828 167,787 1,210,185 2,010,367 | LFT $0.50 $1,005,184 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 645,841 216,694 207,437 1,646,295 2736267 | LFT $0.50 $1,368,134 0.2%
14 ASPHALT FOR TACK COAT 172 58 61 442 733 TON | $1,000.00 |  $733,163 0.1%
15 COMPACTED AGGREGATE, NO. 53 140,985 44,519 49,696 357,276 592,476 | TON $22.00 | $13,034,473 2.3%
16 INLET, TYPE P 142 41 47 353 583 EA | $3,000.00 | $1,747,560 0.3%
17 PIPE, TYPE 2, 15" 11,871 3,452 4447 41143 60,912 LFT $45.00 $2,741,046 0.5%
18 END SECTION, 15" 142 41 47 353 583 EA $500.00 $291,260 0.1%
19 REVETMENT RIPRAP 6,479 943 2,940 10,887 21,249 TON $30.00 $637,458 0.1%
20 GEOTEXTILES FOR RIPRAP 8,557 1,327 3,803 14,799 28,487 sYs $4.00 $113,946 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 47,485 13,806 17,788 164,570 243649 | CYS $30.00 $7,309,455 1.3%
22 SEEDING, TYPE R 58,767 19,851 28,535 316,645 423798 | LBS $3.00 $1,271,393 0.2%
23 MULCHING 573 104 278 3,089 4135 TON | $450.00 | $1,860,576 0.3%
24 FERTILIZER 115 39 56 618 827 TON | $850.00 $702,884 0.1%
25 UNDERDRAIN, 4" 305,678 112,712 122,654 842,850 1403894 | LFT $3.00 $4,211,682 0.7%
26 AGGREGATE FOR UNDERDRAIN 29,311 10,144 11,039 75,857 126,350 | CYS $43.00 $5,433,070 1.0%
27 GEOTEXTILES FOR UNDERDRAIN 150,536 52,008 56,693 389,584 648,911 sYs $1.50 $973,367 0.2%
28 OUTLET PROTECTOR 814 282 307 2107 3,510 EA $900.00 |  $3,158,762 0.6%
29 PAVEMENT MARKINGS 401,082 144,824 147,431 1,065,623 1,758,958 | LFT $1.00 $1,758,958 0.3%
30 FENCE, RIGHT-OF-WAY 164,024 52,906 56,644 432,600 706,174 | LFT $6.00 $4,237,044 0.7%
31 CULVERT, CIRCULAR 6,495 1,200 2.801 15,894 26,390 LFT | $20000 | $5,278,000 0.9%
32 CULVERT, 4-SIDED BOX 5,550 595 2759 13,522 22,426 LFT | $750.00 | $16,819,500 3.0%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 15,631 4,019 1,489 29,327 50,466 sys | $1.85000 | $93,361,730 16.5%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $104,819,966 | $25,626,988 | $38,039,403 | $398,860,101 $0.00 $0.00 $0.00 Cross Check OK $567,346,457
SEGMENT LENGTH (LFT) 71,227 20,303 23,405 176,325 0 0 0 e 55.16 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEET NO. 14 OF 22
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SEOMENT TUNBER TOTAL UNIT TOTAL %
(o]
" DESCRIPTION 12 13 17 10 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $17,020,394 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $2,836,732 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $19,943,005 3.5%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $5,673,465 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $9,644,890 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $30,069,362 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $8,510,197 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $5,673,465 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $14,674,795.19 | $3,587,778.26 | $5,325,516.36 | $75,783,419.24 $0.00 $0.00 $0.00 Cross Check OK $99,371,509
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY ($119,494,760.80| $29,214,765.81 | $43,364,918.89 |$474,643,520.50 $0.00 $0.00 $0.00 Cross Check OK $666,717,966
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $143,393,712.95| $35,057,718.98 | $52,037,902.67 |$569,572,224.60 $0.00 $0.00 $0.00 Cross Check $800,061,559
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $10,629,660.16 | $9,117,113.54 | $11,739,377.32 | $17,055,671.89 #DIV/0! #DIV/0! #DIV/0! $14,503,622.31
SOFT COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 12 13 17 10 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $40,003,078 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $40,003,078 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $120,009,234 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $80,006,156 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $96,007,387 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $67,395,045 $16,477,128 $24,457,814 $267,698,946 $0 $0 $0 Cross Check OK $376,028,933
TOTAL OVERALL COST OF PROJECT $210,788,758 $51,534,847 $76,495,717 $837,271,170 $0 $0 $0 Cross Check OK $1,176,090,492
TOTAL OVERAL COST OF PROJECT PER MILE $15,625,600 $13,402,157 $17,256,885 $25,071,838 #DIV/0! #DIV/0! #DIV/0! $21,320,325




PROJECT: MID-STATES CORRIDOR
INDOT DES. NO.: N/A

J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 15 OF 22
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE P2Ee (Section 2 Eatern Bypass - Section 3 Eastern Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
L E— T e T T
1 COMMON EXCAVATION 5,960,947 1,819,022 473,258 896,054 1,090,687 1,353,844 4,167,568 |16,661,381] CYS $7.00 | $116,629,666 | 25.0%
2 ROCK EXCAVATION 1,490,237 454,756 118,315 224,014 497,672 338,461 1,041,892 | 4.165345| CYS $7.00 $29.157,417 6.3%
3 BORROW 241,410 0 243,619 366,413 1,273,910 936,778 742,632 | 3.804,761| CYS $6.00 $22,828,568 4.9%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT | 3,359,113 767,004 342,457 544,816 1,209,219 1,040,189 2243074 | 9505961 | SYS $1.00 $9,505,961 2.0%
5 SETTLEMENT PLATE 234 55 19 43 84 76 167 678 EA | $1,10000|  $746,090 0.2%
6 STAKE, LATERAL 234 55 19 43 84 76 167 678 EA $375.00 $254,349 0.1%
7 STAKE, SETTLEMENT 234 55 19 43 84 76 167 678 EA $150.00 $101,740 0.0%
8 SUBGRADE TREATMENT, TYPE IB 1,091,582 262,348 76,007 171,270 386,721 356,325 764,076 | 3108329 sSYS $6.00 $18,649,973 4.0%
9 QC/QA, SURFACE, 9.5mm 81,497 19,433 5,655 12,795 28,966 26,517 57,315 232177 | TON $80.00 | $18,574,160 4.0%
10 QC/QA, INTERMEDIATE, 19.0mm 256,623 61167 17,798 40,311 91,149 83,493 180,436 730,977 | TON $62.00 | $45,320,561 9.7%
11 QC/QA, BASE, 25.0mm 266,928 63,076 18,306 42,404 93,511 86,758 186,824 757,807 | SYS $59.00 | $44,710,631 9.6%
12 JOINT ADHESIVE, SURFACE 678,537 161,578 46,200 102,662 245,388 220,116 481,751 1,036,232 | LFT $0.50 $968,116 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 929,513 216,504 60,910 138,996 334,434 299,458 662,793 | 2,642,608 | LFT $0.50 $1,321,304 0.3%
14 ASPHALT FOR TACK COAT 247 59 17 39 88 80 174 704 TON | $1,000.00 |  $703,567 0.2%
15 COMPACTED AGGREGATE, NO. 53 197,217 49,009 14,579 30,704 72,392 64,807 139,233 567,942 | TON $22.00 | $12,494.714 2.7%
16 INLET, TYPE P 194 46 15 30 76 62 145 568 EA | $3,00000| $1,704,648 0.4%
17 PIPE, TYPE 2, 15" 18,766 4,327 1,667 2,942 6,986 5,911 13,020 53,619 LFT $45.00 $2,412,849 0.5%
18 END SECTION, 15" 194 46 15 30 76 62 145 568 EA $500.00 $284,108 0.1%
19 REVETMENT RIPRAP 7,300 2,020 251 1,273 3,446 3,166 5,043 23,399 TON $30.00 $701,979 0.2%
20 GEOTEXTILES FOR RIPRAP 9,764 2,647 378 1,679 4,686 4,192 7,888 31,232 sYs $4.00 $124,930 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 75,066 17,310 6,669 11,766 27,942 23,644 52,078 214475 | CYS $30.00 $6,434,264 1.4%
22 SEEDING, TYPE R 119,417 27,007 12,451 19,739 38,952 37,473 71,831 326,868 LBS $3.00 $980,605 0.2%
23 MULCHING 1,165 263 121 193 380 366 701 3,189 TON | $450.00 | $1,435,032 0.3%
24 FERTILIZER 233 53 24 39 76 73 140 638 TON | $850.00 $542,123 0.1%
25 UNDERDRAIN, 4" 466,850 120,572 33,560 72,828 160,272 157,104 312,094 | 1,323280| LFT $3.00 $3,069,840 0.9%
26 AGGREGATE FOR UNDERDRAIN 42,017 10,851 3,020 6,555 14,424 14,139 28,088 119,005 | CYS $43.00 $5,121,004 1.1%
27 GEOTEXTILES FOR UNDERDRAIN 215,788 55,731 15,512 33,663 74,081 72,617 144,257 611,649 | SYS $1.50 $917,474 0.2%
28 OUTLET PROTECTOR 1,167 301 84 182 401 393 780 3,308 EA $900.00 |  $2,977,380 0.6%
29 PAVEMENT MARKINGS 633,380 139,764 41,378 99,727 200,024 193,640 407,410 | 1,715,320 | LFT $1.00 $1,715,320 0.4%
30 FENCE, RIGHT-OF-WAY 234,314 55,006 18,850 42,914 84,066 75,682 167,432 678,264 LFT $6.00 $4,069,584 0.9%
31 CULVERT, CIRCULAR 9,622 1,685 915 1,086 8,752 5,031 6,695 34,686 LFT $200.00 |  $6,937,200 1.5%
32 CULVERT, 4-SIDED BOX 6,825 2,085 0 0 1,265 2414 5,160 17,749 LFT $750.00 | $13,311,750 2.9%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 24,613 4,367 4,168 992 1,489 2779 10,321 48,729 SYs | $1,850.00| $90,148,691 19.4%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $171,776,664 | $41,565792 | $18,285623 | $22,659,576 | $53,808,449 | $46,741,419 | $110,918,166 Cross Check oK $465,755,689
SEGMENT LENGTH (LFT) 97,068 23,183 7.355 14,957 38,103 31111 2331 [ 53.81 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
(- ’ CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEET NO. 16 OF 22
LUMP SUM CONSTRUCTION COST ITEMS
ITEM S-CMENT RUNBER TOTAL UNIT TOTAL Y%
" DESCRIPTION 1 2 3 4 7 8 6 QTy. UNITS COST COST COOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $13,972,671 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $2,328,778 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 0.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $4,657,557 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $7,917,847 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $24,685,052 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $6,986,335 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $4,657,557 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $24,048,732.95 $5,819,210.89 | $2,559,987.28 | $3,172,340.67 | $7,533,182.88 | $6,543,798.62 | $15,528,543.21 Cross Check OK $65,205,797
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY |$195,825,396.91| $47,385,002.99 | $20,845,610.73 | $25,831,916.89 | $61,341,632.03 | $53,285,217.36 |$126,446,708.99 Cross Check OK $530,961,486
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $234,990,476.29| $56,862,003.59 | $25,014,732.87 | $30,998,300.27 | $73,609,958.44 | $63,942,260.83 |$151,736,050.78 Cross Check $637,153,783
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $12,782,273.40 | $12,950,497.30 | $17,957,551.27 | $10,942,770.97 | $10,200,261.94 | $10,851,953.88 | $11,076,389.77 $11,841,172.99
SOFT COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
" DESCRIPTION 1 2 3 4 7 8 6 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $31,857,689 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $31,857,689 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $95,573,067 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $63,715,378 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $76,458,454 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $110,445,524 $26,725,142 $11,756,924 $14,569,201 $34,596,680 $30,052,863 $71,315,944 Cross Check OK $299,462,278
TOTAL OVERALL COST OF PROJECT $345,436,000 $83,587,145 $36,771,657 $45,567,501 $108,206,639 $93,995,123 $223,051,995 Cross Check OK $936,616,061
TOTAL OVERAL COST OF PROJECT PER MILE $18,789,942 $19,037,231 $26,397,600 $16,085,873 $14,994,385 $15,952,372 $16,282,293 $17,406,524




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 17 OF 22
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE P2Ew (Section 2 Eastern Bypass - Section 3 Western Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 1 2 3 4 5 6 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 5,960,947 1,819,022 473,258 896,054 2,905,155 4,167,568 16,222,005/ CYS $7.00 $113,554,038 25.4%
2 ROCK EXCAVATION 1,490,237 454,756 118,315 224,014 726,289 1,041,892 4,055,501 CYs $7.00 $28,388,510 6.3%
3 BORROW 241,410 0 243,619 366,413 95,117 742,632 1,689,191 CYs $6.00 $10,135,148 2.3%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 3,359,113 767,094 342,457 544,816 2,102,067 2,243,074 9,358,620 SYs $1.00 $9,358,620 2.1%
5 SETTLEMENT PLATE 234 55 19 43 162 167 680 EA $1,100.00 $748,141 0.2%
6 STAKE, LATERAL 234 55 19 43 162 167 680 EA $375.00 $255,048 0.1%
7 STAKE, SETTLEMENT 234 55 19 43 162 167 680 EA $150.00 $102,019 0.0%
8 SUBGRADE TREATMENT, TYPE IB 1,091,582 262,348 76,007 171,270 753,594 764,076 3,118,876 SYs $6.00 $18,713,259 4.2%
9 QC/QA, SURFACE, 9.5mm 81,497 19,433 5,655 12,795 56,273 57,315 232,967 TON $80.00 $18,637,367 4.2%
10 QC/QA, INTERMEDIATE, 19.0mm 256,623 61,167 17,798 40,311 177,123 180,436 733,457 TON $62.00 $45,474,355 10.2%
11 QC/QA, BASE, 25.0mm 266,928 63,076 18,306 42,404 182,695 186,824 760,233 SYs $59.00 $44,853,757 10.0%
12 JOINT ADHESIVE, SURFACE 678,537 161,578 46,200 102,662 472,696 481,751 1,943,424 LFT $0.50 $971,712 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 929,513 216,504 60,910 138,996 643,588 662,793 2,652,304 LFT $0.50 $1,326,152 0.3%
14 ASPHALT FOR TACK COAT 247 59 17 39 171 174 706 TON $1,000.00 $705,961 0.2%
15 COMPACTED AGGREGATE, NO. 53 197,217 49,009 14,579 30,704 139,370 139,233 570,113 TON $22.00 $12,542,486 2.8%
16 INLET, TYPE P 194 46 15 30 141 145 571 EA $3,000.00 $1,712,160 0.4%
17 PIPE, TYPE 2, 15" 18,766 4,327 1,667 2,942 12,449 13,020 53,171 LFT $45.00 $2,392,705 0.5%
18 END SECTION, 15" 194 46 15 30 141 145 571 EA $500.00 $285,360 0.1%
19 REVETMENT RIPRAP 7,300 2,020 251 1,273 4,346 5,943 21,133 TON $30.00 $633,981 0.1%
20 GEOTEXTILES FOR RIPRAP 9,764 2,647 378 1,679 6,021 7,888 28,376 SYS $4.00 $113,503 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 75,066 17,310 6,669 11,766 49,796 52,078 212,685 CYs $30.00 $6,380,547 1.4%
22 SEEDING, TYPE R 119,417 27,007 12,451 19,739 67,996 71,831 318,440 LBS $3.00 $955,319 0.2%
23 MULCHING 1,165 263 121 193 663 701 3,107 TON $450.00 $1,398,028 0.3%
24 FERTILIZER 233 53 24 39 133 140 621 TON $850.00 $528,144 0.1%
25 UNDERDRAIN, 4" 466,850 120,572 33,560 72,828 321,744 312,094 1,327,648 LFT $3.00 $3,982,944 0.9%
26 AGGREGATE FOR UNDERDRAIN 42,017 10,851 3,020 6,555 28,957 28,088 119,488 CvYs $43.00 $5,137,998 1.1%
27 GEOTEXTILES FOR UNDERDRAIN 215,788 55,731 15,512 33,663 148,717 144,257 613,668 SYs $1.50 $920,503 0.2%
28 OUTLET PROTECTOR 1,167 301 84 182 804 780 3,319 EA $900.00 $2,987,208 0.7%
29 PAVEMENT MARKINGS 633,380 139,764 41,378 99,727 398,017 407,410 1,719,674 LFT $1.00 $1,719,674 0.4%
30 FENCE, RIGHT-OF-WAY 234,314 55,006 18,850 42,914 161,612 167,432 680,128 LFT $6.00 $4,080,768 0.9%
31 CULVERT, CIRCULAR 9,622 1,685 915 1,986 9,280 6,695 30,183 LFT $200.00 $6,036,600 1.3%
32 CULVERT, 4-SIDED BOX 6,825 2,085 0 0 2,040 5,160 16,110 LFT $750.00 $12,082,500 2.7%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 24,613 4,367 4,168 992 4,615 10,321 49,076 SYs $1,850.00 |  $90,791,299 20.3%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $171,776,664 $41,565,792 $18,285,623 $22,659,576 $82,699,991 $110,918,166 $0 Cross Check oK $447,905,812
SEGMENT LENGTH (LFT) 97,068 23,183 7.355 14,957 70,466 72,331 0 e 54.05 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEET NO. 18 OF 22
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SFOMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 1 2 3 4 5 6 QTy. UNITS COST COST COOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $13,437,174 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $2,239,529 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $4,479,058 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $7,614,399 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $23,739,008 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $6,718,587 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $4,479,058 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $24,048,732.95 | $5,819,210.89 $2,559,987.28 $3,172,340.67 | $11,577,998.74 | $15,528,543.21 $0.00 Cross Check OK $62,706,314
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $195,825,396.91| $47,385,002.99 | $20,845,610.73 | $25,831,916.89 | $94,277,989.72 | $126,446,708.99 $0.00 Cross Check OK $510,612,626
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $234,990,476.29| $56,862,003.59 | $25,014,732.87 | $30,998,300.27 | $113,133,587.67 | $151,736,050.78 $0.00 Cross Check $612,735,151
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $12,782,273.40 | $12,950,497.30 | $17,957,551.27 | $10,942,770.97 | $8,477,071.82 | $11,076,389.77 #DIV/0! $11,337,403.98
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 1 2 3 4 5 6 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $30,636,758 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $30,636,758 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $91,910,273 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $61,273,515 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $73,528,218 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $110,445,524 $26,725,142 $11,756,924 $14,569,201 $53,172,786 $71,315,944 $0 Cross Check OK $287,985,521
TOTAL OVERALL COST OF PROJECT $345,436,000 $83,587,145 $36,771,657 $45,567,501 $166,306,374 $223,051,995 $0 Cross Check OK $900,720,673
TOTAL OVERAL COST OF PROJECT PER MILE $18,789,942 $19,037,231 $26,397,600 $16,085,873 $12,461,296 $16,282,293 #DIV/0! $16,665,984




PROJECT: MID-STATES CORRIDOR

INDOT DES. NO.: N/A

J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021

CHECKED BY: NJ DATE: 2/26/2021

SHEETNO. 19 OF 22

MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE P2We (Section 2 Western Bypass - Section 3 Eastern Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM DESCRIPTION 12 13 14 S3EGMENT NUMBiR 7 8 6 Tg'x\.l_ UNITS gggl’ -I;JOJ?'II'_ C(;A)ST
1 COMMON EXCAVATION 2,003,720 299,230 791,842 473,258 896,054 1,090,687 1,353,844 4,167,568 [11,976,204] cYs | $7.00 $83,833,426 | 20.4%
2 ROCK EXCAVATION 500,930 74.807 197,961 118,315 224,014 497,672 338,461 1,041,892 | 2,994051| CYS | $7.00 $20,958,357 | 5.1%
3 BORROW 1,361,977 0 0 243,619 366,413 1,273,910 936,778 742,632 | 4925329 cvs | $6.00 $29,551,972 | 7.2%
4 [EMBANKMENT FOUNDATION SOILS TREATMENT 1,835,760 557,702 656,924 342,457 544,816 1,209,219 1,040,189 2,243,074 | 8430140 | SYS | $1.00 $8,430,140 | 2.0%
5 SETTLEMENT PLATE 164 53 61 19 43 84 76 167 667 EA | $1,100.00 |  $733,755 0.2%
6 STAKE, LATERAL 164 53 61 19 43 84 76 167 667 EA | $375.00 $250,144 0.1%
7 STAKE, SETTLEMENT 164 53 61 19 43 84 76 167 667 EA | $150.00 $100,058 0.0%
8 SUBGRADE TREATMENT, TYPE IB 759,425 256,241 279,310 76,007 171,270 386,721 356,325 764,076 | 3,049,376 | SYS | $6.00 $18,296,253 | 4.4%
9 QC/QA, SURFACE, 9.5mm 56,682 19,074 20,984 5,655 12,795 28,966 26,517 57,315 227,987 | TON | $80.00 | $18,238924 | 4.4%
10 QC/QA, INTERMEDIATE, 19.0mm 178,404 60,099 66,086 17,798 40,311 91,149 83,493 180,436 717,776 | TON | $62.00 | $44,502,088 | 10.8%
11 QC/QA, BASE, 25.0mm 183,885 63,327 68,936 18,306 42,404 93,511 86,758 186,824 743,951 | SYS | $59.00 | $43,893,125 | 10.7%
12 JOINT ADHESIVE, SURFACE 475,567 156,828 175,548 46,200 102,662 245,388 220,116 481,751 1,004,060 | LFT | $0.50 $952,030 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 645,841 216,694 243,804 60,910 138,996 334,434 299,458 662,793 | 2,602,930 | LFT | $0.50 $1,301,465 | 0.3%
14 ASPHALT FOR TACK COAT 172 58 64 17 39 88 80 174 691 TON | $1,00000|  $690,868 0.2%
15 COMPACTED AGGREGATE, NO. 53 140,985 44,519 49,676 14,579 30,704 72,392 64,807 139,233 556,895 | TON | $22.00 | $12,251,691 | 3.0%
16 INLET, TYPE P 142 41 51 15 30 76 62 145 562 EA |$3,00000[ $1685730 | 0.4%
17 PIPE, TYPE 2, 15" 11,871 3,452 4,261 1,667 2,942 6,986 5,911 13,020 50,109 | LFT | $45.00 $2,254,901 | 0.5%
18 END SECTION, 15" 142 41 51 15 30 76 62 145 562 EA | $500.00 $280,955 0.1%
19 REVETMENT RIPRAP 6,479 943 1,393 251 1,273 3,446 3,166 5,943 22,895 | TON | $30.00 $686,847 0.2%
20 GEOTEXTILES FOR RIPRAP 8,557 1,327 1,889 378 1,679 4,686 4,192 7,888 30,595 | SYS | $4.00 $122,380 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 47,485 13,806 17,045 6,669 11,766 27,942 23,644 52,078 200,436 | CYS | $30.00 $6,013,069 | 1.5%
22 SEEDING, TYPE R 58,767 19,851 20,906 12,451 19,739 38,952 37,473 71,831 279,969 | LBS | $3.00 $839,906 0.2%
23 MULCHING 573 194 204 121 193 380 366 701 2731 | TON | $450.00 | $1,229,131 | 0.3%
24 FERTILIZER 115 39 41 24 39 76 73 140 546 TON | $850.00 $464,338 0.1%
25 UNDERDRAIN, 4" 325,678 112,712 112,312 33,560 72,828 160,272 157,104 312,094 | 1,286,560 | LFT | $3.00 $3,859,680 | 0.9%
26 AGGREGATE FOR UNDERDRAIN 29,311 10,144 10,108 3,020 6,555 14,424 14,139 28,088 115,790 | CYS | $43.00 $4,978.987 | 1.2%
27 GEOTEXTILES FOR UNDERDRAIN 150,536 52,008 51,913 15,512 33,663 74,081 72,617 144,257 594,677 | SYS | $1.50 $892,015 0.2%
28 OUTLET PROTECTOR 814 282 281 84 182 401 393 780 3,216 EA | $900.00 | $2,894,760 | 0.7%
29 PAVEMENT MARKINGS 401,082 144,824 152,256 41,378 99,727 200,024 193,640 407,410 | 1,640,338 | LFT | $1.00 $1,640,338 | 0.4%
30 FENCE, RIGHT-OF-WAY 164,024 52,906 61,176 18,850 42,914 84,066 75,682 167,432 667,050 | LFT | $6.00 $4,002,300 | 1.0%
31 CULVERT, CIRCULAR 6,495 1,200 575 915 1,086 8,752 5,031 6,695 31,649 | LFT | $200.00 | $6,329,800 | 1.5%
32 CULVERT, 4-SIDED BOX 5,550 595 1,570 0 0 1,265 2,414 5,160 16,554 | LFT | $750.00 | $12,415500 | 3.0%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 0 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 15,631 4,019 2,382 4,168 992 1,489 2,779 10,321 41,782 | SYS | $1,850.00 | $77,296,536 | 18.8%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS | $104,819,966 | $25,626,988 | $29,011,280 | $18,285623 | $22,659,576 | $53,808,449 | $46,741,419 | $110,918,166 | Cross Check OK $411,871,467

SEGMENT LENGTH (LFT) 71,227 20,303 25,568 7,355 14,957 38,103 31,111 ==l 99 | 53.21 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 20 OF 22
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SEOMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 12 13 14 3 4 7 8 6 QTy. UNITS COST COST COOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $12,356,144 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $2,059,357 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $4,118,715 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $7,001,815 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $21,829,188 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $6,178,072 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $4,118,715 1.0%
BUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMY $14,674,795.19 | $3,587,778.26 | $4,061,579.22 | $2,559,987.28 | $3,172,340.67 | $7,533,182.88 | $6,543,798.62 | $15,528,543.21 Cross Check OK $57,662,005
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY] $119,494,760.80( $29,214,765.81 | $33,072,859.37 | $20,845,610.73 | $25,831,916.89 | $61,341,632.03 | $53,285,217.36 |$126,446,708.99 Cross Check OK $469,533,472
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $143,393,712.95| $35,057,718.98 | $39,687,431.25 | $25,014,732.87 | $30,998,300.27 | $73,609,958.44 | $63,942,260.83 [$151,736,050.78 Cross Check $563,440,166
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINH $10,629,660.16 | $9,117,113.54 | $8,195,777.42 | $17,957,551.27 | $10,942,770.97 | $10,200,261.94 | $10,851,953.88 | $11,076,389.77 $10,588,756.49
SOFT COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 12 13 14 3 4 7 8 6 QTy. UNITS CcOST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $28,172,008 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $28,172,008 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $84,516,025 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $56,344,017 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $67,612,820 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $67,395,045 $16,477,128 $18,653,093 $11,756,924 $14,569,201 $34,596,680 $30,052,863 $71,315,944 Cross Check OK $264,816,878
TOTAL OVERALL COST OF PROJECT $210,788,758 $51,534,847 $58,340,524 $36,771,657 $45,567,501 $108,206,639 $93,995,123 $223,051,995 Cross Check OK $828,257,045
TOTAL OVERAL COST OF PROJECT PER MILE $15,625,600 $13,402,157 $12,047,793 $26,397,600 $16,085,873 $14,994,385 $15,952,372 $16,282,293 $15,565,472




PROJECT: MID-STATES CORRIDOR
INDOT DES. NO.: N/A

CORRIDOR CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEETNO. 21 OF 22
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE P2Ww (Section 2 Western Bypass - Section 3 Western Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS
IT::M DESCRIPTION 12 13 14 SEGMEN-:I; o 4 5 6 TC?';'F\?L UNITS (l)J(’)\lg'rl' EO(;FQII'_ C(;A)ST
1 COMMON EXCAVATION 2,003,720 299,230 791,842 473,258 896,054 2,905,155 4,167,568 |11,536,828| CYS $7.00 $80,757,798 20.5%
2 ROCK EXCAVATION 500,930 74.807 197,961 118,315 224,014 726,289 1,041,892 | 2:884207| cCYS $7.00 $20,189,450 5.1%
3 BORROW 1,361,977 0 0 243,619 366,413 95,117 742,632 | 2,809,759 | CYS $6.00 $16,858,552 4.3%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT | 1,835,760 557,702 656,924 342,457 544,816 2,102,067 2,243,074 | 8282799| SYS $1.00 $8,282,799 2.1%
5 SETTLEMENT PLATE 164 53 61 19 43 162 167 669 EA | $1,10000| $735805 0.2%
6 STAKE, LATERAL 164 53 61 19 43 162 167 669 EA $375.00 $250,843 0.1%
7 STAKE, SETTLEMENT 164 53 61 19 43 162 167 669 EA $150.00 $100,337 0.0%
8 SUBGRADE TREATMENT, TYPE IB 759,425 256,241 279,310 76,007 171,270 753,594 764,076 | 3,059,923 | SYS $6.00 $18,359,539 4.7%
9 QC/QA, SURFACE, 9.5mm 56,682 19,074 20,984 5,655 12,795 56,273 57,315 228,777 | TON $80.00 | $18,302,131 4.6%
10 QC/QA, INTERMEDIATE, 19.0mm 178,404 60,099 66,086 17,798 40,311 177,123 180,436 720256 | TON $62.00 | $44,655,882 11.3%
11 QC/QA, BASE, 25.0mm 183,885 63,327 68,936 18,306 42,404 182,695 186,824 746377 | SYS $59.00 | $44,036,251 11.2%
12 JOINT ADHESIVE, SURFACE 475,567 156,828 175,548 46,200 102,662 472,696 481,751 1,011,252 |  LFT $0.50 $955,626 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 645,841 216,694 243,804 60,910 138,996 643,588 662,793 | 2,612,626 | LFT $0.50 $1,306,313 0.3%
14 ASPHALT FOR TACK COAT 172 58 64 17 39 171 174 693 TON | $1,000.00 |  $693,263 0.2%
15 COMPACTED AGGREGATE, NO. 53 140,985 44,519 49,676 14,579 30,704 139,370 139,233 559,066 | TON $22.00 | $12,299,462 3.1%
16 INLET, TYPE P 142 41 51 15 30 141 145 564 EA | $3,00000| $1,693,242 0.4%
17 PIPE, TYPE 2, 15" 11,871 3,452 4,261 1,667 2,942 12,449 13,020 49,661 LFT $45.00 $2,234,757 0.6%
18 END SECTION, 15" 142 41 51 15 30 141 145 564 EA $500.00 $282,207 0.1%
19 REVETMENT RIPRAP 6,479 943 1,393 251 1,273 4,346 5,043 20,628 TON $30.00 $618,849 0.2%
20 GEOTEXTILES FOR RIPRAP 8,557 1,327 1,889 378 1,679 6,021 7,888 27,738 SYS $4.00 $110,953 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 47,485 13,806 17,045 6,669 11,766 49,796 52,078 198,645 | CYS $30.00 $5,959,351 1.5%
22 SEEDING, TYPE R 58,767 19,851 20,906 12,451 19,739 67,996 71,831 271,540 LBS $3.00 $814,619 0.2%
23 MULCHING 573 194 204 121 193 663 701 2,649 TON | $450.00 | $1,192,126 0.3%
24 FERTILIZER 115 39 41 24 39 133 140 530 TON | $850.00 $450,359 0.1%
25 UNDERDRAIN, 4" 325,678 112,712 112,312 33,560 72,828 321,744 312,094 | 1,290,928 | LFT $3.00 $3,872,784 1.0%
26 AGGREGATE FOR UNDERDRAIN 29,311 10,144 10,108 3,020 6,555 28,957 28,088 116,184 | CYS $43.00 $4,995,891 1.3%
27 GEOTEXTILES FOR UNDERDRAIN 150,536 52,098 51,913 15,512 33,663 148,717 144,257 596,696 | SYS $1.50 $895,043 0.2%
28 OUTLET PROTECTOR 814 282 281 84 182 804 780 3,227 EA $900.00 |  $2,904,588 0.7%
29 PAVEMENT MARKINGS 401,082 144,824 152,256 41378 99,727 398,017 407,410 | 1644692 | LFT $1.00 $1,644,692 0.4%
30 FENCE, RIGHT-OF-WAY 164,024 52,906 61,176 18,850 42,914 161,612 167,432 668,914 LFT $6.00 $4,013,484 1.0%
31 CULVERT, CIRCULAR 6,495 1,200 575 915 1,086 9,280 6,695 27,146 LFT $200.00 |  $5,429,200 1.4%
32 CULVERT, 4-SIDED BOX 5,550 595 1,570 0 0 2,040 5,160 14,915 LFT $750.00 | $11,186,250 2.8%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 15,631 4,019 2,382 4,168 992 4,615 10,321 42,129 SYS | $1,850.00| $77,939,143 19.8%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $104,819,966 | $25,626,988 | $29,011,280 | $18,285623 | $22,659,576 | $82,699,991 | $110,918,166 Cross Check OK $394,021,590
SEGMENT LENGTH (LFT) 71,227 20,303 25568 7.355 14,957 70,466 2331 | 53.45 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
J c o R R I D o R CALCULATED BY: BD DATE: 2/26/2021
CHECKED BY: NJ DATE: 2/26/2021
SHEET NO. 22 OF 22
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SEOMENT TUNBER TOTAL UNIT TOTAL %
4 DESCRIPTION 12 13 14 3 4 5 6 QTy. UNITS COST COST COOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% 1 3.0% N/A LS N/A $11,820,648 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% 1 0.5% N/A LS N/A $1,970,108 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A LS N/A $3,940,216 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% 1 1.7% N/A LS N/A $6,698,367 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% 1 5.3% N/A LS N/A $20,883,144 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% 1 1.5% N/A LS N/A $5,910,324 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% 1 1.0% N/A DOL N/A $3,940,216 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $14,674,795.19 | $3,587,778.26 | $4,061,579.22 | $2,559,987.28 | $3,172,340.67 | $11,577,998.74 | $15,528,543.21 Cross Check OK $55,163,023
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY |$119,494,760.80| $29,214,765.81 | $33,072,859.37 | $20,845,610.73 | $25,831,916.89 | $94,277,989.72 [ $126,446,708.99 Cross Check OK $449,184,612
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $143,393,712.95| $35,057,718.98 | $39,687,431.25 | $25,014,732.87 | $30,998,300.27 |$113,133,587.67|$151,736,050.78 Cross Check $539,021,535
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $10,629,660.16 | $9,117,113.54 | $8,195,777.42 | $17,957,551.27 | $10,942,770.97 | $8,477,071.82 | $11,076,389.77 $10,084,915.34
SOFT COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
4 DESCRIPTION 12 13 14 3 4 5 6 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $26,951,077 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $26,951,077 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $80,853,230 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $53,902,153 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $64,682,584 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $67,395,045 $16,477,128 $18,653,093 $11,756,924 $14,569,201 $53,172,786 $71,315,944 Cross Check OK $253,340,121
TOTAL OVERALL COST OF PROJECT $210,788,758 $51,534,847 $58,340,524 $36,771,657 $45,567,501 $166,306,374 $223,051,995 Cross Check OK $792,361,656
TOTAL OVERAL COST OF PROJECT PER MILE $15,625,600 $13,402,157 $12,047,793 $26,397,600 $16,085,873 $12,461,296 $16,282,293 $14,824,826




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A

CORRIDOR CALCULATED BY: BD DATE: 9/10/2021

CHECKED BY: NJ DATE: 9/10/2021

SHEETNO. 1 OF 18

MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
OVERALL LOCAL IMPROVEMENTS ( LI-1 TO LI-9)
QUANTIFIED CONSTRUCTION COST ITEMS
e SEGMENT NUMBER TOTAL UNIT TOTAL %
Z' DESCRIPTION LI-1 LI-2 LI-3 LI-5 LI-6 Li-7 LI-8 LI-9 ary. |YNTS| cost COST COST
1 COMMON EXCAVATION 47544 94483 74038 446608 269456 51378 31581 37,026 1,052,113 | cys | $7.00 $7,364,788 | 13.0%
2 ROCK EXCAVATION 8390 16673 13065 78813 67364 9067 5573 6,534 205,480 | CYS | $7.00 $1,438,359 2.5%
3 BORROW 0 39391 0 0 0 0 0 0 39,391 | CYS | $6.00 $236,345 0.4%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 93668 311762 142698 209374 358170 114749 75307 159,046 1,464,773 | SYs | $1.00 $1,464,773 2.6%
5 SETTLEMENT PLATE 13 35 16 26 28 12 9 17 156 EA | $1,100.00| $171,534 0.3%
6 STAKE, LATERAL 13 35 16 26 28 12 9 17 156 EA | $375.00 $58,478 0.1%
7 STAKE, SETTLEMENT 13 35 16 26 28 12 9 17 156 EA | $150.00 $23,391 0.0%
8 SUBGRADE TREATMENT, TYPE IB 47289 122844 78970 92444 113307 42368 31929 61,867 591,018 | SYS | $6.00 $3,546,108 6.2%
9 QC/QA, SURFACE, 9.5mm 3414 8868 5936 6673 8834 3058 2305 4,466 43555 | TON | $80.00 | $3,484,361 6.1%
10 QC/QA, INTERMEDIATE, 19.0mm 10773 27986 18782 21060 27830 9652 7274 14,094 137,450 | TON | $62.00 | $8,521,877 | 15.0%
11 QC/QA, BASE, 25.0mm 11704 30404 21427 22880 29178 10486 7902 15,312 149294 | SYS | $59.00 | $8,808,319 | 15.5%
12 JOINT ADHESIVE, SURFACE 39900 103650 47382 78000 56980 35748 26940 52,200 440,800 | LFT | $0.50 $220,400 0.4%
13 JOINT ADHESIVE, INTERMEDIATE 53200 138200 63176 104000 71960 47664 35920 69,600 583,720 | LFT | $0.50 $291,860 0.5%
14 ASPHALT FOR TACK COAT 10 27 18 20 27 9 7 14 132 | TON | $1,000.00| $131,983 0.2%
15 COMPACTED AGGREGATE, NO. 53 9250 24030 10985 18083 15135 8288 6246 12,102 104,119 | TON | $22.00 | $2,290,614 4.0%
16 INLET, TYPE P 13 35 16 26 0 12 9 17 128 EA | $3,000.00| $383,820 0.7%
17 PIPE, TYPE 2, 15" 545 1440 890 1153 0 588 413 829 5858 | LFT | $45.00 $263,593 0.5%
18 END SECTION, 15" 13 35 16 26 0 12 9 17 128 EA | $500.00 $63,970 0.1%
19 REVETMENT RIPRAP 1087 912 552 781 1006 60 45 723 5166 | TON | $30.00 $154,978 0.3%
20 GEOTEXTILES FOR RIPRAP 1399 1266 732 1065 1268 119 90 981 6,920 | SYS | $4.00 $27,681 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 53 138 63 104 0 48 36 70 512 | cYs | $30.00 $15,353 0.0%
22 SEEDING, TYPE R 2253 9105 3196 5629 11991 3421 2155 4,586 42,337 | LBS | $3.00 $127,010 0.2%
23 MULCHING 22 89 31 55 117 33 21 45 413 | TON | $450.00 | $185,868 0.3%
24 FERTILIZER 4 18 6 11 23 7 4 9 83 TON | $850.00 $70,217 0.1%
25 UNDERDRAIN, 4" 26600 69100 31588 52000 28000 23832 17960 34,800 283,880 | LFT | $3.00 $851,640 1.5%
26 AGGREGATE FOR UNDERDRAIN 2394 6219 2843 4680 2520 2145 1616 3,132 25549 | CYS | $43.00 | $1,098,616 1.9%
27 GEOTEXTILES FOR UNDERDRAIN 12295 31940 14601 24036 12942 11016 8302 16,085 131,216 | SYs [ $1.50 $196,823 0.3%
28 OUTLET PROTECTOR 67 173 79 130 70 60 45 87 710 EA | $900.00 | $638,730 1.1%
29 PAVEMENT MARKINGS 29925 77738 35537 58500 102480 26811 20205 39,150 390,345 | LFT | $1.00 $390,345 0.7%
30 FENCE, RIGHT-OF-WAY 13300 34550 15794 26000 28000 11916 8980 17,400 155940 | LFT | $6.00 $935,640 1.6%
31 CULVERT, CIRCULAR 666 786 161 434 1115 0 0 860 4,022 | LFT | $200.00 | $804,400 1.4%
32 CULVERT, 4-SIDED BOX 416 380 365 364 335 0 0 210 2,070 | LFT | $750.00 | $1,552,500 2.7%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 0 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 0 3794 0 0 0 1622 543 0 5960 | SYS | $1,850.00 | $11,025,375 | 19.4%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $3,629,744 | $15,763,912 | $5,362,235 $9,491,998 $9,182,406 $5,942567 | $3,146,264 $4,320,621 Cross Check oK $56,839,748 q

SEGMENT LENGTH (LFT) 6,650 17,275 7,897 13,000 14,000 5,958 4,490 s700 |GG - MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
CORRIDOR CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEETNO. 2 OF 18
LUMP SUM CONSTRUCTION COST ITEMS
e S R TOTAL UNIT TOTAL %
I\; DESCRIPTION LI -1 LI -2 LI-3 LI-5 LI-6 LI -7 LI-8 LI-9 oty |UNTS|  Sost COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 [30%] 1 [30%] 1 [30%| 1 [30%]| 1 [30%]| 1 [30%| 1 [30%| 1 |30%| NA [Ls N/A $1,705,192 3.0%
36 SIGNING 1 |o5%| 1 Jo05% | 1 Jos5%| 1 Jos5%| 1 |05% | 1 |05%| 1 [05%| 1 |o05%| NA |[Ls N/A $284,199 0.5%
37 LIGHTING 0 [00%| 0 [00% [ 0 [00%| 0 [00%| 0 |00% | 0 |00%| 0 [00%| 0 [00%| NA |LS N/A $0 0.0%
38 KARST MITIGATION 0 [50%]| 0 [50%]| 0 [50%]| 0 [50%| 0 [50%5| 0 [50%5| 0 [50%5]| 0 |[50%| NA |LS N/A $0 0.0%
39 |  MISCELLANEOUS NON-MEDIAN DRAINAGE 1 [10%] 1 [ 10% | 1 [10%| 1 [10%]| 1 [10% ]| 1 [10%]| 1 [10%]| 1 |10%]| NA [Ls N/A $568,397 1.0%
40 CONSTRUCTION ENGINEERING 1 [ 17% ] 1 1% 1 1% 1 1% 1 (1% | 1 1% 1 [ 17% | 1 | 17% | NA [ Ls N/A $966,276 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 |53% 1 [53% | 1 [53%| 1 [53%] 1 |53% [ 1 [53%]| 1 [53%| 1 [53%]| NA |LS N/A $3,012,507 5.3%
42 MAINTENANCE OF TRAFFIC 1 ]15% [ 1 [ 15% [ 1 [15% | 1 [15% | 1 | 15% [ 1 [15%| 1 [15% [ 1 [15%| NA | LS N/A $852,596 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 ]1.0% | 1 [10% | 1 [10%| 1 [10%]| 1 |10% [ 1 [10%| 1 [10%| 1 [10%]| NA |DOL|[ NA $568,397 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS  $508,164.13 | $2,206,947.62 | $750,712.86 | $1,328,879.71 | $1,285,536.87 | $831,959.45 | $440,477.03 | $604,886.98 | Cross Check OK $7,957,565
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY| $4,137,907.90 | $17,970,859.20 | $6,112,947.61 | $10,820,877.65 | $10,467,943.11 | $6,774,526.94 | $3,586,741.52 | $4,925508.29 | Cross Check OK $64,797,312
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $4,965,489.48 | $21,565,031.04 | $7,335,537.14 | $12,985,053.18 | $12,561,531.73 | $8,129,432.32 | $4,304,089.82 | $5,910,609.95 $77,756,775
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE $3,942,523.98 | $6,591,222.22 | $4,904,601.25 | $5,273,929.29 | $4,737,491.97 | $7,204,330.76 | $5,061,379.57 | $3,587,128.80 $5,265,560.73
ITE SEGMENT NUMBER ]
M DESCRIPTION LI -1 LI-2 LI-3 LI-5 LI-6 LI-7 LI-8 LI-9 TgTTé_L UNITS gg‘; TC%TSAT" COA)ST
# Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 [50%] 1 [50%| 1 [50%] 1 [50%] 1 [50% ]| 1 [50%] 1 [50%| 1 [50%] NA |LS N/A $3,887,839 5.0%
45 UTILITY RELOCATIONS 1 [50%] 1 [50%| 1 [50%] 1 [50%] 1 [50%]| 1 [50%] 1 [50%| 1 [50%] NA |1LS N/A $3,887,839 5.0%
46 PRELIMINARY ENGINEERING 1 [150%] 1 [150%| 1 [150%| 1 [15.0%] 1 [150%| 1 [150%[ 1 [150%| 1 [150%] NA | LS N/A $11,663516 | 15.0%
47 ENVIRONMENTAL 1 [100%] 1 [100%| 1 [100%] 1 [10.0%] 1 [100%| 1 [100%| 1 [100%| 1 [100%] NA | LS N/A $7.775,677_| 10.0%
48 CONSTRUCTION INSPECTION 1 [12.0%] 1 [120%| 1 [120%] 1 [120%] 1 [120%| 1 [120%[ 1 [120%] 1 [120%] NA | LS N/A $9,330,813 | 12.0%
NA | Ls N/A $0 0.0%
NA | LS N/A $0 0.0%
NA | Ls N/A $0 0.0%
NA_ | DOL [ NA $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $2,333,780.06 $10,135,564.59 $3,447,702.45 $6,102,974.99 $5,903,919.91 $3,820,833.19 $2,022,922.22 $2,777,986.68 Cross Check OK $36,545,684
TOTAL OVERALL COST OF PROJECT $7,299,269.54 $31,700,595.63 | $10,783,239.59 | $19,088,028.17 $18,465,451.64 | $11,950,265.52 | $6,327,012.04 $8,688,596.63 Cross Check OK $114,302,459
TOTAL OVERAL COST OF PROJECT PER MILE $5,795,510.25 $9,689,096.67 $7,209,763.84 $7,752,676.06 $6,964,113.19 $10,590,366.22 | $7,440,227.96 $5,273,079.34 $7,740,374.28




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
CORRIDOR CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEETNO. 3 OF 18
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
LOCAL IMPROVEMENT 1 -W 900 S to 1350' S of W 750 S
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION LI -1 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 47544 47,544 CYS $7.00 $332,805 9.2%
2 ROCK EXCAVATION 8390 8,390 CYs $7.00 $58,730 1.6%
3 BORROW 0 0 CYs $6.00 $0 0.0%
4 EMBANKMENT FOUNDATION SOILS TREATMENT 93668 93,668 SYS $1.00 $93,668 2.6%
5 SETTLEMENT PLATE 13 13 EA $1,100.00 $14,630 0.4%
6 STAKE, LATERAL 13 13 EA $375.00 $4,988 0.1%
7 STAKE, SETTLEMENT 13 13 EA $150.00 $1,995 0.1%
8 SUBGRADE TREATMENT, TYPE IB 47289 47,289 SYS $6.00 $283,733 7.8%
9 QC/QA, SURFACE, 9.5mm 3414 3,414 TON $80.00 $273,093 7.5%
10 QC/QA, INTERMEDIATE, 19.0mm 10773 10,773 TON $62.00 $667,926 18.4%
11 QC/QA, BASE, 25.0mm 11704 11,704 SYS $59.00 $690,536 19.0%
12 JOINT ADHESIVE, SURFACE 39900 39,900 LFT $0.50 $19,950 0.5%
13 JOINT ADHESIVE, INTERMEDIATE 53200 53,200 LFT $0.50 $26,600 0.7%
14 ASPHALT FOR TACK COAT 10 10 TON $1,000.00 $10,344 0.3%
15 COMPACTED AGGREGATE, NO. 53 9250 9,250 TON $22.00 $203,508 5.6%
16 INLET, TYPE P 13 13 EA $3,000.00 $39,900 1.1%
17 PIPE, TYPE 2, 15" 545 545 LFT $45.00 $24,539 0.7%
18 END SECTION, 15" 13 13 EA $500.00 $6,650 0.2%
19 REVETMENT RIPRAP 1087 1,087 TON $30.00 $32,608 0.9%
20 GEOTEXTILES FOR RIPRAP 1399 1,399 SYS $4.00 $5,595 0.2%
21 STRUCTURAL BACKFILL, TYPE 1 53 53 CYs $30.00 $1,596 0.0%
22 SEEDING, TYPE R 2253 2,253 LBS $3.00 $6,760 0.2%
23 MULCHING 22 22 TON $450.00 $9,893 0.3%
24 FERTILIZER 4 4 TON $850.00 $3,737 0.1%
25 UNDERDRAIN, 4" 26600 26,600 LFT $3.00 $79,800 2.2%
26 AGGREGATE FOR UNDERDRAIN 2394 2,394 CYs $43.00 $102,942 2.8%
27 GEOTEXTILES FOR UNDERDRAIN 12295 12,295 SYS $1.50 $18,443 0.5%
28 OUTLET PROTECTOR 67 67 EA $900.00 $59,850 1.6%
29 PAVEMENT MARKINGS 29925 29,925 LFT $1.00 $29,925 0.8%
30 FENCE, RIGHT-OF-WAY 13300 13,300 LFT $6.00 $79,800 2.2%
31 CULVERT, CIRCULAR 666 666 LFT $200.00 $133,200 3.7%
32 CULVERT, 4-SIDED BOX 416 416 LFT $750.00 $312,000 8.6%
33 CULVERT, 3-SIDED BOX 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 0 0 SYS $1,850.00 $0 0.0%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $3,629,744 Cross Check oK $3,629,744
SEGMENT LENGTH (LFT) 6,650 0 0 0 I 1.26 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEETNO. 4 OF 18
LUMP SUM CONSTRUCTION COST ITEMS
SEGMENT NUMBER o o o
ITEM TOTAL UNIT TOTAL o
4 DESCRIPTION LI-1 QTyY. UNITS COST COST cOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $108,892 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $18,149 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $36,297 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $61,706 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $192,376 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $54,446 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $36,297 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $508,164.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $508,164
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $4,137,907.90 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $4,137,908
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $4,965,489.48 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $4,965,489
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $3,942,523.98 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $3,942,523.98
ITEM DESCRIPTION LI-1 T TOTAL UNITS UNIT TOTAL %
# - QTY. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $248,274 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $248,274 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $744,823 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $496,549 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $595,859 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $2,333,780.06 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $2,333,780
TOTAL OVERALL COST OF PROJECT $7,299,269.54 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $7,299,270
TOTAL OVERAL COST OF PROJECT PER MILE $5,795,510.25 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $5,795,510.25




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
CORRIDOR CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEETNO. 5 OF 18
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
LOCAL IMPROVEMENT 2 - E 22nd (Huntingburg) to SR 162
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION Ll-2 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 94483 94,483 CYs $7.00 $661,378 4.2%
2 ROCK EXCAVATION 16673 16,673 CYs $7.00 $116,714 0.7%
3 BORROW 39391 39,391 CYs $6.00 $236,345 1.5%
4 EMBANKMENT FOUNDATION SOILS TREATMENT 311762 311,762 SYS $1.00 $311,762 2.0%
5 SETTLEMENT PLATE 35 35 EA $1,100.00 $38,005 0.2%
6 STAKE, LATERAL 35 35 EA $375.00 $12,956 0.1%
7 STAKE, SETTLEMENT 35 35 EA $150.00 $5,183 0.0%
8 SUBGRADE TREATMENT, TYPE IB 122844 122,844 SYS $6.00 $737,067 4.7%
9 QC/QA, SURFACE, 9.5mm 8868 8,868 TON $80.00 $709,427 4.5%
10 QC/QA, INTERMEDIATE, 19.0mm 27986 27,986 TON $62.00 $1,735,101 11.0%
11 QC/QA, BASE, 25.0mm 30404 30,404 SYS $59.00 $1,793,836 11.4%
12 JOINT ADHESIVE, SURFACE 103650 103,650 LFT $0.50 $51,825 0.3%
13 JOINT ADHESIVE, INTERMEDIATE 138200 138,200 LFT $0.50 $69,100 0.4%
14 ASPHALT FOR TACK COAT 27 27 TON $1,000.00 $26,872 0.2%
15 COMPACTED AGGREGATE, NO. 53 24030 24,030 TON $22.00 $528,662 3.4%
16 INLET, TYPE P 35 35 EA $3,000.00 $103,650 0.7%
17 PIPE, TYPE 2, 15" 1440 1,440 LFT $45.00 $64,781 0.4%
18 END SECTION, 15" 35 35 EA $500.00 $17,275 0.1%
19 REVETMENT RIPRAP 912 912 TON $30.00 $27,369 0.2%
20 GEOTEXTILES FOR RIPRAP 1266 1,266 SYS $4.00 $5,066 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 138 138 CYs $30.00 $4,146 0.0%
22 SEEDING, TYPE R 9105 9,105 LBS $3.00 $27,316 0.2%
23 MULCHING 89 89 TON $450.00 $39,975 0.3%
24 FERTILIZER 18 18 TON $850.00 $15,102 0.1%
25 UNDERDRAIN, 4" 69100 69,100 LFT $3.00 $207,300 1.3%
26 AGGREGATE FOR UNDERDRAIN 6219 6,219 CYs $43.00 $267,417 1.7%
27 GEOTEXTILES FOR UNDERDRAIN 31940 31,940 SYS $1.50 $47,909 0.3%
28 OUTLET PROTECTOR 173 173 EA $900.00 $155,475 1.0%
29 PAVEMENT MARKINGS 77738 77,738 LFT $1.00 $77,738 0.5%
30 FENCE, RIGHT-OF-WAY 34550 34,550 LFT $6.00 $207,300 1.3%
31 CULVERT, CIRCULAR 786 786 LFT $200.00 $157,200 1.0%
32 CULVERT, 4-SIDED BOX 380 380 LFT $750.00 $285,000 1.8%
33 CULVERT, 3-SIDED BOX 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 3794 3,794 SYs $1,850.00 $7,019,661 44.5%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $15,763,912 Cross Check oK $15,763,912
SEGMENT LENGTH (LFT) 17,275 0 0 0 I 3.27 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEETNO. 6 OF 18
LUMP SUM CONSTRUCTION COST ITEMS
SEGMENT NUMBER o o o
ITEM TOTAL UNIT TOTAL o
4 DESCRIPTION LI-2 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $472,917 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $78,820 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $157,639 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $267,986 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $835,487 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $236,459 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $157,639 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $2,206,947.62 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $2,206,948
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $17,970,859.20 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $17,970,859
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $21,565,031.04 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $21,565,031
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $6,591,222.22 #DIV/O! #DIV/O! #DIV/O! #DIV/0! #DIV/O! #DIV/O! $6,591,222.22
ITEM DESCRIPTION LI-2 R TOTAL UNITS UNIT TOTAL %
# - QTy. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $1,078,252 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $1,078,252 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $3,234,755 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $2,156,503 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $2,587,804 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $10,135,564.59 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $10,135,565
TOTAL OVERALL COST OF PROJECT $31,700,595.63 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $31,700,596
TOTAL OVERAL COST OF PROJECT PER MILE $9,689,096.67 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/O! $9,689,096.67




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
CORRIDOR CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEETNO. 7 OF 18
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
LOCAL IMPROVEMENT 3 - SR 162 to Indiana St (Jasper)
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION LI-3 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 74038 74,038 CYs $7.00 $518,263 9.7%
2 ROCK EXCAVATION 13065 13,065 CYs $7.00 $91,458 1.7%
3 BORROW 0 0 CYs $6.00 $0 0.0%
4 EMBANKMENT FOUNDATION SOILS TREATMENT 142698 142,698 SYS $1.00 $142,698 2.7%
5 SETTLEMENT PLATE 16 16 EA $1,100.00 $17,373 0.3%
6 STAKE, LATERAL 16 16 EA $375.00 $5,923 0.1%
7 STAKE, SETTLEMENT 16 16 EA $150.00 $2,369 0.0%
8 SUBGRADE TREATMENT, TYPE IB 78970 78,970 SYS $6.00 $473,820 8.8%
9 QC/QA, SURFACE, 9.5mm 5936 5,936 TON $80.00 $474,873 8.9%
10 QC/QA, INTERMEDIATE, 19.0mm 18782 18,782 TON $62.00 $1,164,465 21.7%
11 QC/QA, BASE, 25.0mm 21427 21,427 SYS $59.00 $1,264,204 23.6%
12 JOINT ADHESIVE, SURFACE 47382 47,382 LFT $0.50 $23,691 0.4%
13 JOINT ADHESIVE, INTERMEDIATE 63176 63,176 LFT $0.50 $31,588 0.6%
14 ASPHALT FOR TACK COAT 18 18 TON $1,000.00 $17,988 0.3%
15 COMPACTED AGGREGATE, NO. 53 10985 10,985 TON $22.00 $241,669 4.5%
16 INLET, TYPE P 16 16 EA $3,000.00 $47,382 0.9%
17 PIPE, TYPE 2, 15" 890 890 LFT $45.00 $40,038 0.7%
18 END SECTION, 15" 16 16 EA $500.00 $7,897 0.1%
19 REVETMENT RIPRAP 552 552 TON $30.00 $16,556 0.3%
20 GEOTEXTILES FOR RIPRAP 732 732 SYS $4.00 $2,929 0.1%
21 STRUCTURAL BACKFILL, TYPE 1 63 63 CYs $30.00 $1,895 0.0%
22 SEEDING, TYPE R 3196 3,196 LBS $3.00 $9,588 0.2%
23 MULCHING 31 31 TON $450.00 $14,032 0.3%
24 FERTILIZER 6 6 TON $850.00 $5,301 0.1%
25 UNDERDRAIN, 4" 31588 31,588 LFT $3.00 $94,764 1.8%
26 AGGREGATE FOR UNDERDRAIN 2843 2,843 CYs $43.00 $122,246 2.3%
27 GEOTEXTILES FOR UNDERDRAIN 14601 14,601 SYS $1.50 $21,901 0.4%
28 OUTLET PROTECTOR 79 79 EA $900.00 $71,073 1.3%
29 PAVEMENT MARKINGS 35537 35,537 LFT $1.00 $35,537 0.7%
30 FENCE, RIGHT-OF-WAY 15794 15,794 LFT $6.00 $94,764 1.8%
31 CULVERT, CIRCULAR 161 161 LFT $200.00 $32,200 0.6%
32 CULVERT, 4-SIDED BOX 365 365 LFT $750.00 $273,750 5.1%
33 CULVERT, 3-SIDED BOX 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 0 0 SYs $1,850.00 $0 0.0%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $5,362,235 Cross Check oK $5,362,235
SEGMENT LENGTH (LFT) 7,897 0 0 0 I 1.50 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEETNO. 8 OF 18
LUMP SUM CONSTRUCTION COST ITEMS
SEGMENT NUMBER o o o
ITEM TOTAL UNIT TOTAL o
4 DESCRIPTION LI-3 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $160,867 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $26,811 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $53,622 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $91,158 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $284,198 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $80,434 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $53,622 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $750,712.86 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $750,713
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $6,112,947.61 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $6,112,948
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $7,335,537.14 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $7,335,537
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $4,904,601.25 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $4,904,601.25
ITEM DESCRIPTION -3 SEGMENT NUMBER TOTAL UNITS UNIT TOTAL %
# - QTY. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $366,777 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $366,777 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $1,100,331 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $733,554 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $880,264 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $3,447,702.45 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $3,447,702
TOTAL OVERALL COST OF PROJECT $10,783,239.59 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $10,783,240
TOTAL OVERAL COST OF PROJECT PER MILE $7,209,763.84 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $7,209,763.84




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
CORRIDOR CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEETNO. 9 OF 18
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
LOCAL IMPROVEMENT 5 - 47th St (Jasper) to W 600 N
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION LI-5 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 446608 446,608 CYs $7.00 $3,126,255 32.9%
2 ROCK EXCAVATION 78813 78,813 CYs $7.00 $551,692 5.8%
3 BORROW 0 0 CYs $6.00 $0 0.0%
4 EMBANKMENT FOUNDATION SOILS TREATMENT 209374 209,374 SYS $1.00 $209,374 2.2%
5 SETTLEMENT PLATE 26 26 EA $1,100.00 $28,600 0.3%
6 STAKE, LATERAL 26 26 EA $375.00 $9,750 0.1%
7 STAKE, SETTLEMENT 26 26 EA $150.00 $3,900 0.0%
8 SUBGRADE TREATMENT, TYPE IB 92444 92,444 SYS $6.00 $554,667 5.8%
9 QC/QA, SURFACE, 9.5mm 6673 6,673 TON $80.00 $533,867 5.6%
10 QC/QA, INTERMEDIATE, 19.0mm 21060 21,060 TON $62.00 $1,305,720 13.8%
11 QC/QA, BASE, 25.0mm 22880 22,880 SYS $59.00 $1,349,920 14.2%
12 JOINT ADHESIVE, SURFACE 78000 78,000 LFT $0.50 $39,000 0.4%
13 JOINT ADHESIVE, INTERMEDIATE 104000 104,000 LFT $0.50 $52,000 0.5%
14 ASPHALT FOR TACK COAT 20 20 TON $1,000.00 $20,222 0.2%
15 COMPACTED AGGREGATE, NO. 53 18083 18,083 TON $22.00 $397,835 4.2%
16 INLET, TYPE P 26 26 EA $3,000.00 $78,000 0.8%
17 PIPE, TYPE 2, 15" 1153 1,153 LFT $45.00 $51,870 0.5%
18 END SECTION, 15" 26 26 EA $500.00 $13,000 0.1%
19 REVETMENT RIPRAP 781 781 TON $30.00 $23,420 0.2%
20 GEOTEXTILES FOR RIPRAP 1065 1,065 SYS $4.00 $4,261 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 104 104 CYs $30.00 $3,120 0.0%
22 SEEDING, TYPE R 5629 5,629 LBS $3.00 $16,886 0.2%
23 MULCHING 55 55 TON $450.00 $24,711 0.3%
24 FERTILIZER 11 11 TON $850.00 $9,335 0.1%
25 UNDERDRAIN, 4" 52000 52,000 LFT $3.00 $156,000 1.6%
26 AGGREGATE FOR UNDERDRAIN 4680 4,680 CYs $43.00 $201,240 2.1%
27 GEOTEXTILES FOR UNDERDRAIN 24036 24,036 SYS $1.50 $36,053 0.4%
28 OUTLET PROTECTOR 130 130 EA $900.00 $117,000 1.2%
29 PAVEMENT MARKINGS 58500 58,500 LFT $1.00 $58,500 0.6%
30 FENCE, RIGHT-OF-WAY 26000 26,000 LFT $6.00 $156,000 1.6%
31 CULVERT, CIRCULAR 434 434 LFT $200.00 $86,800 0.9%
32 CULVERT, 4-SIDED BOX 364 364 LFT $750.00 $273,000 2.9%
33 CULVERT, 3-SIDED BOX 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 0 0 SYS $1,850.00 $0 0.0%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $9,491,998 Cross Check oK $9,491,998
SEGMENT LENGTH (LFT) 13,000 0 0 0 I 2.46 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEETNO. 10 OF 18
LUMP SUM CONSTRUCTION COST ITEMS
SEGMENT NUMBER o o o
ITEM TOTAL UNIT TOTAL o
4 DESCRIPTION LI-5 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $284,760 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $47.,460 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $94,920 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $161,364 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $503,076 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $142,380 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $94,920 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $1,328,879.71 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $1,328,880
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $10,820,877.65 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $10,820,878
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $12,985,053.18 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $12,985,053
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $5,273,929.29 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $5,273,929.29
ITEM DESCRIPTION LI-5 I TOTAL UNITS UNIT TOTAL %
# - QTY. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $649,253 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $649,253 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $1,947,758 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $1,298,505 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $1,558,206 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $6,102,974.99 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $6,102,975
TOTAL OVERALL COST OF PROJECT $19,088,028.17 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $19,088,028
TOTAL OVERAL COST OF PROJECT PER MILE $7,752,676.06 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $7,752,676.06




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A

CORRIDOR CALCULATED BY: BD DATE: 9/10/2021

CHECKED BY: NJ DATE: 9/10/2021

SHEETNO. 11 OF 18

MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
LOCAL IMPROVEMENT 6 - Near Alfordsville
QUANTIFIED CONSTRUCTION COST ITEMS

ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION LI-6 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 269456 269,456 CYs $7.00 $1,886,191 20.5%
2 ROCK EXCAVATION 67364 67,364 CYs $7.00 $471,548 5.1%
3 BORROW 0 0 CYs $6.00 $0 0.0%
4 EMBANKMENT FOUNDATION SOILS TREATMENT 358170 358,170 SYS $1.00 $358,170 3.9%
5 SETTLEMENT PLATE 28 28 EA $1,100.00 $30,800 0.3%
6 STAKE, LATERAL 28 28 EA $375.00 $10,500 0.1%
7 STAKE, SETTLEMENT 28 28 EA $150.00 $4,200 0.0%
8 SUBGRADE TREATMENT, TYPE IB 113307 113,307 SYS $6.00 $679,840 7.4%
9 QC/QA, SURFACE, 9.5mm 8834 8,834 TON $80.00 $706,757 7.7%
10 QC/QA, INTERMEDIATE, 19.0mm 27830 27,830 TON $62.00 $1,725,439 18.8%
11 QC/QA, BASE, 25.0mm 29178 29,178 SYS $59.00 $1,721,494 18.7%
12 JOINT ADHESIVE, SURFACE 56980 56,980 LFT $0.50 $28,490 0.3%
13 JOINT ADHESIVE, INTERMEDIATE 71960 71,960 LFT $0.50 $35,980 0.4%
14 ASPHALT FOR TACK COAT 27 27 TON $1,000.00 $26,771 0.3%
15 COMPACTED AGGREGATE, NO. 53 15135 15,135 TON $22.00 $332,960 3.6%
16 INLET, TYPE P 0 0 EA $3,000.00 $0 0.0%
17 PIPE, TYPE 2, 15" 0 0 LFT $45.00 $0 0.0%
18 END SECTION, 15" 0 0 EA $500.00 $0 0.0%
19 REVETMENT RIPRAP 1006 1,006 TON $30.00 $30,187 0.3%
20 GEOTEXTILES FOR RIPRAP 1268 1,268 SYS $4.00 $5,070 0.1%
21 STRUCTURAL BACKFILL, TYPE 1 0 0 CYs $30.00 $0 0.0%
22 SEEDING, TYPE R 11991 11,991 LBS $3.00 $35,974 0.4%
23 MULCHING 117 117 TON $450.00 $52,645 0.6%
24 FERTILIZER 23 23 TON $850.00 $19,888 0.2%
25 UNDERDRAIN, 4" 28000 28,000 LFT $3.00 $84,000 0.9%
26 AGGREGATE FOR UNDERDRAIN 2520 2,520 CYs $43.00 $108,360 1.2%
27 GEOTEXTILES FOR UNDERDRAIN 12942 12,942 SYS $1.50 $19,413 0.2%
28 OUTLET PROTECTOR 70 70 EA $900.00 $63,000 0.7%
29 PAVEMENT MARKINGS 102480 102,480 LFT $1.00 $102,480 1.1%
30 FENCE, RIGHT-OF-WAY 28000 28,000 LFT $6.00 $168,000 1.8%
31 CULVERT, CIRCULAR 1115 1,115 LFT $200.00 $223,000 2.4%
32 CULVERT, 4-SIDED BOX 335 335 LFT $750.00 $251,250 2.7%
33 CULVERT, 3-SIDED BOX 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 0 0 SYS $1,850.00 $0 0.0%

SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $9,182,406 Cross Check OK $9,182,406

SEGMENT LENGTH (LFT) 14,000 0 0 0 I 2.65 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEETNO. 12 OF 18
LUMP SUM CONSTRUCTION COST ITEMS
SEGMENT NUMBER o o o
ITEM TOTAL UNIT TOTAL o
4 DESCRIPTION LI-6 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $275,472 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $45,912 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $91,824 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $156,101 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $486,668 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $137,736 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $91,824 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $1,285,536.87 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $1,285,537
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $10,467,943.11 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $10,467,943
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $12,561,531.73 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $12,561,532
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $4,737,491.97 #DIV/O! #DIV/O! #DIV/O! #DIV/0! #DIV/O! #DIV/0! $4,737,491.97
ITEM DESCRIPTION LI-6 R TOTAL UNITS UNIT TOTAL %
# - QTy. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $628,077 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $628,077 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $1,884,230 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $1,256,153 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $1,507,384 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $5,903,919.91 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $5,903,920
TOTAL OVERALL COST OF PROJECT $18,465,451.64 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $18,465,452
TOTAL OVERAL COST OF PROJECT PER MILE $6,964,113.19 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/O! $6,964,113.19




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
CORRIDOR CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEETNO. 13 OF 18
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
LOCAL IMPROVEMENT 7 - 335' N of E 200 S to 775' N of E 100 S
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION LI-7 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 51378 51,378 CYs $7.00 $359,648 6.1%
2 ROCK EXCAVATION 9067 9,067 CYs $7.00 $63,467 1.1%
3 BORROW 0 0 CYs $6.00 $0 0.0%
4 EMBANKMENT FOUNDATION SOILS TREATMENT 114749 114,749 SYs $1.00 $114,749 1.9%
5 SETTLEMENT PLATE 12 12 EA $1,100.00 $13,108 0.2%
6 STAKE, LATERAL 12 12 EA $375.00 $4,469 0.1%
7 STAKE, SETTLEMENT 12 12 EA $150.00 $1,787 0.0%
8 SUBGRADE TREATMENT, TYPE IB 42368 42,368 SYS $6.00 $254,208 4.3%
9 QC/QA, SURFACE, 9.5mm 3058 3,058 TON $80.00 $244,675 4.1%
10 QC/QA, INTERMEDIATE, 19.0mm 9652 9,652 TON $62.00 $598,422 10.1%
11 QC/QA, BASE, 25.0mm 10486 10,486 SYS $59.00 $618,679 10.4%
12 JOINT ADHESIVE, SURFACE 35748 35,748 LFT $0.50 $17,874 0.3%
13 JOINT ADHESIVE, INTERMEDIATE 47664 47,664 LFT $0.50 $23,832 0.4%
14 ASPHALT FOR TACK COAT 9 9 TON $1,000.00 $9,268 0.2%
15 COMPACTED AGGREGATE, NO. 53 8288 8,288 TON $22.00 $182,331 3.1%
16 INLET, TYPE P 12 12 EA $3,000.00 $35,748 0.6%
17 PIPE, TYPE 2, 15" 588 588 LFT $45.00 $26,454 0.4%
18 END SECTION, 15" 12 12 EA $500.00 $5,958 0.1%
19 REVETMENT RIPRAP 60 60 TON $30.00 $1,787 0.0%
20 GEOTEXTILES FOR RIPRAP 119 119 SYS $4.00 $477 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 48 48 CYs $30.00 $1,430 0.0%
22 SEEDING, TYPE R 3421 3,421 LBS $3.00 $10,262 0.2%
23 MULCHING 33 33 TON $450.00 $15,018 0.3%
24 FERTILIZER 7 7 TON $850.00 $5,674 0.1%
25 UNDERDRAIN, 4" 23832 23,832 LFT $3.00 $71,496 1.2%
26 AGGREGATE FOR UNDERDRAIN 2145 2,145 CYs $43.00 $92,230 1.6%
27 GEOTEXTILES FOR UNDERDRAIN 11016 11,016 SYS $1.50 $16,524 0.3%
28 OUTLET PROTECTOR 60 60 EA $900.00 $53,622 0.9%
29 PAVEMENT MARKINGS 26811 26,811 LFT $1.00 $26,811 0.5%
30 FENCE, RIGHT-OF-WAY 11916 11,916 LFT $6.00 $71,496 1.2%
31 CULVERT, CIRCULAR 0 0 LFT $200.00 $0 0.0%
32 CULVERT, 4-SIDED BOX 0 0 LFT $750.00 $0 0.0%
33 CULVERT, 3-SIDED BOX 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 1622 1,622 SYS $1,850.00 $3,001,066 50.5%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $5,942,567 Cross Check OK $5,942,567
SEGMENT LENGTH (LFT) 5,958 0 0 0 I 1.13 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEETNO. 14 OF 18
LUMP SUM CONSTRUCTION COST ITEMS
SEGMENT NUMBER o o o
ITEM TOTAL UNIT TOTAL o
4 DESCRIPTION LI-7 QTyY. UNITS COST COST cOST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $178,277 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $29,713 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $59,426 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $101,024 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $314,956 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $89,139 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $59,426 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $831,959.45 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $831,959
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $6,774,526.94 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $6,774,527
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $8,129,432.32 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $8,129,432
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $7,204,330.76 #DIV/O! #DIV/O! #DIV/O! #DIV/0! #DIV/O! #DIV/0! $7,204,330.76
ITEM DESCRIPTION LI-7 R TOTAL UNITS UNIT TOTAL %
# - QTy. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $406,472 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $406,472 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $1,219,415 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $812,943 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $975,532 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $3,820,833.19 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $3,820,833
TOTAL OVERALL COST OF PROJECT $11,950,265.52 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $11,950,266
TOTAL OVERAL COST OF PROJECT PER MILE $10,590,366.22 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $10,590,366.22




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
CORRIDOR CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEETNO. 15 OF 18
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES LOCAL
IMPROVEMENT 8 - 675' S of E 350 N to 1400’ S of Half Moon Rd
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION Ll-8 QTYy. UNITS COST COST COST
1 COMMON EXCAVATION 31581 31,581 CYS $7.00 $221,066 7.0%
2 ROCK EXCAVATION 5573 5,573 CYS $7.00 $39,012 1.2%
3 BORROW 0 0 CYS $6.00 $0 0.0%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 75307 75,307 SYS $1.00 $75,307 2.4%
5 SETTLEMENT PLATE 9 9 EA $1,100.00 $9,878 0.3%
6 STAKE, LATERAL 9 9 EA $375.00 $3,368 0.1%
7 STAKE, SETTLEMENT 9 9 EA $150.00 $1,347 0.0%
8 SUBGRADE TREATMENT, TYPE IB 31929 31,929 SYs $6.00 $191,573 6.1%
9 QC/QA, SURFACE, 9.5mm 2305 2,305 TON $80.00 $184,389 5.9%
10 QC/QA, INTERMEDIATE, 19.0mm 7274 7,274 TON $62.00 $450,976 14.3%
11 QC/QA, BASE, 25.0mm 7902 7,902 SYs $59.00 $466,242 14.8%
12 JOINT ADHESIVE, SURFACE 26940 26,940 LFT $0.50 $13,470 0.4%
13 JOINT ADHESIVE, INTERMEDIATE 35920 35,920 LFT $0.50 $17,960 0.6%
14 ASPHALT FOR TACK COAT 7 7 TON $1,000.00 $6,984 0.2%
15 COMPACTED AGGREGATE, NO. 53 6246 6,246 TON $22.00 $137,406 4.4%
16 INLET, TYPE P 9 9 EA $3,000.00 $26,940 0.9%
17 PIPE, TYPE 2, 15" 413 413 LFT $45.00 $18,589 0.6%
18 END SECTION, 15" 9 9 EA $500.00 $4,490 0.1%
19 REVETMENT RIPRAP 45 45 TON $30.00 $1,347 0.0%
20 GEOTEXTILES FOR RIPRAP 90 90 SYs $4.00 $359 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 36 36 CYS $30.00 $1,078 0.0%
22 SEEDING, TYPE R 2155 2,155 LBS $3.00 $6,466 0.2%
23 MULCHING 21 21 TON $450.00 $9,462 0.3%
24 FERTILIZER 4 4 TON $850.00 $3,575 0.1%
25 UNDERDRAIN, 4" 17960 17,960 LFT $3.00 $53,880 1.7%
26 AGGREGATE FOR UNDERDRAIN 1616 1,616 CYS $43.00 $69,505 2.2%
27 GEOTEXTILES FOR UNDERDRAIN 8302 8,302 SYs $1.50 $12,452 0.4%
28 OUTLET PROTECTOR 45 45 EA $900.00 $40,410 1.3%
29 PAVEMENT MARKINGS 20205 20,205 LFT $1.00 $20,205 0.6%
30 FENCE, RIGHT-OF-WAY 8980 8,980 LFT $6.00 $53,880 1.7%
31 CULVERT, CIRCULAR 0 0 LFT $200.00 $0 0.0%
32 CULVERT, 4-SIDED BOX 0 0 LFT $750.00 $0 0.0%
33 CULVERT, 3-SIDED BOX 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 543 543 SYs $1,850.00 $1,004,649 31.9%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $3,146,264 Cross Check OK $3,146,264
SEGMENT LENGTH (LFT) 4,490 0 0 0 I 0.85 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEETNO. 16 OF 18
LUMP SUM CONSTRUCTION COST ITEMS
SEGMENT NUMBER o o o
ITEM TOTAL UNIT TOTAL o
4 DESCRIPTION LI-8 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $94,388 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $15,731 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $31,463 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $53,486 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $166,752 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $47,194 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $31,463 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $440,477.03 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $440,477
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $3,586,741.52 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $3,586,742
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $4,304,089.82 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $4,304,090
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $5,061,379.57 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $5,061,379.57
ITEM DESCRIPTION LI-8 e TOTAL UNITS UNIT TOTAL %
# - QTY. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $215,204 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $215,204 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $645,613 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $430,409 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $516,491 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $2,022,922.22 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $2,022,922
TOTAL OVERALL COST OF PROJECT $6,327,012.04 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $6,327,012
TOTAL OVERAL COST OF PROJECT PER MILE $7,440,227.96 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $7,440,227.96




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
CORRIDOR CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEETNO. 17 OF 18
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
LOCAL IMPROVEMENT 9 - 2400' SR 558 to | 69
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION -9 QTy. UNITS 1 cosT CoSsT CoSsT
1 COMMON EXCAVATION 37026 37,026 CYS $7.00 $259,182 6.0%
2 ROCK EXCAVATION 6534 6,534 CYS $7.00 $45,738 1.1%
3 BORROW 0 0 CYS $6.00 $0 0.0%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 159046 159,046 | SYS $1.00 $159,046 3.7%
5 SETTLEMENT PLATE 17 17 EA | $1,100.00 $19,140 0.4%
6 STAKE, LATERAL 17 17 EA $375.00 $6,525 0.2%
7 STAKE, SETTLEMENT 17 17 EA $150.00 $2,610 0.1%
8 SUBGRADE TREATMENT, TYPE IB 61867 61,867 SYS $6.00 $371,200 8.6%
9 QC/QA, SURFACE, 9.5mm 4466 4,466 TON $80.00 $357,280 8.3%
10 QC/QA, INTERMEDIATE, 19.0mm 14094 14,004 TON $62.00 $873,828 20.2%
11 QC/QA, BASE, 25.0mm 15312 15,312 SYS $59.00 $903,408 20.9%
12 JOINT ADHESIVE, SURFACE 52200 52,200 LFT $0.50 $26,100 0.6%
13 JOINT ADHESIVE, INTERMEDIATE 69600 69,600 LFT $0.50 $34,800 0.8%
14 ASPHALT FOR TACK COAT 14 14 TON | $1,000.00 $13,533 0.3%
15 COMPACTED AGGREGATE, NO. 53 12102 12,102 TON $22.00 $266,243 6.2%
16 INLET, TYPE P 17 17 EA | $3,000.00 $52,200 1.2%
17 PIPE, TYPE 2, 15" 829 829 LFT $45.00 $37,323 0.9%
18 END SECTION, 15" 17 17 EA $500.00 $8,700 0.2%
19 REVETMENT RIPRAP 723 723 TON $30.00 $21,703 0.5%
20 GEOTEXTILES FOR RIPRAP 981 981 SYS $4.00 $3,924 0.1%
21 STRUCTURAL BACKFILL, TYPE 1 70 70 CYS $30.00 $2,088 0.0%
22 SEEDING, TYPE R 4586 4,586 LBS $3.00 $13,757 0.3%
23 MULCHING 45 45 TON | $450.00 $20,132 0.5%
24 FERTILIZER 9 9 TON | $850.00 $7,606 0.2%
25 UNDERDRAIN, 4" 34800 34,800 LFT $3.00 $104,400 2.4%
26 AGGREGATE FOR UNDERDRAIN 3132 3,132 CYS $43.00 $134,676 3.1%
27 GEOTEXTILES FOR UNDERDRAIN 16085 16,085 SYS $1.50 $24,128 0.6%
28 OUTLET PROTECTOR 87 87 EA $900.00 $78,300 1.8%
29 PAVEMENT MARKINGS 39150 39,150 LFT $1.00 $39,150 0.9%
30 FENCE, RIGHT-OF-WAY 17400 17,400 LFT $6.00 $104,400 2.4%
31 CULVERT, CIRCULAR 860 860 LFT $200.00 $172,000 4.0%
32 CULVERT, 4-SIDED BOX 210 210 LFT $750.00 $157,500 3.6%
33 CULVERT, 3-SIDED BOX 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 0 0 SYS | $1,850.00 $0 0.0%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $4,320,621 Cross Check oK $4,320,621
SEGMENT LENGTH (LFT) 8,700 0 0 0 I 1.65 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 9/10/2021
CHECKED BY: NJ DATE: 9/10/2021
SHEET NO. 18 OF 18
LUMP SUM CONSTRUCTION COST ITEMS
SEGMENT NUMBER o o o
ITEM TOTAL UNIT TOTAL o
4 DESCRIPTION LI-9 QTy. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $129,619 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $21,603 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $43,206 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $73,451 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $228,993 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $64,809 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $43,206 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $604,886.98 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $604,887
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $4,925,508.29 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $4,925,508
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $5,910,609.95 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $5,910,610
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $3,587,128.80 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $3,587,128.80
ITEM DESCRIPTION LI-9 S TOTAL UNITS UNIT TOTAL %
# - QTY. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $295,530 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $295,530 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $886,591 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $591,061 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $709,273 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $2,777,986.68 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $2,777,987
TOTAL OVERALL COST OF PROJECT $8,688,596.63 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $8,688,597
TOTAL OVERAL COST OF PROJECT PER MILE $5,273,079.34 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $5,273,079.34




PROJECT: MID-STATES CORRIDOR
INDOT DES. NO.: N/A

J CORRIDOR CALCULATED BY: BD DATE: 2/26/2021

CHECKED BY: NJ DATE: 2/26/2021

SHEETNO. 3 OF 26

MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
ALTERNATIVE C3E (Section 2 Eastern Bypass)
QUANTIFIED CONSTRUCTION COST ITEMS

ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION 1 2 3 15 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 4,280,852 1,029,169 310,665 3,092,792 8,713,478 | CYS $7.00 $60,994,349 25.3%
2 ROCK EXCAVATION 1,070,213 257,292 77,666 773,198 2,178,370 | CVYS $7.00 $15,248,587 6.3%
3 BORROW 309,619 0 207,209 0 516,828 CYS $6.00 $3,100,966 1.3%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 2,420,680 553,345 229,647 2,378,486 5,582,158 SYS $1.00 $5,582,158 2.3%
5 SETTLEMENT PLATE 230 61 18 197 505 EA $1,100.00 $555,982 0.2%
6 STAKE, LATERAL 230 61 18 197 505 EA $375.00 $189,539 0.1%
7 STAKE, SETTLEMENT 230 61 18 197 505 EA $150.00 $75,816 0.0%
8 SUBGRADE TREATMENT, TYPE IB 840,181 212,857 63,947 705,746 1,822,731 SYS $6.00 $10,936,384 4.5%
9 QC/QA, SURFACE, 9.5mm 61,536 15,601 4,675 51,476 133,288 TON $80.00 $10,663,022 4.4%
10 QC/QA, INTERMEDIATE, 19.0mm 194,502 49,330 14,777 162,644 421,253 TON $62.00 $26,117,711 10.9%
11 QC/QA, BASE, 25.0mm 217,671 55,604 16,543 180,765 470,582 SYS $59.00 $27,764,332 11.5%
12 JOINT ADHESIVE, SURFACE 664,823 163,298 50,080 565,358 1,443,559 LFT $0.50 $721,780 0.3%
13 JOINT ADHESIVE, INTERMEDIATE 923,359 226,784 69,070 775,274 1,994,487 LFT $0.50 $997,244 0.4%
14 ASPHALT FOR TACK COAT 186 47 14 156 404 TON | $1,000.00 $403,902 0.2%
15 COMPACTED AGGREGATE, NO. 53 143,337 35,515 11,002 125,046 314,900 TON $22.00 $6,927,799 2.9%
16 INLET, TYPE P 0 0 0 171 171 EA $3,000.00 $514,309 0.2%
17 PIPE, TYPE 2, 15" 1 1 0 10,455 10,458 LFT $45.00 $470,588 0.2%
18 END SECTION, 15" 0 0 0 171 171 EA $500.00 $85,718 0.0%
19 REVETMENT RIPRAP 6,788 2,350 178 5,781 15,097 TON $30.00 $452,914 0.2%
20 GEOTEXTILES FOR RIPRAP 8,398 2,873 231 7,812 19,314 SYS $4.00 $77,257 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 0 5 2 41,821 41,828 CYS $30.00 $1,254,834 0.5%
22 SEEDING, TYPE R 84,507 20,007 8,581 81,602 194,697 LBS $3.00 $584,091 0.2%
23 MULCHING 824 195 84 796 1,899 TON $450.00 $854,768 0.4%
24 FERTILIZER 165 39 17 159 380 TON $850.00 $322,912 0.1%
25 UNDERDRAIN, 4" 424,302 106,892 32,760 368,092 932,046 LFT $3.00 $2,796,138 1.2%
26 AGGREGATE FOR UNDERDRAIN 38,187 9,620 2,948 33,128 83,884 CYS $43.00 $3,607,018 1.5%
27 GEOTEXTILES FOR UNDERDRAIN 196,122 49,408 15,142 170,140 430,812 SYS $1.50 $646,219 0.3%
28 OUTLET PROTECTOR 1,061 267 82 920 2,330 EA $900.00 $2,097,104 0.9%
29 PAVEMENT MARKINGS 609,296 149,764 44,058 474,761 1,277,878 LFT $1.00 $1,277,878 0.5%
30 FENCE, RIGHT-OF-WAY 230,166 60,526 18,050 196,696 505,438 LFT $6.00 $3,032,628 1.3%
31 CULVERT, CIRCULAR 7,407 1,635 600 4,995 14,637 LFT $200.00 $2,927,400 1.2%
32 CULVERT, 4-SIDED BOX 5,215 1,739 0 3,090 10,044 LFT $750.00 $7,533,000 3.1%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 10,339 487 5,848 5,953 22,627 SYS | $1,850.00 | $41,860,361 17.4%

SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $112,785,264 $23,902,987 $18,683,335 $85,303,120 $0 $0 $0 Cross Check OK $240,674,706

SEGMENT LENGTH (LFT) 97,068 23,183 7,355 85,698 0 0 0 e 40.40 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
CORRIDOR CALCULATED BY: BD DATE: 12/2/2021
CHECKED BY: NJ DATE: 12/2/2021
SHEETNO. 1 OF 20
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
OVERALL LOCAL IMPROVEMENTS (LI-10 TO LI-18)
QUANTIFIED CONSTRUCTION COST ITEMS
TE SEGMENT NUMBER TOTAL UNIT TOTAL %
'\; PESCRIPTION LI-10 LI-11 LI-12 LI-13 LI- 14 LI-15 LI- 16 LI - 17 LI-18 ary. |"NTS| cost COST cosT
1 COMMON EXCAVATION 54366 98104 49360 285405 162270 160658 82415 29,554 25,916 948,048 | CYS | $7.00 | $6,636,336 | 12.7%
2 ROCK EXCAVATION 13592 24526 12340 71351 40567 40164 20604 7,389 6,479 237,012 | CYS | $7.00 | $1,659,084 | 3.2%
3 BORROW 0 0 0 0 0 0 0 27,961 5,817 33,778 | CYS | $6.00 $202,667 0.4%
4 IMBANKMENT FOUNDATION SOILS TREATMEN| 145618 147251 125568 212142 156663 161743 109323 131,102 97,218 1,286,628 | SYS | $1.00 | $1,286,628 | 2.5%
5 SETTLEMENT PLATE 21 13 18 21 12 18 11 15 11 141 EA | $1,100.00 | $154,917 0.3%
6 STAKE, LATERAL 21 13 18 21 12 18 11 15 11 141 EA | $375.00 | $52,813 0.1%
7 STAKE, SETTLEMENT 21 13 18 21 12 18 11 15 11 141 EA | $150.00 | $21,125 0.0%
8 SUBGRADE TREATMENT, TYPE IB 76430 45511 62485 74816 43982 63509 40178 53,333 40,498 500,743 | SYS | $6.00 | $3,004,459 | 5.8%
9 QC/QA, SURFACE, 9.5mm 5517 3285 4511 5401 3175 4585 2900 3,850 2,923 36,147 | TON | $80.00 | $2,891,791 | 55%
10 QC/QA, INTERMEDIATE, 19.0mm 17412 10368 14235 17044 10020 14468 9153 12,150 9,226 114,076 | TON | $62.00 | $7,072,683 | 13.6%
11 QC/QA, BASE, 25.0mm 18916 11264 15465 18517 10886 15719 9944 13,200 10,023 123,934 | SYS | $59.00 | $7,312,101 | 14.0%
12 JOINT ADHESIVE, SURFACE 64488 38400 52722 63126 37110 53586 33900 45,000 34,170 422,502 | LFT | $0.50 $211,251 0.4%
13 JOINT ADHESIVE, INTERMEDIATE 85984 51200 70296 84168 49480 71448 45200 60,000 45,560 563,336 | LFT | $0.50 $281,668 0.5%
14 ASPHALT FOR TACK COAT 17 10 14 16 10 14 9 12 9 110 | TON | $1,000.00 | $109,538 0.2%
15 COMPACTED AGGREGATE, NO. 53 14951 8903 12223 14635 8604 12423 7859 10,433 7,922 97,952 | TON | $22.00 | $2,154,950 | 4.1%
16 INLET, TYPE P 21 13 18 21 12 18 11 15 11 141 EA | $3,000.00 | $422,502 0.8%
17 PIPE, TYPE 2, 15" 1010 619 615 947 639 744 490 600 456 6,120 | LFT | $45.00 | $275,382 0.5%
18 END SECTION, 15" 21 13 18 21 12 18 11 15 11 141 EA | $500.00 | $70,417 0.1%
19 REVETMENT RIPRAP 388 1099 369 489 62 281 249 75 249 3,261 | TON | $30.00 $97,818 0.2%
20 GEOTEXTILES FOR RIPRAP 560 1392 521 669 124 408 342 150 343 4,509 | SYS | $4.00 $18,035 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 4041 2475 2460 3788 2556 2977 1959 2,400 1,822 24,478 | CYS | $30.00 | $734,351 1.4%
22 SEEDING, TYPER 3642 4578 2977 6536 5006 4707 3244 3,600 2,734 37,025 | LBS | $3.00 $111,075 0.2%
23 MULCHING 36 45 29 64 49 46 32 35 27 361 TON | $450.00 | $162,549 0.3%
24 FERTILIZER 7 9 6 13 10 9 6 7 5 72 TON | $850.00 | $61,407 0.1%
25 UNDERDRAIN, 4" 42992 25600 35148 42084 24740 35724 22600 30,000 22,780 281,668 | LFT | $3.00 $845,004 1.6%
26 AGGREGATE FOR UNDERDRAIN 3869 2304 3163 3788 2227 3215 2034 2,700 2,050 25350 | CYS | $43.00 | $1,090,055 | 2.1%
27 GEOTEXTILES FOR UNDERDRAIN 19872 11833 16246 19452 11435 16512 10446 13,867 10,529 130,193 | SYS | $1.50 $195,290 0.4%
28 OUTLET PROTECTOR 107 64 88 105 62 89 57 75 57 704 EA | $900.00 | $633,753 1.2%
29 PAVEMENT MARKINGS 48366 28800 39542 47345 27833 40190 25425 33,750 25,628 316,877 | LFT | $1.00 $316,877 0.6%
30 FENCE, RIGHT-OF-WAY 21496 12800 17574 21042 12370 17862 11300 15,000 11,390 140,834 | LFT | $6.00 $845,004 1.6%
31 CULVERT, CIRCULAR 156 405 127 0 0 0 0 0 0 688 LFT | $200.00 | $137,600 0.3%
32 CULVERT, 4-SIDED BOX 121 875 135 322 0 177 182 0 344 2,156 | LFT | $750.00 | $1,617,000 | 3.1%
33 CULVERT, 3-SIDED BOX 0 0 0 0 0 0 0 0 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 0 0 787 0 2715 0 494 731 1,490 6,217 | SYS | $1,850.00 | $11,501,939 | 22.0%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS | $5,182,665 | $4,441,265 | $5735976 | $7,320,258 | $9,184,659 | $5387,161 | $4,221,855 | $4,993,122 $5,721,110 Cross Check OK | $52,188,070
SEGMENT LENGTH (LFT) 10,748 6,400 8,787 10,521 6,185 8,931 5,650 7,500 5,695 13.34 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
CORRIDOR CALCULATED BY: BD DATE: 12/2/2021
CHECKED BY: NJ DATE: 12/2/2021
SHEETNO. 2 OF 20
LUMP SUM CONSTRUCTION COST ITEMS
'TE SOV R TOTAL UNIT TOTAL %
I\;I DESCRIPTION LI - 10 LI-11 LI - 12 LI-13 LI- 14 LI - 15 LI - 16 LI - 17 LI- 18 oty |UNITS|  Sost COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 ]30%| 1 [30%[ 1 [30%] 1 [30% | 1 [30%| 1 [30%] 1 [30%] 1 [30%] 1 |30%]| NA |1LS N/A | $1565642 | 3.0%
36 SIGNING 1 |o5%| 1 [05%[ 1 |o5%[ 1 |o05% | 1 [05%| 1 [o05%| 1 [05%]| 1 |o05%| 1 |o05%| NA |Ls N/A $260,940 0.5%
37 LIGHTING 0 [00%]| 0 Joo%| o [00%] 0 [00%] 0 |00%| 0 |00%| 0 |00%| 0 [00%]| 0 [00%| NA |[LS N/A $0 0.0%
38 KARST MITIGATION 0 [50%]| 0 |50%] 0 [50%] 0 [50%] 0 |50%| 0 |50%]| 0 |50%| 0 [50%5] 0 [50%| NA |[LS N/A $0 0.0%
39 | MISCELLANEOUS NON-MEDIANDRAINAGE | 1 [1.0% | 1 [10%]| 1 [10%]| 1 [10% | 1 [10% | 1 [10%]| 1 [10%| 1 [10%] 1 [10%| NA |LS N/A $521,881 1.0%
40 CONSTRUCTION ENGINEERING 1 [17% ) 1 [17% | 1 [17%] 1 (1% | 1 1% 1 [17% | 1 [17% ]| 1 (1% | 1 [ 17% ]| NA | LS N/A $887,197 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 |53%| 1 [53%] 1 [53%] 1 [53%] 1 [53%] 1 [53%] 1 [53%]| 1 [53%] 1 |53 | NA |1LS N/A | $2.765968 | 5.3%
42 MAINTENANCE OF TRAFFIC 1 [15%| 1 [15%] 1 [15%[ 1 [ 15% [ 1 [15%| 1 [15%] 1 [15%]| 1 [15%] 1 | 15%| NA | LS N/A $782,821 1.5%
43| STORMWATER MANAGEMENT BUDGET 1 [10%| 1 [10%[ 1 [10%] 1 [10%| 1 [10%] 1 [10%] 1 [10%] 1 [10%| 1 ][10%]| NA |DOL| NA $521,881 1.0%
B-TOTAL OF LUMP SUM CONSTRUCTION COST ITE| $725,573.04 | $621,777.11 | $803,036.59 | $1,024,836.06 | $1,285,852.32 | $754,202.55 | $591,059.74 | $699,037.02 | $800,955.33 | Cross Check OK $7,306,330
TAL CONSTRUCTION COST WITHOUT CONTINGEN( $5,908,237.59| $5,063,042.20 | $6,539,012.22 $8,345,093.62 | $10,470,511.77| $6,141,363.61 | $4,812,915.04| $5,692,158.60 | $6,522,064.86 | Cross Check OK | $59,494,399
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST  [$7,089,885.10 $6,075,650.64 | $7,846,814.66 | $10,014,112.34| $12,564,614.13| $7,369,636.33 | $5,775,498.04| $6,830,590.31 | $7,826,477.83 $71,393,279
TAL ROADWAY CONST. COST PER MILE OF MAINLI| $3,482,935.74 $5,012,411.78 | $4,715,054.22| $5,025,616.69 #REF! $6,291,298.27 | $3,414,469.79| $4,808,735.58 | $7,256,155.04 $5,353,203.28
ITE SEGMENT NUMBER .
M DESCRIPTION LI- 10 LI- 11 LI- 12 LI- 13 LI- 14 LI- 15 LI- 16 LI- 17 LI- 18 TSTT?L UNITS gggT TC%TSATL CO/OST
# Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 [50%] 1 [50%] 1 [50%] 1 [50%] 1 [50%| 1 [50%] 1 [50%] 1 [50%| 1 |[50%]| NA |1LS N/A_ | $3569,664 | 5.0%
45 UTILITY RELOCATIONS 1 [50%] 1 [50%] 1 [50%] 1 [50%] 1 [50%] 1 [50%] 1 [50%] 1 [50%] 1 [50%5] NA 1S N/A_ | $3569,664 | 5.0%
46 PRELIMINARY ENGINEERING 1 [150% 1 [150%] 1 [15.0%] 1 [15.0%] 1 [15.0%| 1 [150%| 1 [150%] 1 [150%| 1 [150%]| NA | LS N/A_ 1$10,708,992 | 15.0%
47 ENVIRONMENTAL 1 [10.0%| 1 [100%[] 1 [10.0%] 1 [100%[ 1 [10.0%[ 1 [100%[ 1 [10.0%] 1 [100%] 1 [100%] NA LS N/A_ | $7.139,328 | 10.0%
48 CONSTRUCTION INSPECTION 1 [12.0%| 1 [12.0%] 1 [12.0%] 1 [12.0%] 1 [12.0%] 1 [12.0%| 1 [12.0%] 1 [120%] 1 [120%] NA | LS NA | $8567,194 | 12.0%
NA | LS N/A $0 0.0%
NA | LS N/A $0 0.0%
NA | LS N/A $0 0.0%
NA_ | DOL [ NA $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $3,332,246.00 | $2,855,555.80 | $3,688,002.89 | $4,706,632.80 $5,905,368.64 $3,463,729.08 | $2,714,484.08 | $3,210,377.45 $3,678,444.58 Cross Check OK $33,554,841
TOTAL OVERALL COST OF PROJECT $10,422,131.10| $8,931,206.45 | $11,534,817.56 [ $14,720,745.14 | $18,469,982.77 | $10,833,365.41 | $8,489,982.13 | $10,040,967.76 | $11,504,922.41 Cross Check OK $104,948,121
TOTAL OVERAL COST OF PROJECT PER MILE $5,119,915.54 | $7,368,245.32 | $6,931,129.70 | $7,387,656.53 | $15,767,422.64 | $6,404,676.89 | $7,934,001.00 | $7,068,841.30 $10,666,547.90 $7,869,208.82




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
CORRIDOR CALCULATED BY: BD DATE: 12/2/2021
CHECKED BY: NJ DATE: 12/2/2021
SHEETNO. 3 OF 20
MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
Local Improvement 10 - SR 56 West of Ireland
QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION LI-10 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 54366 54,366 CYs $7.00 $380,565 7.3%
2 ROCK EXCAVATION 13592 13,592 CYs $7.00 $95,141 1.8%
3 BORROW 0 0 CYs $6.00 $0 0.0%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 145618 145,618 SYs $1.00 $145,618 2.8%
5 SETTLEMENT PLATE 21 21 EA $1,100.00 $23,646 0.5%
6 STAKE, LATERAL 21 21 EA $375.00 $8,061 0.2%
7 STAKE, SETTLEMENT 21 21 EA $150.00 $3,224 0.1%
8 SUBGRADE TREATMENT, TYPE IB 76430 76,430 SYs $6.00 $458,581 8.8%
9 QC/QA, SURFACE, 9.5mm 5517 5,517 TON $80.00 $441,385 8.5%
10 QC/QA, INTERMEDIATE, 19.0mm 17412 17,412 TON $62.00 $1,079,529 20.8%
11 QC/QA, BASE, 25.0mm 18916 18,916 SYs $59.00 $1,116,072 21.5%
12 JOINT ADHESIVE, SURFACE 64488 64,488 LFT $0.50 $32,244 0.6%
13 JOINT ADHESIVE, INTERMEDIATE 85984 85,984 LFT $0.50 $42,992 0.8%
14 ASPHALT FOR TACK COAT 17 17 TON $1,000.00 $16,719 0.3%
15 COMPACTED AGGREGATE, NO. 53 14951 14,951 TON $22.00 $328,918 6.3%
16 INLET, TYPE P 21 21 EA $3,000.00 $64,488 1.2%
17 PIPE, TYPE 2, 15" 1010 1,010 LFT $45.00 $45,464 0.9%
18 END SECTION, 15" 21 21 EA $500.00 $10,748 0.2%
19 REVETMENT RIPRAP 388 388 TON $30.00 $11,651 0.2%
20 GEOTEXTILES FOR RIPRAP 560 560 SYs $4.00 $2,239 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 4041 4,041 CYs $30.00 $121,237 2.3%
22 SEEDING, TYPE R 3642 3,642 LBS $3.00 $10,926 0.2%
23 MULCHING 36 36 TON $450.00 $15,989 0.3%
24 FERTILIZER 7 7 TON $850.00 $6,040 0.1%
25 UNDERDRAIN, 4" 42992 42,992 LFT $3.00 $128,976 2.5%
26 AGGREGATE FOR UNDERDRAIN 3869 3,869 CYs $43.00 $166,379 3.2%
27 GEOTEXTILES FOR UNDERDRAIN 19872 19,872 SYs $1.50 $29,808 0.6%
28 OUTLET PROTECTOR 107 107 EA $900.00 $96,732 1.9%
29 PAVEMENT MARKINGS 48366 48,366 LFT $1.00 $48,366 0.9%
30 FENCE, RIGHT-OF-WAY 21496 21,496 LFT $6.00 $128,976 2.5%
31 CULVERT, CIRCULAR 156 156 LFT $200.00 $31,200 0.6%
32 CULVERT, 4-SIDED BOX 121 121 LFT $750.00 $90,750 1.8%
33 CULVERT, 3-SIDED BOX 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 0 0 SYs $1,850.00 $0 0.0%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $5,182,665 Cross Check OK $5,182,665
SEGMENT LENGTH (LFT) 10,748 0 0 0 ] 2.04 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
CORRIDOR CALCULATED BY: BD DATE: 12/2/2021
CHECKED BY: NJ DATE: 12/2/2021
SHEETNO. 4 OF 20
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SECHERT NBER TOTAL UNIT TOTAL %
4 DESCRIPTION LI-10 aTy. UNITS cOST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $155,480 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $25,913 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $51,827 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $88,105 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $274,681 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $77,740 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $51,827 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS |  $725,573.04 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $725,573
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $5,908,237.59 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $5,908,238
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $7,089,885.10 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $7,089,885
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $3,482,935.74 #DIV/O! #DIV/O! #DIV/O! #DIV/0! #DIV/0! #DIV/O! $3,482,935.74
'TEM DESCRIPTION LI-10 T TOTAL 1 uniTs unIT TOTAL %
# QTYy. COST COosT COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $354,494 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $354,494 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% | 1 15.0% | 1 15.0% | 1 15.0% | 1 15.0% | 1 15.0% | 1 15.0% N/A LS N/A $1,063,483 15.0%
47 ENVIRONMENTAL 1 100% | 1 100% | 1 100% | 1 100% | 1 100% | 1 100% | 1 10.0% N/A LS N/A $708,989 10.0%
48 CONSTRUCTION INSPECTION 1 120% | 1 120% | 1 120% | 1 120% | 1 120% | 1 120% | 1 12.0% N/A LS N/A $850,786 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $3,332,246.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check oK $3,332,246
TOTAL OVERALL COST OF PROJECT $10,422,131.10 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check oK $10,422,131
TOTAL OVERAL COST OF PROJECT PER MILE $5,119,915.54 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/O! $5,119,915.54




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A

CORRIDOR CALCULATED BY: BD DATE: 12/2/2021

CHECKED BY: NJ DATE: 12/2/2021

SHEETNO. 5 OF 20

MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
Local Improvement 11 - SR 257 North of Otwell
QUANTIFIED CONSTRUCTION COST ITEMS

ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION Ll-11 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 98104 98,104 CYs $7.00 $686,728 15.5%
2 ROCK EXCAVATION 24526 24,526 CYs $7.00 $171,682 3.9%
3 BORROW 0 0 CYS $6.00 $0 0.0%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 147251 147,251 SYS $1.00 $147,251 3.3%
5 SETTLEMENT PLATE 13 13 EA $1,100.00 $14,080 0.3%
6 STAKE, LATERAL 13 13 EA $375.00 $4,800 0.1%
7 STAKE, SETTLEMENT 13 13 EA $150.00 $1,920 0.0%
8 SUBGRADE TREATMENT, TYPE IB 45511 45,511 SYS $6.00 $273,067 6.1%
9 QC/QA, SURFACE, 9.5mm 3285 3,285 TON $80.00 $262,827 5.9%
10 QC/QA, INTERMEDIATE, 19.0mm 10368 10,368 TON $62.00 $642,816 14.5%
11 QC/QA, BASE, 25.0mm 11264 11,264 SYS $59.00 $664,576 15.0%
12 JOINT ADHESIVE, SURFACE 38400 38,400 LFT $0.50 $19,200 0.4%
13 JOINT ADHESIVE, INTERMEDIATE 51200 51,200 LFT $0.50 $25,600 0.6%
14 ASPHALT FOR TACK COAT 10 10 TON $1,000.00 $9,956 0.2%
15 COMPACTED AGGREGATE, NO. 53 8903 8,903 TON $22.00 $195,857 4.4%
16 INLET, TYPE P 13 13 EA $3,000.00 $38,400 0.9%
17 PIPE, TYPE 2, 15" 619 619 LFT $45.00 $27,840 0.6%
18 END SECTION, 15" 13 13 EA $500.00 $6,400 0.1%
19 REVETMENT RIPRAP 1099 1,099 TON $30.00 $32,960 0.7%
20 GEOTEXTILES FOR RIPRAP 1392 1,392 SYS $4.00 $5,568 0.1%
21 STRUCTURAL BACKFILL, TYPE 1 2475 2,475 CYs $30.00 $74,240 1.7%
22 SEEDING, TYPE R 4578 4,578 LBS $3.00 $13,734 0.3%
23 MULCHING 45 45 TON $450.00 $20,099 0.5%
24 FERTILIZER 9 9 TON $850.00 $7,593 0.2%
25 UNDERDRAIN, 4" 25600 25,600 LFT $3.00 $76,800 1.7%
26 AGGREGATE FOR UNDERDRAIN 2304 2,304 CYS $43.00 $99,072 2.2%
27 GEOTEXTILES FOR UNDERDRAIN 11833 11,833 SYs $1.50 $17,749 0.4%
28 OUTLET PROTECTOR 64 64 EA $900.00 $57,600 1.3%
29 PAVEMENT MARKINGS 28800 28,800 LFT $1.00 $28,800 0.6%
30 FENCE, RIGHT-OF-WAY 12800 12,800 LFT $6.00 $76,800 1.7%
31 CULVERT, CIRCULAR 405 405 LFT $200.00 $81,000 1.8%
32 CULVERT, 4-SIDED BOX 875 875 LFT $750.00 $656,250 14.8%
33 CULVERT, 3-SIDED BOX 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 0 0 SYs $1,850.00 $0 0.0%

SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $4,441,265 Cross Check OK $4,441,265

SEGMENT LENGTH (LFT) 6,400 0 0 0 I 1.21 MILES




PROJECT: MID-STATES CORRIDOR

MID'STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 12/2/2021
CHECKED BY: NJ DATE: 12/2/2021
SHEETNO. 6 OF 20
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SEOMERT RUMBER TOTAL UNIT TOTAL Y%
(o]
4 DESCRIPTION LI-11 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $133,238 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $22,206 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $44,413 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $75,502 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $235,387 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $66,619 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $44,413 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $621,777.11 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $621,777
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $5,063,042.20 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $5,063,042
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $6,075,650.64 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $6,075,651
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $5,012,411.78 #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/O! $5,012,411.78
ITEM DESCRIPTION LI-11 R TOTAL UNITS UNIT TOTAL %
# QTy. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $303,783 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $303,783 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $911,348 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $607,565 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $729,078 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $2,855,555.80 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $2,855,556
TOTAL OVERALL COST OF PROJECT $8,931,206.45 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $8,931,206
TOTAL OVERAL COST OF PROJECT PER MILE $7,368,245.32 #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/O! $7,368,245.32




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
CORRIDOR CALCULATED BY: BD DATE: 12/2/2021

CHECKED BY: NJ DATE: 12/2/2021
SHEETNO. 7 OF 20

MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
Local Improvement 12 - SR 257 South of Washington

QUANTIFIED CONSTRUCTION COST ITEMS
ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION Ll-12 QTy. UNITS 1 cosT CoSsT CoST
1 COMMON EXCAVATION 49360 49,360 cYs $7.00 $345,520 6.0%
2 ROCK EXCAVATION 12340 12,340 CYs $7.00 $86,380 1.5%
3 BORROW 0 0 cYs $6.00 $0 0.0%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 125568 125,568 | SYS $1.00 $125,568 2.2%
5 SETTLEMENT PLATE 18 18 EA | $1,100.00 $19,331 0.3%
6 STAKE, LATERAL 18 18 EA $375.00 $6,590 0.1%
7 STAKE, SETTLEMENT 18 18 EA $150.00 $2,636 0.0%
8 SUBGRADE TREATMENT, TYPE IB 62485 62,485 SYS $6.00 $374,912 6.5%
9 QC/QA, SURFACE, 9.5mm 4511 4,511 TON $80.00 $360,853 6.3%
10 QC/QA, INTERMEDIATE, 19.0mm 14235 14,235 TON $62.00 $882,566 15.4%
11 QC/QA, BASE, 25.0mm 15465 15,465 SYS $59.00 $912,442 15.9%
12 JOINT ADHESIVE, SURFACE 52722 52,722 LFT $0.50 $26,361 0.5%
13 JOINT ADHESIVE, INTERMEDIATE 70296 70,296 LFT $0.50 $35,148 0.6%
14 ASPHALT FOR TACK COAT 14 14 TON | $1,000.00 $13,669 0.2%
15 COMPACTED AGGREGATE, NO. 53 12223 12,223 TON $22.00 $268,906 4.7%
16 INLET, TYPE P 18 18 EA | $3,000.00 $52,722 0.9%
17 PIPE, TYPE 2, 15" 615 615 LFT $45.00 $27,679 0.5%
18 END SECTION, 15" 18 18 EA $500.00 $8,787 0.2%
19 REVETMENT RIPRAP 369 369 TON $30.00 $11,063 0.2%
20 GEOTEXTILES FOR RIPRAP 521 521 SYS $4.00 $2,083 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 2460 2,460 CYs $30.00 $73,811 1.3%
22 SEEDING, TYPE R 2977 2,977 LBS $3.00 $8,932 0.2%
23 MULCHING 29 29 TON | $450.00 $13,072 0.2%
24 FERTILIZER 6 6 TON | $850.00 $4,938 0.1%
25 UNDERDRAIN, 4" 35148 35,148 LFT $3.00 $105,444 1.8%
26 AGGREGATE FOR UNDERDRAIN 3163 3,163 cYs $43.00 $136,023 2.4%
27 GEOTEXTILES FOR UNDERDRAIN 16246 16,246 SYS $1.50 $24,369 0.4%
28 OUTLET PROTECTOR 88 88 EA $900.00 $79,083 1.4%
29 PAVEMENT MARKINGS 39542 39,542 LFT $1.00 $39,542 0.7%
30 FENCE, RIGHT-OF-WAY 17574 17,574 LFT $6.00 $105,444 1.8%
31 CULVERT, CIRCULAR 127 127 LFT $200.00 $25,400 0.4%
32 CULVERT, 4-SIDED BOX 135 135 LFT $750.00 $101,250 1.8%
33 CULVERT, 3-SIDED BOX 0 0 LFT | $2,500.00 $0 0.0%
34 BRIDGE 787 787 SYS | $1,850.00 | $1,455,453 25.4%
SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $5,735,976 Cross Check OK $5,735,976
SEGMENT LENGTH (LFT) 8,787 0 0 0 0 0 0 I 1.66 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 12/2/2021
CHECKED BY: NJ DATE: 12/2/2021
SHEETNO. 8 OF 20
LUMP SUM CONSTRUCTION COST ITEMS
SEGMENT NUMBER o o o
ITEM TOTAL UNIT TOTAL o
4 DESCRIPTION LI-12 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $172,079 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $28,680 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $57,360 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $97,512 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $304,007 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $86,040 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $57,360 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $803,036.59 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $803,037
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $6,539,012.22 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $6,539,012
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $7,846,814.66 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $7,846,815
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $4,715,054.22 #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/0! $4,715,054.22
ITEM DESCRIPTION LI-12 T TOTAL UNITS UNIT TOTAL %
# . QTy. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $392,341 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $392,341 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $1,177,022 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $784,681 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $941,618 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $3,688,002.89 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $3,688,003
TOTAL OVERALL COST OF PROJECT $11,534,817.56 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $11,534,818
TOTAL OVERAL COST OF PROJECT PER MILE $6,931,129.70 #DIV/0! #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/0! $6,931,129.70




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A

CORRIDOR CALCULATED BY: BD DATE: 12/2/2021

CHECKED BY: NJ DATE: 12/2/2021

SHEETNO. 9 OF 20

MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
Local Improvement 13 - SR 450 North of Dover Hill
QUANTIFIED CONSTRUCTION COST ITEMS

ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION LI-13 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 285405 285,405 CYs $7.00 $1,997,834 27.3%
2 ROCK EXCAVATION 71351 71,351 CYs $7.00 $499,458 6.8%
3 BORROW 0 0 CYs $6.00 $0 0.0%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 212142 212,142 SYs $1.00 $212,142 2.9%
5 SETTLEMENT PLATE 21 21 EA $1,100.00 $23,146 0.3%
6 STAKE, LATERAL 21 21 EA $375.00 $7,891 0.1%
7 STAKE, SETTLEMENT 21 21 EA $150.00 $3,156 0.0%
8 SUBGRADE TREATMENT, TYPE IB 74816 74,816 SYS $6.00 $448,896 6.1%
9 QC/QA, SURFACE, 9.5mm 5401 5,401 TON $80.00 $432,062 5.9%
10 QC/QA, INTERMEDIATE, 19.0mm 17044 17,044 TON $62.00 $1,056,729 14.4%
11 QC/QA, BASE, 25.0mm 18517 18,517 SYS $59.00 $1,092,501 14.9%
12 JOINT ADHESIVE, SURFACE 63126 63,126 LFT $0.50 $31,563 0.4%
13 JOINT ADHESIVE, INTERMEDIATE 84168 84,168 LFT $0.50 $42,084 0.6%
14 ASPHALT FOR TACK COAT 16 16 TON $1,000.00 $16,366 0.2%
15 COMPACTED AGGREGATE, NO. 53 14635 14,635 TON $22.00 $321,971 4.4%
16 INLET, TYPE P 21 21 EA $3,000.00 $63,126 0.9%
17 PIPE, TYPE 2, 15" 947 947 LFT $45.00 $42,610 0.6%
18 END SECTION, 15" 21 21 EA $500.00 $10,521 0.1%
19 REVETMENT RIPRAP 489 489 TON $30.00 $14,676 0.2%
20 GEOTEXTILES FOR RIPRAP 669 669 SYs $4.00 $2,676 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 3788 3,788 CYs $30.00 $113,627 1.6%
22 SEEDING, TYPE R 6536 6,536 LBS $3.00 $19,607 0.3%
23 MULCHING 64 64 TON $450.00 $28,694 0.4%
24 FERTILIZER 13 13 TON $850.00 $10,840 0.1%
25 UNDERDRAIN, 4" 42084 42,084 LFT $3.00 $126,252 1.7%
26 AGGREGATE FOR UNDERDRAIN 3788 3,788 CYs $43.00 $162,865 2.2%
27 GEOTEXTILES FOR UNDERDRAIN 19452 19,452 SYS $1.50 $29,178 0.4%
28 OUTLET PROTECTOR 105 105 EA $900.00 $94,689 1.3%
29 PAVEMENT MARKINGS 47345 47,345 LFT $1.00 $47,345 0.6%
30 FENCE, RIGHT-OF-WAY 21042 21,042 LFT $6.00 $126,252 1.7%
31 CULVERT, CIRCULAR 0 0 LFT $200.00 $0 0.0%
32 CULVERT, 4-SIDED BOX 322 322 LFT $750.00 $241,500 3.3%
33 CULVERT, 3-SIDED BOX 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 0 0 SYs $1,850.00 $0 0.0%

SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $7,320,258 Cross Check OK $7,320,258

SEGMENT LENGTH (LFT) 10,521 0 0 0 I 1.99 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 12/2/2021
CHECKED BY: NJ DATE: 12/2/2021
SHEETNO. 10 OF 20
LUMP SUM CONSTRUCTION COST ITEMS
SEGMENT NUMBER o o o
ITEM TOTAL UNIT TOTAL o
4 DESCRIPTION LI-13 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $219,608 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $36,601 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $73,203 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $124,444 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $387,974 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $109,804 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $73,203 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $1,024,836.06 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $1,024,836
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $8,345,093.62 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $8,345,094
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $10,014,112.34 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $10,014,112
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $5,025,616.69 #DIV/0! #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/0! $5,025,616.69
ITEM DESCRIPTION LI-13 T TOTAL UNITS UNIT TOTAL %
# . QTy. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $500,706 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $500,706 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $1,502,117 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $1,001,411 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $1,201,693 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $4,706,632.80 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $4,706,633
TOTAL OVERALL COST OF PROJECT $14,720,745.14 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $14,720,745
TOTAL OVERAL COST OF PROJECT PER MILE $7,387,656.53 #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/0! #DIV/O! $7,387,656.53




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A

CORRIDOR CALCULATED BY: BD DATE: 12/2/2021

CHECKED BY: NJ DATE: 12/2/2021

SHEETNO. 11 OF 20

MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
Local Improvement 14 - SR 450 South of Bedford
QUANTIFIED CONSTRUCTION COST ITEMS

ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION Ll-14 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 162270 162,270 CYs $7.00 $1,135,887 12.4%
2 ROCK EXCAVATION 40567 40,567 CYs $7.00 $283,972 3.1%
3 BORROW 0 0 CYs $6.00 $0 0.0%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 156663 156,663 SYs $1.00 $156,663 1.7%
5 SETTLEMENT PLATE 12 12 EA $1,100.00 $13,607 0.1%
6 STAKE, LATERAL 12 12 EA $375.00 $4,639 0.1%
7 STAKE, SETTLEMENT 12 12 EA $150.00 $1,856 0.0%
8 SUBGRADE TREATMENT, TYPE IB 43982 43,082 SYS $6.00 $263,893 2.9%
9 QC/QA, SURFACE, 9.5mm 3175 3,175 TON $80.00 $253,997 2.8%
10 QC/QA, INTERMEDIATE, 19.0mm 10020 10,020 TON $62.00 $621,221 6.8%
11 QC/QA, BASE, 25.0mm 10886 10,886 SYs $59.00 $642,250 7.0%
12 JOINT ADHESIVE, SURFACE 37110 37,110 LFT $0.50 $18,555 0.2%
13 JOINT ADHESIVE, INTERMEDIATE 49480 49,480 LFT $0.50 $24,740 0.3%
14 ASPHALT FOR TACK COAT 10 10 TON $1,000.00 $9,621 0.1%
15 COMPACTED AGGREGATE, NO. 53 8604 8,604 TON $22.00 $189,278 2.1%
16 INLET, TYPE P 12 12 EA $3,000.00 $37,110 0.4%
17 PIPE, TYPE 2, 15" 639 639 LFT $45.00 $28,760 0.3%
18 END SECTION, 15" 12 12 EA $500.00 $6,185 0.1%
19 REVETMENT RIPRAP 62 62 TON $30.00 $1,856 0.0%
20 GEOTEXTILES FOR RIPRAP 124 124 SYs $4.00 $495 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 2556 2,556 CYs $30.00 $76,694 0.8%
22 SEEDING, TYPE R 5006 5,006 LBS $3.00 $15,019 0.2%
23 MULCHING 49 49 TON $450.00 $21,980 0.2%
24 FERTILIZER 10 10 TON $850.00 $8,303 0.1%
25 UNDERDRAIN, 4" 24740 24,740 LFT $3.00 $74,220 0.8%
26 AGGREGATE FOR UNDERDRAIN 2227 2,227 CYS $43.00 $95,744 1.0%
27 GEOTEXTILES FOR UNDERDRAIN 11435 11,435 SYS $1.50 $17,153 0.2%
28 OUTLET PROTECTOR 62 62 EA $900.00 $55,665 0.6%
29 PAVEMENT MARKINGS 27833 27,833 LFT $1.00 $27,833 0.3%
30 FENCE, RIGHT-OF-WAY 12370 12,370 LFT $6.00 $74,220 0.8%
31 CULVERT, CIRCULAR 0 0 LFT $200.00 $0 0.0%
32 CULVERT, 4-SIDED BOX 0 0 LFT $750.00 $0 0.0%
33 CULVERT, 3-SIDED BOX 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 2715 2,715 SYs $1,850.00 $5,023,243 54.7%

SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $9,184,659 Cross Check OK $9,184,659

SEGMENT LENGTH (LFT) 6,185 0 0 0 I 117 MILES




PROJECT: MID-STATES CORRIDOR

MID'STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 12/2/2021
CHECKED BY: NJ DATE: 12/2/2021
SHEETNO. 12 OF 20
LUMP SUM CONSTRUCTION COST ITEMS
ITEM SEOMERT RUMBER TOTAL UNIT TOTAL Y%
(o]
4 DESCRIPTION LI-14 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $275,540 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $45,923 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $91,847 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $156,139 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $486,787 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $137,770 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $91,847 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS | $1,285,852.32 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $1,285,852
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $10,470,511.77 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $10,470,512
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $12,564,614.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $12,564,614
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $10,726,137.85 #DIV/0! #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/0! $10,726,137.85
ITEM DESCRIPTION LI-14 T TOTAL UNITS UNIT TOTAL %
# QTy. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $628,231 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $628,231 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $1,884,692 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $1,256,461 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $1,507,754 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $5,905,368.64 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $5,905,369
TOTAL OVERALL COST OF PROJECT $18,469,982.77 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $18,469,983
TOTAL OVERAL COST OF PROJECT PER MILE $15,767,422.64 #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/0! $15,767,422.64




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A

CORRIDOR CALCULATED BY: BD DATE: 12/2/2021

CHECKED BY: NJ DATE: 12/2/2021

SHEETNO. 13 OF 20

MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
Local Improvement 15 - SR 56 West of SR 545
QUANTIFIED CONSTRUCTION COST ITEMS

ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION Ll-15 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 160658 160,658 CYs $7.00 $1,124,603 20.9%
2 ROCK EXCAVATION 40164 40,164 CYs $7.00 $281,151 5.2%
3 BORROW 0 0 CYs $6.00 $0 0.0%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 161743 161,743 SYS $1.00 $161,743 3.0%
5 SETTLEMENT PLATE 18 18 EA $1,100.00 $19,648 0.4%
6 STAKE, LATERAL 18 18 EA $375.00 $6,698 0.1%
7 STAKE, SETTLEMENT 18 18 EA $150.00 $2,679 0.0%
8 SUBGRADE TREATMENT, TYPE IB 63509 63,509 SYS $6.00 $381,056 7.1%
9 QC/QA, SURFACE, 9.5mm 4585 4,585 TON $80.00 $366,766 6.8%
10 QC/QA, INTERMEDIATE, 19.0mm 14468 14,468 TON $62.00 $897,030 16.7%
11 QC/QA, BASE, 25.0mm 15719 15,719 SYS $59.00 $927,395 17.2%
12 JOINT ADHESIVE, SURFACE 53586 53,586 LFT $0.50 $26,793 0.5%
13 JOINT ADHESIVE, INTERMEDIATE 71448 71,448 LFT $0.50 $35,724 0.7%
14 ASPHALT FOR TACK COAT 14 14 TON $1,000.00 $13,893 0.3%
15 COMPACTED AGGREGATE, NO. 53 12423 12,423 TON $22.00 $273,313 5.1%
16 INLET, TYPE P 18 18 EA $3,000.00 $53,586 1.0%
17 PIPE, TYPE 2, 15" 744 744 LFT $45.00 $33,491 0.6%
18 END SECTION, 15" 18 18 EA $500.00 $8,931 0.2%
19 REVETMENT RIPRAP 281 281 TON $30.00 $8,439 0.2%
20 GEOTEXTILES FOR RIPRAP 408 408 SYS $4.00 $1,632 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 2977 2,977 CYs $30.00 $89,310 1.7%
22 SEEDING, TYPE R 4707 4,707 LBS $3.00 $14,122 0.3%
23 MULCHING 46 46 TON $450.00 $20,667 0.4%
24 FERTILIZER 9 9 TON $850.00 $7,807 0.1%
25 UNDERDRAIN, 4" 35724 35,724 LFT $3.00 $107,172 2.0%
26 AGGREGATE FOR UNDERDRAIN 3215 3,215 CYs $43.00 $138,252 2.6%
27 GEOTEXTILES FOR UNDERDRAIN 16512 16,512 SYS $1.50 $24,769 0.5%
28 OUTLET PROTECTOR 89 89 EA $900.00 $80,379 1.5%
29 PAVEMENT MARKINGS 40190 40,190 LFT $1.00 $40,190 0.7%
30 FENCE, RIGHT-OF-WAY 17862 17,862 LFT $6.00 $107,172 2.0%
31 CULVERT, CIRCULAR 0 0 LFT $200.00 $0 0.0%
32 CULVERT, 4-SIDED BOX 177 177 LFT $750.00 $132,750 2.5%
33 CULVERT, 3-SIDED BOX 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 0 0 SYs $1,850.00 $0 0.0%

SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $5,387,161 Cross Check OK $5,387,161

SEGMENT LENGTH (LFT) 8,931 0 0 0 I 1.69 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 12/2/2021
CHECKED BY: NJ DATE: 12/2/2021
SHEETNO. 14 OF 20
LUMP SUM CONSTRUCTION COST ITEMS
SEGMENT NUMBER o o o
ITEM TOTAL UNIT TOTAL o
4 DESCRIPTION LI-15 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $161,615 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $26,936 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $53,872 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $91,582 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $285,520 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $80,807 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $53,872 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $754,202.55 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $754,203
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $6,141,363.61 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $6,141,364
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $7,369,636.33 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $7,369,636
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $4,356,923.06 #DIV/0! #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/0! $4,356,923.06
ITEM DESCRIPTION LI-15 T TOTAL UNITS UNIT TOTAL %
# . QTy. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $368,482 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $368,482 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $1,105,445 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $736,964 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $884,356 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $3,463,729.08 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $3,463,729
TOTAL OVERALL COST OF PROJECT $10,833,365.41 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $10,833,365
TOTAL OVERAL COST OF PROJECT PER MILE $6,404,676.89 #DIV/0! #DIV/O! #DIV/O! #DIV/O! #DIV/0! #DIV/0! $6,404,676.89




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A

CORRIDOR CALCULATED BY: BD DATE: 12/2/2021

CHECKED BY: NJ DATE: 12/2/2021

SHEETNO. 15 OF 20

MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
Local Improvement 16 - SR 56 West of Hillham
QUANTIFIED CONSTRUCTION COST ITEMS

ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION Ll-16 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 82415 82,415 CYs $7.00 $576,906 13.7%
2 ROCK EXCAVATION 20604 20,604 CYs $7.00 $144,227 3.4%
3 BORROW 0 0 CYs $6.00 $0 0.0%
4 | EMBANKMENT FOUNDATION SOILS TREATMENT 109323 109,323 SYS $1.00 $109,323 2.6%
5 SETTLEMENT PLATE 11 11 EA $1,100.00 $12,430 0.3%
6 STAKE, LATERAL 11 11 EA $375.00 $4,238 0.1%
7 STAKE, SETTLEMENT 11 11 EA $150.00 $1,695 0.0%
8 SUBGRADE TREATMENT, TYPE IB 40178 40,178 SYS $6.00 $241,067 5.7%
9 QC/QA, SURFACE, 9.5mm 2900 2,900 TON $80.00 $232,027 5.5%
10 QC/QA, INTERMEDIATE, 19.0mm 9153 9,153 TON $62.00 $567,486 13.4%
11 QC/QA, BASE, 25.0mm 9944 9,944 SYS $59.00 $586,696 13.9%
12 JOINT ADHESIVE, SURFACE 33900 33,900 LFT $0.50 $16,950 0.4%
13 JOINT ADHESIVE, INTERMEDIATE 45200 45,200 LFT $0.50 $22,600 0.5%
14 ASPHALT FOR TACK COAT 9 9 TON $1,000.00 $8,789 0.2%
15 COMPACTED AGGREGATE, NO. 53 7859 7,859 TON $22.00 $172,905 4.1%
16 INLET, TYPE P 11 11 EA $3,000.00 $33,900 0.8%
17 PIPE, TYPE 2, 15" 490 490 LFT $45.00 $22,035 0.5%
18 END SECTION, 15" 11 11 EA $500.00 $5,650 0.1%
19 REVETMENT RIPRAP 249 249 TON $30.00 $7,455 0.2%
20 GEOTEXTILES FOR RIPRAP 342 342 SYS $4.00 $1,369 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 1959 1,959 CYs $30.00 $58,760 1.4%
22 SEEDING, TYPE R 3244 3,244 LBS $3.00 $9,732 0.2%
23 MULCHING 32 32 TON $450.00 $14,242 0.3%
24 FERTILIZER 6 6 TON $850.00 $5,380 0.1%
25 UNDERDRAIN, 4" 22600 22,600 LFT $3.00 $67,800 1.6%
26 AGGREGATE FOR UNDERDRAIN 2034 2,034 CYs $43.00 $87,462 2.1%
27 GEOTEXTILES FOR UNDERDRAIN 10446 10,446 SYS $1.50 $15,669 0.4%
28 OUTLET PROTECTOR 57 57 EA $900.00 $50,850 1.2%
29 PAVEMENT MARKINGS 25425 25,425 LFT $1.00 $25,425 0.6%
30 FENCE, RIGHT-OF-WAY 11300 11,300 LFT $6.00 $67,800 1.6%
31 CULVERT, CIRCULAR 0 0 LFT $200.00 $0 0.0%
32 CULVERT, 4-SIDED BOX 182 182 LFT $750.00 $136,500 3.2%
33 CULVERT, 3-SIDED BOX 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 494 494 SYs $1,850.00 $914,488 21.7%

SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $4,221,855 Cross Check OK $4,221,855

SEGMENT LENGTH (LFT) 5,650 0 0 0 I 1.07 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 12/2/2021
CHECKED BY: NJ DATE: 12/2/2021
SHEETNO. 16 OF 20
LUMP SUM CONSTRUCTION COST ITEMS
SEGMENT NUMBER o o o
ITEM TOTAL UNIT TOTAL o
4 DESCRIPTION LI-16 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $126,656 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $21,109 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $42,219 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $71,772 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $223,758 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $63,328 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $42,219 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $591,059.74 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $591,060
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $4,812,915.04 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $4,812,915
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $5,775,498.04 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $5,775,498
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $5,397,279.59 #DIV/0! #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/0! $5,397,279.59
ITEM DESCRIPTION LI-16 T TOTAL UNITS UNIT TOTAL %
# . QTy. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $288,775 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $288,775 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $866,325 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $577,550 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $693,060 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $2,714,484.08 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $2,714,484
TOTAL OVERALL COST OF PROJECT $8,489,982.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $8,489,982
TOTAL OVERAL COST OF PROJECT PER MILE $7,934,001.00 #DIV/0! #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/0! $7,934,001.00




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A

CORRIDOR CALCULATED BY: BD DATE: 12/2/2021

CHECKED BY: NJ DATE: 12/2/2021

SHEETNO. 17 OF 20

MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
Local Improvement 17 - SR 145 South of French Lick
QUANTIFIED CONSTRUCTION COST ITEMS

ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION LI-17 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 29554 29,554 CYS $7.00 $206,881 4.1%
2 ROCK EXCAVATION 7389 7,389 CYS $7.00 $51,720 1.0%
3 BORROW 27961 27,961 CYS $6.00 $167,768 3.4%
4 EMBANKMENT FOUNDATION SOILS TREATMENT 131102 131,102 SYs $1.00 $131,102 2.6%
5 SETTLEMENT PLATE 15 15 EA $1,100.00 $16,500 0.3%
6 STAKE, LATERAL 15 15 EA $375.00 $5,625 0.1%
7 STAKE, SETTLEMENT 15 15 EA $150.00 $2,250 0.0%
8 SUBGRADE TREATMENT, TYPE IB 53333 53,333 SYs $6.00 $320,000 6.4%
9 QC/QA, SURFACE, 9.5mm 3850 3,850 TON $80.00 $308,000 6.2%
10 QC/QA, INTERMEDIATE, 19.0mm 12150 12,150 TON $62.00 $753,300 15.1%
11 QC/QA, BASE, 25.0mm 13200 13,200 SYs $59.00 $778,800 15.6%
12 JOINT ADHESIVE, SURFACE 45000 45,000 LFT $0.50 $22,500 0.5%
13 JOINT ADHESIVE, INTERMEDIATE 60000 60,000 LFT $0.50 $30,000 0.6%
14 ASPHALT FOR TACK COAT 12 12 TON $1,000.00 $11,667 0.2%
15 COMPACTED AGGREGATE, NO. 53 10433 10,433 TON $22.00 $229,520 4.6%
16 INLET, TYPE P 15 15 EA $3,000.00 $45,000 0.9%
17 PIPE, TYPE 2, 15" 600 600 LFT $45.00 $27,000 0.5%
18 END SECTION, 15" 15 15 EA $500.00 $7,500 0.2%
19 REVETMENT RIPRAP 75 75 TON $30.00 $2,250 0.0%
20 GEOTEXTILES FOR RIPRAP 150 150 SYs $4.00 $600 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 2400 2,400 CYS $30.00 $72,000 1.4%
22 SEEDING, TYPE R 3600 3,600 LBS $3.00 $10,801 0.2%
23 MULCHING 35 35 TON $450.00 $15,806 0.3%
24 FERTILIZER 7 7 TON $850.00 $5,971 0.1%
25 UNDERDRAIN, 4" 30000 30,000 LFT $3.00 $90,000 1.8%
26 AGGREGATE FOR UNDERDRAIN 2700 2,700 CYS $43.00 $116,100 2.3%
27 GEOTEXTILES FOR UNDERDRAIN 13867 13,867 SYs $1.50 $20,800 0.4%
28 OUTLET PROTECTOR 75 75 EA $900.00 $67,500 1.4%
29 PAVEMENT MARKINGS 33750 33,750 LFT $1.00 $33,750 0.7%
30 FENCE, RIGHT-OF-WAY 15000 15,000 LFT $6.00 $90,000 1.8%
31 CULVERT, CIRCULAR 0 0 LFT $200.00 $0 0.0%
32 CULVERT, 4-SIDED BOX 0 0 LFT $750.00 $0 0.0%
33 CULVERT, 3-SIDED BOX 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 731 731 SYS $1,850.00 $1,352,412 27.1%

SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $4,993,122 Cross Check OK $4,993,122

SEGMENT LENGTH (LFT) 7,500 0 0 0 I 1.42 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 12/2/2021
CHECKED BY: NJ DATE: 12/2/2021
SHEET NO. 18 OF 20
LUMP SUM CONSTRUCTION COST ITEMS
SEGMENT NUMBER o o o
ITEM TOTAL UNIT TOTAL )
4 DESCRIPTION LI-17 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $149,794 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $24,966 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $49,931 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $84,883 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $264,635 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $74,897 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $49,931 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $699,037.02 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $699,037
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $5,692,158.60 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $5,692,159
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $6,830,590.31 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $6,830,590
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $4,808,735.58 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $4,808,735.58
ITEM DESCRIPTION LI-17 e TOTAL UNITS UNIT TOTAL %
# . QTY. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $341,530 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $341,530 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $1,024,589 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $683,059 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $819,671 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $3,210,377.45 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $3,210,377
TOTAL OVERALL COST OF PROJECT $10,040,967.76 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $10,040,968
TOTAL OVERAL COST OF PROJECT PER MILE $7,068,841.30 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! $7,068,841.30




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A

CORRIDOR CALCULATED BY: BD DATE: 12/2/2021

CHECKED BY: NJ DATE: 12/2/2021

SHEETNO. 19 OF 20

MID-STATES CORRIDOR - ESTIMATE OF QUANTITIES
Local Improvement 18 - SR 56 East of Prospect
QUANTIFIED CONSTRUCTION COST ITEMS

ITEM SEGMENT NUMBER TOTAL UNIT TOTAL %
# DESCRIPTION LI-18 QTY. UNITS COST COST COST
1 COMMON EXCAVATION 25916 25,916 CYs $7.00 $181,412 3.2%
2 ROCK EXCAVATION 6479 6,479 CYs $7.00 $45,353 0.8%
3 BORROW 5817 5,817 CYs $6.00 $34,899 0.6%
4 EMBANKMENT FOUNDATION SOILS TREATMENT 97218 97,218 SYS $1.00 $97,218 1.7%
5 SETTLEMENT PLATE 11 11 EA $1,100.00 $12,529 0.2%
6 STAKE, LATERAL 11 11 EA $375.00 $4,271 0.1%
7 STAKE, SETTLEMENT 11 11 EA $150.00 $1,709 0.0%
8 SUBGRADE TREATMENT, TYPE IB 40498 40,498 SYS $6.00 $242,987 4.2%
9 QC/QA, SURFACE, 9.5mm 2923 2,923 TON $80.00 $233,875 4.1%
10 QC/QA, INTERMEDIATE, 19.0mm 9226 9,226 TON $62.00 $572,006 10.0%
11 QC/QA, BASE, 25.0mm 10023 10,023 SYS $59.00 $591,369 10.3%
12 JOINT ADHESIVE, SURFACE 34170 34,170 LFT $0.50 $17,085 0.3%
13 JOINT ADHESIVE, INTERMEDIATE 45560 45,560 LFT $0.50 $22,780 0.4%
14 ASPHALT FOR TACK COAT 9 9 TON $1,000.00 $8,859 0.2%
15 COMPACTED AGGREGATE, NO. 53 7922 7,922 TON $22.00 $174,282 3.0%
16 INLET, TYPE P 11 11 EA $3,000.00 $34,170 0.6%
17 PIPE, TYPE 2, 15" 456 456 LFT $45.00 $20,502 0.4%
18 END SECTION, 15" 11 11 EA $500.00 $5,695 0.1%
19 REVETMENT RIPRAP 249 249 TON $30.00 $7,469 0.1%
20 GEOTEXTILES FOR RIPRAP 343 343 SYS $4.00 $1,373 0.0%
21 STRUCTURAL BACKFILL, TYPE 1 1822 1,822 CYs $30.00 $54,672 1.0%
22 SEEDING, TYPE R 2734 2,734 LBS $3.00 $8,201 0.1%
23 MULCHING 27 27 TON $450.00 $12,002 0.2%
24 FERTILIZER 5 5 TON $850.00 $4,534 0.1%
25 UNDERDRAIN, 4" 22780 22,780 LFT $3.00 $68,340 1.2%
26 AGGREGATE FOR UNDERDRAIN 2050 2,050 CYs $43.00 $88,159 1.5%
27 GEOTEXTILES FOR UNDERDRAIN 10529 10,529 SYS $1.50 $15,794 0.3%
28 OUTLET PROTECTOR 57 57 EA $900.00 $51,255 0.9%
29 PAVEMENT MARKINGS 25628 25,628 LFT $1.00 $25,628 0.4%
30 FENCE, RIGHT-OF-WAY 11390 11,390 LFT $6.00 $68,340 1.2%
31 CULVERT, CIRCULAR 0 0 LFT $200.00 $0 0.0%
32 CULVERT, 4-SIDED BOX 344 344 LFT $750.00 $258,000 4.5%
33 CULVERT, 3-SIDED BOX 0 0 LFT $2,500.00 $0 0.0%
34 BRIDGE 1490 1,490 SYs $1,850.00 $2,756,344 48.2%

SUB-TOTAL OF QUANTIFIED CONST. COST ITEMS $5,721,110 Cross Check OK $5,721,110

SEGMENT LENGTH (LFT) 5,695 0 0 0 I 1.08 MILES




PROJECT: MID-STATES CORRIDOR

MID-STATES INDOT DES. NO.: N/A
c O R R | D o R CALCULATED BY: BD DATE: 12/2/2021
CHECKED BY: NJ DATE: 12/2/2021
SHEETNO. 20 OF 20
LUMP SUM CONSTRUCTION COST ITEMS
SEGMENT NUMBER o o o
ITEM TOTAL UNIT TOTAL o
4 DESCRIPTION LI-18 QTyY. UNITS COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
35 CLEARING RIGHT-OF-WAY 1 3.0% 1 3.0% 1 3.0% 0 3.0% 0 3.0% 0 3.0% 0 3.0% N/A LS N/A $171,633 3.0%
36 SIGNING 1 0.5% 1 0.5% 1 0.5% 0 0.5% 0 0.5% 0 0.5% 0 0.5% N/A LS N/A $28,606 0.5%
37 LIGHTING 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0% N/A LS N/A $0 0.0%
38 KARST MITIGATION 0 5.0% 1 5.0% 1 5.0% 0 5.0% 0 5.0% 0 5.0% 0 5.0% N/A LS N/A $0 0.0%
39 MISCELLANEOUS NON-MEDIAN DRAINAGE 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A LS N/A $57,211 1.0%
40 CONSTRUCTION ENGINEERING 1 1.7% 1 1.7% 1 1.7% 0 1.7% 0 1.7% 0 1.7% 0 1.7% N/A LS N/A $97,259 1.7%
41 MOBILIZATION AND DEMOBILIZATION 1 5.3% 1 5.3% 1 5.3% 0 5.3% 0 5.3% 0 5.3% 0 5.3% N/A LS N/A $303,219 5.3%
42 MAINTENANCE OF TRAFFIC 1 1.5% 1 1.5% 1 1.5% 0 1.5% 0 1.5% 0 1.5% 0 1.5% N/A LS N/A $85,817 1.5%
43 STORMWATER MANAGEMENT BUDGET 1 1.0% 1 1.0% 1 1.0% 0 1.0% 0 1.0% 0 1.0% 0 1.0% N/A DOL N/A $57,211 1.0%
SUB-TOTAL OF LUMP SUM CONSTRUCTION COST ITEMS $800,955.33 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $800,955
TOTAL CONSTRUCTION COST WITHOUT CONTINGENCY | $6,522,064.86 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $6,522,065
CONSTRUCTION CONTINGENCY 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20%
TOTAL ROADWAY CONSTRUCTION COST $7,826,477.83 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check $7,826,478
TOTAL ROADWAY CONST. COST PER MILE OF MAINLINE | $7,256,155.04 #DIV/0! #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/0! $7,256,155.04
ITEM DESCRIPTION LI-18 T TOTAL UNITS UNIT TOTAL %
# . QTy. COST COST COST
Qty. % Qty. % Qty. % Qty. % Qty. % Qty. % Qty. %
44 RIGHT-OF-WAY 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $391,324 5.0%
45 UTILITY RELOCATIONS 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% 1 5.0% N/A LS N/A $391,324 5.0%
46 PRELIMINARY ENGINEERING 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% 1 15.0% N/A LS N/A $1,173,972 15.0%
47 ENVIRONMENTAL 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% 1 10.0% N/A LS N/A $782,648 10.0%
48 CONSTRUCTION INSPECTION 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% 1 12.0% N/A LS N/A $939,177 12.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A LS N/A $0 0.0%
N/A DOL N/A $0 0.0%
SUB-TOTAL OF SOFT COST ITEMS $3,678,444.58 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $3,678,445
TOTAL OVERALL COST OF PROJECT $11,504,922.41 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 Cross Check OK $11,504,922
TOTAL OVERAL COST OF PROJECT PER MILE $10,666,547.90 #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/O! #DIV/O! $10,666,547.90
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